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Invitation for Bids 
DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA 

MINISTRY OF ENERGY 

CEYLON PETROLEUM STORAGE TERMINALS LIMITED 

INTERNATIONAL COMPETITIVE BIDDING 

(SINGLE STAGE – TWO ENVELOPE) 

 

ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING (EPCC) 

OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA 

INSTALLATION 

Contract No: KPR/20/2026. 

 

1. The Chairman, High Level Procurement Committee (HLPC) on behalf of the Chairman, 

Ceylon Petroleum Storage Terminals Limited (CPSTL), Oil Installation, Kolonnawa, 

Wellampitiya, Sri Lanka invites sealed bids from eligible bidders for the “Engineering, 

Procurement, Construction, Commissioning (EPCC) of Development of Filling 

Facilities at Zone 07, Kolonnawa Installation” bears total estimated cost of LKR 1,455 

million. The Construction period is 540 Calendar Days. 

The scope includes the complete engineering and design of the overall product loading 

facilities development at Zone 07, site preparation including removing existing buildings, 

structures, yard concrete etc., and the procurement, construction, testing, and 

commissioning of gasoline handling facilities, comprising road tanker and rail tanker 

loading gantries with associated gantry sheds, yard improvements, boundary walls, and 

fencing; installation of gasoline loading bays with loading platforms, access systems, 

loading arms, metering, control, safety, grounding, and associated piping accessories, 

installation of delivery piping from the pump house to the filling gantries, implementation 

of pump control systems integrating new and existing pumps with PLC-based control and 

required modifications to the existing motor control centre, fire alarm and fire-fighting 

systems including foam sprinkler systems and installation of low-voltage and extra-low-

voltage electrical systems including gantry and yard illumination, etc. in accordance with 

applicable NFPA, IEC, and API standards and as specified in the Procurement Document. 

2. Bidding will be conducted through International Competitive Bidding: Single-Stage, Two-

Envelope Bidding Procedure. 

3. To be eligible for contract award, the successful bidder shall not have been blacklisted and 

shall meet the following requirements. 

a. For domestic Bidders/ JV partners, valid CIDA registration in the Fields at the time 

of submission of the Bid. 

Specialty Grade 

Heavy Steel Fabrication EM1 
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Geotechnical Piling Board Cast Insitu GP-B3 or above 

Building Construction C4 or above 

Electrical Installation (EL-LV) EM 2 or above 

 

b. For foreign bidders/ JV partners, CIDA registration is not required at the Bid 

submission.  

In case of foreign bidder is selected for contract award, particular bidder shall obtain 

temporary registration as a foreign contractor under Construction Industry 

Development Act No. 33 of 2014 and other required registrations under the laws of 

Sri Lanka. 

4. The eligible bidders shall comply with the following qualification criteria. 

a. Experience 

Experience as a contractor in the design & construction of a nature and complexity similar 

to the Works (Building Constructions, construction of 600mm or higher diameter piling 

work in to the bedrock, piping works as per API Standard 1104, Electrical Installation, 

design & installation of Programmable Logical Controllers and Industrial Automation). At-

least two (02) similar nature and capacity EPCC projects completed within last 10 years. 

Specialized Subcontractors for Terminal Automation System 

Only the specific experience of sub-contractors for Terminal Automation System permitted 

by the Employer will be considered. The general experience and financial resources of the 

specialized sub-contractors shall not be added to those of the Bidder for purposes of 

qualification of the Bidder.   

The specialized sub-contractors proposed shall demonstrate experience in design, supply, 

installation and implementation of Terminal Automation System in petroleum filling 

gantries (completed or ongoing). At-least two (02) similar nature and capacity projects 

completed within last 10 years. 

Engagement of specialized subcontractors for Terminal Automation System shall not 

relieve the Bidder of its overall responsibility under the Contract. 

 

b. Design/Technical Proposal 

i. Specific experience of the bidder or the composition of the Design Team related to 

the design of proposed Works 

ii. Overall compliance with the Employer's Requirements 

iii. Experience of the key Members of the Design Team 

iv. Work Plan / Method Statement and time schedules 

v. Preliminary Design approach 

vi. Any other improvements to the Employer's Requirements, suggested by the Bidder 

c. Financial 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED  Invitation for Bids 

EPCC of Development of Zone 07 at Kolonnawa Installation 6 

i. Last five years (2020/2021, 2021/2022, 2022/2023, 2023/2024 and 2024/2025) 

average annual turnover (A) shall satisfy one of the following: 

a) USD A ≥ USD 4.7 million or equal value in foreign currency. 

ii. Last year (2024/2025) revenue (R) shall satisfy the following: 

a) USD R ≥ USD 4.7 million or equal value in foreign currency. 

iii. Last year Current Assets to Current Liabilities ratio (CA/CL) shall satisfy one of 

the following: 

a) CA/CL ≥ 1.5 

b) 1.5 > CA/CL ≥ 1.25 

c) 1.25 > CA/CL ≥ 1.0 

iv. Last year Debt to Equity ratio (D/E) shall satisfy one of the following: 

a) D/E ≤ 50% 

b) 50% < D/E ≤ 75% 

c) 75% < D/E ≤ 100% 

v. Last year Working Capital (WC) shall satisfy one of the following: 

a) USD WC ≥ USD 2.0 million or equal value in foreign currency. 

b) USD 2.0 million > USD WC ≥ USD 1.75 million or equal value in foreign 

currency. 

c) USD 1.75 million > USD WC ≥ USD 1.5 million or equal value in foreign 

currency. 

vi. Minimum amount of liquid assets and/or credit facilities, net of other contractual 

commitments and exclusive of any advance payments (sources of financing), 

which may be made under the Contract, until the project is taken over by the 

CPSTL, shall be not less than USD 0.8million or equivalent value in foreign 

currency. 

d. Pending Litigation 

All pending litigation shall be treated as resolved against the Bidder and so shall in total 

not represent more than 50% of the Bidder's net worth.  

e. Key Personnel 

Managerial 

i. Project Manager 

Chartered Engineer with minimum 12 years’ experience as a Project Manager in similar 

nature EPCC projects in petroleum industry with PMI or equivalent certification. 

Technical 

ii. Project Engineer 

B.Sc. (Mechanical Eng.) or equivalent with more than 10 years’ experience in works of 

similar nature EPCC projects including not less than 3 years as a project engineer. 

iii. Civil Engineer 

B.Sc. (Civil Eng.) or equivalent with more than 10 years experience in works of similar 

nature construction projects. 

iv. Electrical and Automation Engineer 

B.Sc. (Electrical/ Automation Eng.) or equivalent with more than 10 years experience 

in works of similar nature construction projects. 

f. Availability of Essential equipment 

Proposals for the timely acquisition (own/lease/hire) of the following minimum required 

essential equipment. 
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Excavators/JCBs – 2 nos, bar bending machines – 2 nos, bar cutting machines – 2 nos, 

concrete mixers – 2 nos, poker vibrators – 5 nos, plate compactors – 2 nos, scaffoldings, 

surveying equipment – 2 nos, concrete breakers and compressors – 2 nos, 25-ton mobile 

crane – 1 no, welding generators – 5 nos, grit/sand blasting equipment – 2 nos, painting 

equipment – 1 set, pipe cutting and beveling machines – 1 set, hydrostatic testing pump – 

1 no, piling machines and desanders – 1 no (only if applicable as per Contractor’s design). 

 

5. To obtain further information and inspect the procurement documents, bidders should 

contact: 

Manager Procurement 

Ceylon Petroleum Storage Terminals Limited, 

Procurement Function, New Building, 

Oil Installation, Kolonnawa, Wellampitiya, 

Sri Lanka.     

Postal Code: 10600 

Telephone : +94 11 2572156, +94 11 5750764 

Email: procure@cpstl.lk  

 

6. Interested bidders may obtain further information from the Manager Procurement of the 

Ceylon Petroleum Storage Terminals Limited, (Tele Phone+94 112572156 / +94 11 2572155 

and Email: procure@cpstl.lk) and inspect the procurement documents free of charge during 

any working days from 0900 hrs to 1400 hrs. at the address given below. However, the 

bidders can inspect the procurement document (excluding drawings) from CPSTL website; 

www.cpstl.lk. 

7. A complete set of Procurement Documents in English language may be purchased by 

interested bidders on the submission of a written application to the address below from 

05.06.2026 until 22.07.2026 from 0900 hrs. to 1400 hrs. on any working day upon cash 

payment of a non-refundable fee of LKR 150,000.00 or remittance of USD 455.00 directly 

to the CPSTL bank account, details given below. All bank charges (foreign & local) shall be 

borne by bidder and proof of remittance (copy of TT) is required along with a written request 

before 14 days to the Bid closing date to issue the procurement document by courier service. 

No liability will be borne by CPSTL on loss or late delivery. Procurement Document 

(excluding drawings) available in the web is only for viewing purpose and Bids shall be 

submitted using Hard Copy of the Procurement Document purchased from CPSTL. 

 

  Payment in LKR Payment in USD 

Non-refundable 

fee 

LKR 150,000.00 USD 455 

A/C Holder 
Ceylon Petroleum Storage Terminals Limited, Oil     Installation, Kolonnawa, 

Wellampitiya, Sri Lanka. 

A/C No           004-1-001-9-0208672 74733828  

Bank & Branch People’s Bank   

Corporate Branch 

International Banking Division, No.374,  

Dr. Colvin R De Silva Road,Colombo 02,  

Sri Lanka 

Bank of Ceylon 

Corporate Branch 

Head Office, Head Office Building 

No. 04, Bank of Ceylon Mawatha 

Colombo 01, Sri Lanka 

SWIFT PSBKLKLX BCEYLKLX 

Branch Code 004 660 

mailto:procure@cpstl.lk
mailto:procure@cpstl.lk
http://www.cpstl.lk/
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8. Bids shall be delivered in duplicate to the address given below on or before 1400 hrs. Local 

time (+ 5.30 GMT) 23.07.2026. Late bids will be rejected. Bids will be opened soon after 

closing in the presence of the bidders’ representatives who choose to attend.   

9. Bids shall be valid up to 14.01.2027.  

10. All bids must be accompanied by a Bid Security of LKR 14,550,000.00 (Sri Lanka Rupees 

Fourteen Million Five Hundred and Fifty Thousand Only) or USD 44,077.00 (United States 

Dollars Forty-Four Thousand and Seventy-Seven Only). The Bid Security shall be valid 

until 11.03.2027. 

11. A pre-bid meeting/Site visit will be held at 1000 hrs Sri Lanka local time (GMT+5:30) on 

25.06.2026 at the office of DGM (Engineering and Support Services), Oil Installation, 

Kolonnawa, Sri Lanka. In case, the bidders are unable to participate in the pre bid meeting, 

they can participate via video conferencing method. Interested parties who wish to participate 

in the Pre bid meeting shall send their request to email procure@cpstl.lk at or before 1400 

hrs. Sri Lanka local time (GMT+5:30) on 24.06.2026. 

 

The Chairman, 

High Level Procurement Committee (HLPC) 

C/O Manager Procurement, 

Ceylon Petroleum Storage Terminals Limited, 

Procurement Function, New Building, 

Oil Installation, Kolonnawa, Wellampitiya, 

Sri Lanka.     

Postal Code : 10600 

Telephone  : +94 11 2572156, +94 11 5750764  

E-mail  : procure@cpstl.lk 

 

 

 

mailto:procure@cpstl.lk
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A. General 

1. Scope of Bid 1.1. In connection with the Invitation for Bids indicated in the Bid 

Data Sheet (BDS), the Employer, as indicated in the BDS, 

issues this Procurement Document for the procurement of 

works as specified in Section 6 (Employer’s Requirements). 

The name, identification, of the International Competitive 

Bidding (ICB) are provided in the BDS. 

1.2. Unless otherwise stated, throughout this Procurement 

Document definitions and interpretations shall be as prescribed 

in Section 7 (General Conditions of Contract). 

2. Source of Funds 2.1. Works will be financed by the source given in the Bid Data 

Sheet (BDS). 

3. Corrupt 

Practices 

3.1. The Employer requires that the Bidders shall observe the 

highest standard of ethics during the implementation of 

procurement proceedings and the execution of contracts under 

public funds. 

3.2. In pursuance of this requirement, the Employer shall: 

(a) exclude the Bidder from participation in the procurement 

proceedings concerned or reject a bid for award; and 

(b) declare a Bidder ineligible, either indefinitely or for a stated 

period of time, from participation in procurement proceedings 

under public funds; 

If it, at any time, determines that the Bidder has engaged in 

corrupt, fraudulent, collusive or coercive practices in 

competing for, or in executing, a contract under public funds. 

3.3. Should any corrupt, fraudulent, collusive or coercive practice 

of any kind come to the knowledge of the Employer, it shall, in 

the first place, allow the Bidder to provide an explanation and 

shall, take actions only when a satisfactory explanation is not 

received. Such exclusion and the reasons thereof, shall be 

recorded in the record of the procurement proceedings and 

promptly communicated to the Bidder concerned. Any 

communications between the Bidder and the Employer related 

to matters of alleged fraud or corruption shall be in writing. 

3.4. The Employer defines, for the purposes of this provision, the 

terms set forth below as follows: 

(a) “corrupt practice” means offering, giving, or promising to 

give, directly or indirectly, to any officer or employee of a 

Procuring Entity or other governmental/private authority 

or individual, a gratuity in any form, an employment, or any 
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other thing or service of value, as an inducement with respect 

to an act or decision of, or method followed by, a Procuring 

Entity in connection with the procurement proceeding; 

(b) “fraudulent practice” means a misrepresentation or omission 

of facts in order to influence a procurement proceeding or the 

execution of a contract to the detriment of the Employer; 

(c) “collusive practice” means a scheme or arrangement among 

two or more Bidders, with or without the knowledge of the 

Employer (prior to or after Bid submission), designed to 

establish Bid prices at artificial, non-competitive levels and to 

deprive the Employer of the benefits of free, open and genuine 

competition; and 

(d) “coercive practice” means harming or threatening to harm, 

directly or indirectly, persons or their property to influence the 

procurement proceedings, or affect the execution of a contract. 

4. Eligible Bidders 4.1. A Bidder may be a private entity or a government-owned entity 

- subject to ITB 4.5 - or any combination of such entities with 

the intent to enter into an agreement supported by a letter of 

intent or under an existing agreement in the form of a joint 

venture, consortium, or association (JV). In the case of a JV: 

(a) all partners shall be jointly and severally liable, and 

(b) the JV shall nominate a Representative who shall have the 

authority to conduct all business for and on behalf of any and 

all the partners of the JV during the bidding process and, in the 

event the JV is awarded the Contract, during contract 

execution. 

4.2. A Bidder, and all partners constituting the Bidder, shall have a 

nationality of an eligible country, in accordance with Section 5 

(Eligible Countries). A Bidder shall be deemed to have the 

nationality of a country if the Bidder is a national or is 

constituted, incorporated, or registered and operates in 

conformity with the provisions of the laws of that country. This 

criterion shall also apply to the determination of the nationality 

of proposed subcontractors for any part of the Contract 

including related services. 

4.3. A Bidder shall not have a conflict of interest. All Bidders found 

to have a conflict of interest shall be disqualified. A Bidder may 

be considered to be in a conflict of interest with one or more 

parties in this bidding process if, including but not limited to: 

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy 
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from any of them; or 

(c) they have the same legal representative for purposes of this 

bid; or 

(d) they have a relationship with each other, directly or through 

common third parties, that puts them in a position to have 

access to material information about or improperly influence 

the bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) a Bidder participates in more than one bid in this bidding 

process, either individually or as a partner in a joint venture, 

except for alternative offers permitted under ITB Clause 13. 

This will result in the disqualification of all Bids in which it is 

involved. However, subject to any finding of a conflict of 

interest in terms of ITB 4.3 (a) - (d) above, this does not limit 

the participation of a Bidder as a subcontractor in another bid 

or of a firm as a subcontractor in more than one bid; or 

(f) a Bidder or any affiliated entity, participated as a consultant in 

the preparation of the design or technical specifications of the 

plant and services that are the subject of the bid. 

4.4. A firm that is under a declaration of ineligibility in accordance 

with ITB 3, or by the Employer in accordance with ITB 36.2, 

at the date of the deadline for bid submission or thereafter, shall 

be disqualified. 

4.5. Government-owned entities shall be eligible only if they can 

establish that they 

(a) are legally and financially autonomous, 

(b) operate under the principles of commercial law, and 

(c) are not dependent agencies of the Employer  

4.6. Bidders shall provide such evidence of their continued 

eligibility satisfactory to the Employer, as the Employer shall 

reasonably request. 

4.7. A Bidder shall not be under suspension from bidding by the 

Employer as the result of the operation of a Bid–Securing 

Declaration. 

5. Eligible 

Materials, 

Equipment, and 

Services 

5.1. The Goods and Related Services to be supplied under the 

Contract shall have their origin in eligible source countries as 

defined in ITB 4.2 above and Section 6 (Employer’s 

Requirements).  
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B. Contents of Procurement Document 

6. Sections of 

Procurement 

Document 

6.1. The Procurement Document consists of Parts 1, 2, and 3, which 

include all the Sections indicated below, and should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 

Section 1 - Instructions to Bidders (ITB) 

Section 2 - Bid Data Sheet (BDS) 

Section 3 - Evaluation and Qualification Criteria (EQC) 

Section 4 - Bidding Forms (BDF) 

Section 5 - Eligible Countries (ELC) 

 

PART II Requirements 

Section 6 - Employer’s Requirements (ERQ) 

PART III Conditions of Contract and Contract Forms  

Section 7 - General Conditions of Contract (GCC) 

Section 8 - Special Conditions of Contract (SCC) 

Section 9 - Contract Forms (COF) 

Section 10 – Drawings 

Annexures - [If any] 

6.2. The Invitation for Bids issued by the Employer is not part of the 

Procurement Document. 

6.3. The Employer is not responsible for the completeness of the 

Procurement Document and its addenda, if they were not 

obtained directly from the source stated by the Employer in the 

Invitation for Bids. 

6.4. The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the Procurement Document. Failure to 

furnish all information or documentation required by the 

Procurement Document may result in the rejection of the bid. 

7. Clarification of 

Procurement 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1. A prospective Bidder requiring any clarification of the 

Procurement Document shall contact the Employer in writing at 

the Employer’s address indicated in the BDS or raise his 

enquiries during the pre- bid meeting if provided for in 

accordance with ITB 7.4. The Employer will respond to any 

request for clarification, provided that such request is received no 

later than twenty-one (21) days prior to the deadline for 

submission of bids. The Employer’s response shall be in writing 

with copies to all Bidders who have acquired the Procurement 

Document in accordance with ITB 6.3, including a description of 

the inquiry but without identifying its source. Should the 
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Employer deem it necessary to amend the Procurement 

Document as a result of a request for clarification, it shall do so 

following the procedure under ITB 8 and ITB 24.2. 

7.2. The Bidder is advised to visit and examine the site where the 

Works to be carryout and its surroundings and obtain for itself on 

its own responsibility all information that may be necessary for 

preparing the bid and entering into a contract for the provision of 

Works. The costs of visiting the site shall be at the Bidder’s own 

expense. 

7.3. The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

7.4. The Bidder’s designated representative is invited to attend a pre- 

bid meeting, if provided for in the BDS. The purpose of the 

meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

7.5. The Bidder is requested, as far as possible, to submit any 

questions in writing, to reach the Employer not later than one 

week before the pre-bid meeting. 

7.6. Minutes of the pre-bid meeting, including the text of the questions 

raised, without identifying the source, and the responses given, 

together with any responses prepared after the meeting, will be 

transmitted promptly to all Bidders who have acquired the 

Procurement Document in accordance with ITB 6.3. Any 

modification to the Procurement Document that may become 

necessary as a result of the pre-bid meeting shall be made by the 

Employer exclusively through the issue of an Addendum 

pursuant to ITB 8 and not through the minutes of the pre-bid 

meeting. 

7.7. Nonattendance at the pre-bid meeting will not be a cause for 

disqualification of a Bidder. 

8. Amendment of 

Procurement 

Document 

8.1. At any time prior to the deadline for submission of bids, the 

Employer may amend the Procurement Document by issuing 

addenda. 

8.2. Any addendum issued shall be part of the Procurement Document 

and shall be communicated in writing to all who have obtained 

the Procurement Document from the Employer in accordance 
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with ITB 6.3. 

8.3. To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

bids, pursuant to ITB 24.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1. The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall not be responsible 

or liable for those costs, regardless of the conduct or outcome of 

the bidding process. 

10. Language of Bid 10.1. The Bid, as well as all correspondence and documents relating 

to the bid exchanged by the Bidder and the Employer, shall be 

written in the English language. Supporting documents and 

printed literature that are part of the Bid may be in another 

language provided they are accompanied by an accurate 

translation of the relevant passages into the English language, in 

which case, for purposes of interpretation of the Bid, such 

translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1. The Bid shall comprise two envelopes submitted 

simultaneously, one called the Technical Bid containing the 

documents listed in ITB 11.2 and the other the Price Bid 

containing the documents listed in ITB 11.3, both envelopes 

enclosed together in an outer single envelope. 

11.2. The Technical Bid submitted by the Bidder shall comprise the 

following: 

(a) Letter of Technical Bid; 

(b) Bid Security or Bid Securing Declaration, in accordance with 

ITB 21; 

(c) alternative bids, if permissible, in accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 22.2; 

(e) documentary evidence establishing in accordance with ITB 

14.1 that the Materials, Equipment and Services offered by the 

Bidder in its bid or in any alternative bid, if permitted, are 

eligible; 

(f) documentary evidence in accordance with ITB 15 establishing 

the Bidder’s eligibility and qualifications to perform the 

contract if its Bid is accepted; 
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(g) Technical Proposal in accordance with ITB 17. 

(h) documentary evidence establishing in accordance with ITB 16 

that the Materials, Equipment and Services offered by the 

Bidder conform to the Procurement Document; 

(i) in the case of a bid submitted by a JV, JV agreement, or letter 

of intent to enter into a JV including a draft agreement, 

indicating at least the parts of the Work to be executed by the 

respective partners; 

(j) List of subcontractors, in accordance with ITB 17.2; and 

(k) Form of Deviations and Cost of Withdrawal provided in 

Section 4 – Bidding Forms 

(l) any other document required in the BDS. 

11.3. The Price Bid submitted by the Bidder shall comprise the 

following:  

(a) Letter of Price Bid; 

(b) completed schedules as required, including Price Schedules, 

in accordance with ITB 12 and 18; 

(c) alternative price bids, if permissible, in accordance with ITB 

13; 

and 

(d) any other document required in the BDS 

12. Letter of Bid 

and Schedules 

12.1. The Letters of Technical Bid and Price Bid, and the Schedules, 

and all documents listed under ITB 11, shall be prepared using 

the relevant forms furnished in Section 4 (Bidding Forms). The 

forms must be completed without any alterations to the text, and 

no substitutes shall be accepted. All blank spaces shall be filled 

in with the information requested. 

13. Alternative Bids 13.1. Unless otherwise indicated in the BDS, alternative bids shall 

not be considered. If they are allowed, the BDS will also indicate 

whether they are permitted in accordance with ITB 13.3, or 

invited in accordance with ITB13.2 and/or ITB 13.4. 

13.2. When alternatives to the Time Schedule are explicitly invited, 

a statement to that effect will be included in the BDS, and the 

method of evaluating different time schedules will be described 

in Section 3 (Evaluation and Qualification Criteria). 

13.3. Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the Employer’s requirements as 
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described in the procurement document must also provide: (i) a 

price at which they are prepared to offer the Work meeting the 

Employer’s requirements; and (ii) all information necessary for a 

complete evaluation of the alternatives by the Employer, 

including drawings, design calculations, technical specifications, 

breakdown of prices, and proposed installation methodology and 

other relevant details. Only the technical alternatives, if any, of 

the lowest evaluated Bidder conforming to the basic technical 

requirements shall be considered by the Employer. 

13.4. When bidders are invited in the BDS to submit alternative 

technical solutions for specified parts of the facilities, such parts 

shall be described in Section 6 (Employer’s Requirements). 

Technical alternatives for the specific parts of the facilities that 

comply with the performance and technical criteria specified for 

the Materials, Equipment and Services shall be considered by the 

Employer on their own merits, pursuant to ITB 32. 

14. Documents 

Establishing the 

Eligibility of 

Materials, 

Equipment and 

Services 

14.1. To establish the eligibility of the Materials, Equipment and 

Services in accordance with ITB Clause 5, Bidders shall complete 

the country-of-origin declarations in the Price Schedule Forms, 

included in Section 4 (Bidding Forms). 

15. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

15.1. To establish its eligibility and qualifications to perform the 

Contract in accordance with Section 3 (Evaluation and 

Qualification Criteria), the Bidder shall provide the information 

requested in the corresponding information sheets included in 

Section 4 (Bidding Forms). 

15.2. Domestic Bidders, individually or in joint ventures, applying 

for eligibility for domestic preference shall supply all information 

required to satisfy the criteria for eligibility as described in ITB 

38. 

16. Documents 

Establishing 

Conformity of 

the Materials, 

Equipment and 

Services 

16.1. The documentary evidence of the conformity of the Materials, 

Equipment and Services to the Procurement Document may be in 

the form of literature, drawings and data, and shall furnish: 

(a) A detailed description of the essential technical and 

performance characteristics of the Materials, Equipment and 

Services, including the functional guarantees of the proposed 

Materials, Equipment and Services, in response to the 

Specification; 

(b) a list giving full particulars, including available sources, of all 

spare parts and special tools necessary for the proper and 

continuing functioning of the Work for the period named in the 

BDS, following completion of Materials, Equipment and 
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Services in accordance with provisions of contract; and 

(c) a commentary on the Employer’s Specification and adequate 

evidence demonstrating the substantial responsiveness of the 

Bid to those specifications. Bidders shall note that standards for 

workmanship, materials and equipment designated by the 

Employer in the Procurement Document are intended to be 

descriptive (establishing standards of quality and performance) 

only and not restrictive. The Bidder may substitute alternative 

standards, brand names and/or catalogue numbers in its bid, 

provided that it demonstrates to the Employer’s satisfaction that 

the substitutions are substantially equivalent or superior to the 

standards designated in the Specification. 

16.2. In order to facilitate evaluation of Technical Bids, deviations, 

if any, from the terms and conditions or Specification shall be 

listed as indicated in ITB 18.2. 

17. Technical 

Proposal, 

Subcontractors 

17.1. The Bidder shall furnish a Technical Proposal including a 

statement of work methods, equipment, personnel, schedule and 

any other information as stipulated in Section 4 (Bidding Forms), 

in sufficient detail to demonstrate the adequacy of the Bidders’ 

proposal to meet the work requirements and the completion time. 

17.2. For major items of works as listed by the Employer in Section 

3 (Evaluation and Qualification Criteria), which the Bidder 

intends to purchase or subcontract, the Bidder shall give details 

of the name and nationality of the proposed Subcontractors, 

including manufacturers, for each of those items. In addition, the 

Bidder shall include in its bid information establishing 

compliance with the requirements specified by the Employer for 

these items. Bidders are free to list more than one Subcontractor 

against each item of the works. Quoted rates and prices will be 

deemed to apply to whichever Subcontractor is appointed, and no 

adjustment of the prices will be permitted. 

17.3. The Bidder shall be responsible for ensuring that any 

Subcontractor proposed complies with the requirements of ITB 

4, and that any Works, Materials, Equipment or Services to be 

provided by the Subcontractor comply with the requirements of 

ITB 5 and ITB 15.1 

18. Bid Prices and 

Discounts 

18.1. Unless otherwise specified in the BDS and/or Section 6 

(Employer’s Requirements), bidders shall quote for the entire 

Work on a “single responsibility” basis such that the total bid 

price covers all the Contractor’s obligations mentioned in or to be 

reasonably inferred from the procurement document in respect of 

the design, manufacture, including procurement and 

subcontracting (if any), delivery, construction, installation and 

completion of the Work. This includes all requirements under the 

Contractor’s responsibilities for testing, pre-commissioning and 
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commissioning of the Works and, where so required by the 

procurement document, the acquisition of all permits, approvals 

and licenses, etc.; the operation, maintenance and training 

services and such other items and services as may be specified in 

the Procurement Document, all in accordance with the 

requirements of the General Conditions. Items against which no 

price is entered by the Bidder will not be paid for by the Employer 

when executed and shall be deemed to be covered by the prices 

for other items. 

18.2. Bidders shall submit their Bids strictly in accordance with the 

requirements of the Procurement Document. No deviations, 

qualifications, conditions, or reservations to the commercial, 

contractual, or technical requirements shall be permitted. 

Any Bid containing deviations, qualifications, conditions, or 

reservations, whether stated explicitly or implied, shall be 

considered non-responsive and may be rejected by the Employer. 

By submitting a Bid, the Bidder confirms that all obligations 

under the Procurement Document have been fully taken into 

account in the Bid Price, without exception. 

18.3. Bidders shall give a breakdown of the prices in the manner and 

detail called for in the Price Schedules included in Section 4 

(Bidding Forms). Where no different Price Schedules are 

included in the Procurement Document, bidders shall present 

their prices in the following manner: Schedules included in 

Section 4 (Bidding Forms) shall be used and the total bid price(s) 

to be entered in the Bid Form. The prices quoted by the Bidder in 

Schedules shall confirm to the requirements specified in the 

Procurement Document. 

Schedule No. 1: Breakdown of Fixed Lump Sum Price and 

Summary 

Schedule No. 2: Rates for Changes in the Work 

Schedule No. 3: Payment Schedule and Contract Milestones 

 

18.4. The prices shall be either fixed or adjustable as specified in the 

BDS. 

(a) In the case of Fixed Price, prices quoted by the Bidder shall be 

fixed during the Bidder’s performance of the contract and not 

subject to variation on any account. A bid submitted with an 

adjustable price quotation will be treated as non-responsive and 

rejected. 

(b) In the case of Adjustable Price, prices quoted by the Bidder shall 

be subject to adjustment during performance of the contract to 

reflect changes in the cost elements such as labour, material, 

transport and contractor’s equipment in accordance with the 

procedures specified in the corresponding Appendix to the 

Contract Agreement. A bid submitted with a fixed price quotation 
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will not be rejected, but the price adjustment will be treated as 

zero. Bidders are required to indicate the source of labour and 

material indices in the corresponding Form in Section 4 (Bidding 

Forms). 

18.5. The Bidder shall quote any unconditional discounts separately 

and the methodology for their application in the Letter of Price 

Bid. 

19. Currencies of 

Bid and 

Payment 

19.1. The currency(ies) of the bid shall be, as specified in the BDS. 

19.2. Bidders shall indicate in the Schedule of Prices and the Letter 

of Bid the portion of the bid price that corresponds to 

expenditures incurred in the Sri Lankan Rupees. 

19.3. Bidders expecting to incur expenditures in other currencies for 

inputs to the Facilities supplied from outside Sri Lanka and 

wishing to be paid accordingly, may indicate in the Schedule of 

Prices and the Letter of Bid in only one foreign currencies of their 

choice. 

20. Period of 

Validity of Bids 

20.1. Bids shall remain valid for the period specified in the BDS 

after the bid submission deadline date prescribed by the 

Employer. A bid valid for a shorter period shall be rejected by the 

Employer as non-responsive. 

20.2. In exceptional circumstances, prior to the expiration of the bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their bids. The request and the responses 

shall be made in writing. If a bid security is requested in 

accordance with ITB 21, it shall also be extended for a 

corresponding period. A Bidder may refuse the request without 

forfeiting its bid security. A Bidder granting the request shall not 

be required or permitted to modify its bid. 

21. Bid Security 21.1. Unless otherwise specified in the BDS, the Bidder shall 

furnish as part of its bid, a Bid Securing Declaration or a Bid 

Security in original form and in the amount and currency as 

specified in the BDS. 

21.2. A Bid Securing Declaration shall use the form included in 

Section 4 (Bidding Forms). The Employer will declare a Bidder 

ineligible to be awarded a Contract for a specified period of time 

if the Bid Securing Declaration is executed, as provided in the 

BDS. 

21.3. The bid security shall be a demand guarantee in form of an 

unconditional bank guarantee, from a reputable source from an 

eligible country. The bid security shall be submitted either using 

the Form of Bid Security included in Section 4 (Bidding Forms), 

in the case of a bank guarantee, or in another format approved by 
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the Employer. In either case, the form must include the complete 

name of the Bidder. The bid security shall be valid for fifty-six 

(56) days beyond the original validity period of the bid, or beyond 

any period of extension if requested under ITB 20.2. 

21.4. If a bid security is specified, any bid not accompanied by a 

substantially compliant bid security or bid securing declaration 

shall be rejected by the Employer as non-responsive. 

21.5. If a bid security is specified pursuant to ITB 21.1, the bid 

security of the unsuccessful Bidder shall be returned as promptly 

as possible upon the successful Bidder’s furnishing of the 

performance security pursuant to ITB 49. 

21.6. If a bid security is specified pursuant to ITB 21.1, the bid 

security of successful Bidders shall be returned as promptly as 

possible once the successful Bidder has signed the Contract and 

furnished the required performance security. 

21.7. The bid security may be forfeited or the bid securing 

declaration executed: 

(a) if a Bidder withdraws its bid during the period of bid validity 

specified by the Bidder on the Letter of Bid Form, except as 

provided in ITB 20.2 or 

(b) if the successful Bidder fails to: 

(i) sign the Contract in accordance with ITB 48; 

(ii) furnish a performance security in accordance with ITB 49; 

or 

(iii) accept the arithmetical corrections of its Bid in accordance 

with ITB 36. 

21.8. The Bid Security or the Bid Securing Declaration of a JV shall 

be in the name of the JV that submits the bid. If the JV has not 

been legally constituted at the time of bidding, the Bid Security 

or the Bid Securing Declaration shall be in the names of all future 

partners as named in the letter of intent referred to in ITB 4.1. 

22. Format and 

Signing of Bid 

22.1. The Bidder shall prepare one original of the Technical Bid and 

one original of the Price Bid comprising the Bid as described in 

ITB 11 and clearly mark it “ORIGINAL - TECHNICAL BID” 

and “ORIGINAL - PRICE BID”. Alternative bids, if permitted in 

accordance with ITB 13, shall be clearly marked 

“ALTERNATIVE”. In addition, the Bidder shall submit copies 

of the bid, in the number specified in the BDS and clearly mark 

each of them “COPY.” In the event of any discrepancy between 
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the original and the copies, the original shall prevail. 

22.2. The original and all copies of the Bid shall be typed or written 

in indelible ink and shall be signed by a person duly authorized 

to sign on behalf of the Bidder. This authorization shall consist of 

a written confirmation as specified in the BDS and shall be 

attached to the bid. The name and position held by each person 

signing the authorization must be typed or printed below the 

signature. All pages of the bid where entries or amendments have 

been made shall be signed or initialled by the person signing the 

bid. 

22.3. A bid submitted by a JV shall be signed so as to be legally 

binding on all partners. 

22.4. Any interlineations, erasures, or overwriting shall be valid 

only if they are signed or initialled by the person signing the bid. 

D. Submission and Opening of Bids 

23. Submission, 

Sealing and 

Marking of Bids 

23.1. Bidders may submit their bids by hand or by mail. When so 

specified in the BDS, bidders shall have the option of submitting 

their bids electronically. Procedures for submission, sealing and 

marking are as follows: 

(a) Bidders submitting bids by mail or by hand shall enclose the 

original and each copy of the Bid, including alternative bids, if 

permitted in accordance with ITB 13, in separate sealed 

envelopes, duly marking the envelopes as “ORIGINAL”, 

“ALTERNATIVE” and “COPY.” These envelopes containing 

the original and the copies shall then be enclosed in one single 

envelope. The rest of the procedure shall be in accordance with 

ITB sub-Clauses 23.2 and 23.3. 

(b) Bidders submitting bids electronically shall follow the electronic 

bid submission procedures specified in the BDS. 

23.2. The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 24.1; 

and 

(c) bear the specific identification of this bidding process indicated 

in the BDS 1.1. 

23.3. The outer envelopes and the inner envelopes containing the 

Technical Bid shall bear a warning not to open before the time 

and date for the opening of Technical Bid, in accordance with 
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ITB Sub- Clause 27.1. 

23.4. The inner envelopes containing the Price Bid shall bear a 

warning not to open until advised by the Employer in accordance 

with ITB Sub-Clause 27.7. 

23.5. Alternative Bids, if permissible in accordance with ITB Clause 

13, shall be prepared, sealed, marked, and delivered in 

accordance with the provisions of ITB Clauses 20 and 21, with 

the inner envelopes marked in addition “ALTERNATIVE 

NO….” as appropriate. 

23.6. If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement or 

premature opening of the bid. 

24. Deadline for 

Submission of 

Bids 

24.1. Bids must be received by the Employer at the address and no 

later than the date and time indicated in the BDS. 

24.2. The Employer may, at its discretion, extend the deadline for 

the submission of bids by amending the Procurement Document 

in accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

25. Late Bids 25.1. The Employer shall not consider any bid that arrives after the 

deadline for submission of bids, in accordance with ITB 24. Any 

bid received by the Employer after the deadline for submission of 

bids shall be declared late, rejected, and returned unopened to the 

Bidder. 

26. Withdrawal, 

Substitution, 

and 

Modification of 

Bids 

26.1. A Bidder may withdraw, substitute, or modify its bid after it 

has been submitted by sending a written notice, duly signed by 

an authorized representative, and shall include a copy of the 

authorization in accordance with ITB 22.2, (except that 

withdrawal notices do not require copies). The corresponding 

substitution or modification of the bid must accompany the 

respective written notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 22 and ITB 23 

(except that withdrawals notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

“Withdrawal,” “Substitution,” “Modification;” and 

(b) received by the Employer prior to the deadline prescribed for 

submission of bids, in accordance with ITB 24. 

26.2. Bids requested to be withdrawn in accordance with ITB 26.1 

shall be returned unopened to the Bidders. 

26.3. No bid may be withdrawn, substituted, or modified in the 
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interval between the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder on 

the Letter of Technical Bid or any extension thereof. 

27. Bid Opening 27.1. The Employer shall conduct the opening of Technical Bids in 

the presence of Bidders’ designated representatives who choose 

to attend, and at the address, date and time specified in the BDS. 

Any specific electronic bid opening procedures required if 

electronic bidding is permitted in accordance with ITB Sub-

clause 23.1, shall be as specified in the BDS. The Price Bids will 

remain unopened and will be held in custody of the Employer 

until the specified time of their opening. If the Technical Bid and 

the Price Bid are submitted together in one envelope, the 

Employer may reject the entire Bid. Alternatively, the Price Bid 

may be immediately resealed for later evaluation. 

27.2. First, envelopes marked “WITHDRAWAL” shall be opened 

and read out and the envelope with the corresponding bid shall 

not be opened, but returned to the Bidder. No bid withdrawal shall 

be permitted unless the corresponding withdrawal notice contains 

a valid authorization to request the withdrawal and is read out at 

bid opening. 

27.3. Second, outer envelopes marked “SUBSTITUTION” shall be 

opened. The inner envelopes containing the Substitution 

Technical Bid and/or Substitution Price Bid shall be exchanged 

for the corresponding envelopes being substituted, which are to 

be returned to the Bidder unopened. Only the Substitution 

Technical Bid, if any, shall be opened, read out, and recorded. 

Substitution Price Bid will remain unopened in accordance with 

ITB Sub-Clause 27.1 No envelope shall be substituted unless the 

corresponding Substitution Notice contains a valid authorization 

to request the substitution and is read out and recorded at bid 

opening. 

27.4. Next, outer envelopes marked “MODIFICATION” shall be 

opened. No Technical Bid and/or Price Bid shall be modified 

unless the corresponding Modification Notice contains a valid 

authorization to request the modification and is read out and 

recorded at the opening of Technical Bids. Only the Technical 

Bids, both Original as well as Modification, are to be opened, 

read out, and recorded at the opening. Price Bids, both Original 

as well as Modification, will remain unopened in accordance with 

ITB Sub-Clause 27.1. 

27.5. All other envelopes holding the Technical Bids shall be 

opened one at a time, and the following read out and recorded: 

(a) the name of the Bidder; 
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(b) whether there is a modification or substitution; 

(c) the presence of a Bid Security, if required; and 

(d) any other details as the Employer may consider appropriate. 

Only Technical Bids and alternative Technical Bids read out and 

recorded at bid opening shall be considered for evaluation. No 

Bid shall be rejected at the opening of Technical Bids except for 

late bids, in accordance with ITB Sub-Clause 25.1. 

27.6. The Employer shall prepare a record of the opening of 

Technical Bids that shall include, as a minimum: the name of the 

Bidder and whether there is a withdrawal, substitution, or 

modification; and alternative bids; and the presence or absence of 

a bid security or a bid securing declaration, if one was required. 

The Bidders’ representatives who are present shall be requested 

to sign the record. The omission of a Bidder’s signature on the 

record shall not invalidate the contents and effect of the record. 

A copy of the record shall be distributed to all Bidders who 

submitted bids in time, and posted online when electronic bidding 

is permitted. 

27.7. At the end of the evaluation of the Technical Bids, the 

Employer will invite bidders who have submitted substantially 

responsive Technical Bids and who have been determined as 

being qualified for award to attend the opening of the Price Bids. 

The date, time, and location of the opening of Price Bids will be 

advised in writing by the Employer. Bidders shall be given 

reasonable notice of the opening of Price Bids. 

27.8. The Employer will notify Bidders in writing who have been 

rejected on the grounds of their Technical Bids being 

substantially non- responsive to the requirements of the 

Procurement Document and return their Price Bids unopened. 

27.9. The Employer shall conduct the opening of Price Bids of all 

Bidders who submitted substantially responsive Technical Bids, 

in the presence of Bidders’ representatives who choose to attend 

at the address, date and time specified by the Employer. The 

Bidder’s representatives who are present shall be requested to 

sign a register evidencing their attendance. 

27.10. All envelopes containing Price Bids shall be opened one at a 

time and the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the Bid Prices, including any discounts and alternative offers; 
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and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, and alternative offers read out and 

recorded during the opening of Price Bids shall be considered for 

evaluation. No Bid shall be rejected at the opening of Price Bids. 

27.11. The Employer shall prepare a record of the opening of Price 

Bids that shall include, as a minimum: the name of the Bidder, 

the Bid Price (per lot if applicable), any discounts, and alternative 

offers. The Bidders’ representatives who are present shall be 

requested to sign the record. The omission of a Bidder’s signature 

on the record shall not invalidate the contents and effect of the 

record. A copy of the record shall be distributed to all Bidders 

who submitted bids in time, and posted online when electronic 

bidding is permitted. 

E. Evaluation and Comparison of Bids 

28. Confidentiality 28.1. Information relating to the evaluation of bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with such 

process until information on Contract award is communicated to 

all Bidders. 

28.2. Any attempt by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may result in 

the rejection of its bid. 

28.3. Notwithstanding ITB 28.2, from the time of bid opening to the 

time of Contract award, if any Bidder wishes to contact the 

Employer on any matter related to the bidding process, it should 

do so in writing. 

29. Clarification of 

Bids 

29.1. To assist in the examination, evaluation, and comparison of 

the Technical and Price Bids, and qualification of the Bidders, the 

Employer may, at its discretion, ask any Bidder for a clarification 

of its bid. Any clarification submitted by a Bidder that is not in 

response to a request by the Employer shall not be considered. 

The Employer’s request for clarification and the response shall 

be in writing. No change in the substance of the Technical Bid or 

prices in the Price Bid shall be sought, offered, or permitted, 

except to confirm the correction of arithmetic errors discovered 

by the Employer in the evaluation of the bids, in accordance with 

ITB 36. 

29.2. If a Bidder does not provide clarifications of its bid by the date 

and time set in the Employer’s request for clarification, its bid 

may be rejected. 
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30. Deviations, 

Reservations, 

and Omissions 

30.1. During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 

Procurement Document; 

(b) “Reservation” is the setting of limiting conditions or withholding 

from complete acceptance of the requirements specified in the 

Procurement Document; and 

(c) “Omission” is the failure to submit part or all of the information 

or documentation required in the Procurement Document. 

31. Preliminary 

Examination of 

Technical Bids 

31.1. The Employer shall examine the Technical Bid to confirm that 

all documents and technical documentation requested in ITB 

Sub- Clause 11.2 have been provided, and to determine the 

completeness of each document submitted. If any of these 

documents or information is missing, the Bid may be rejected. 

31.2. The Employer shall confirm that the following documents and 

information have been provided in the Technical Bid. If any of 

these documents or information is missing, the offer shall be 

rejected. 

(a) Letter of Technical Bid; 

(b) written confirmation of authorization to commit the Bidder; 

(c) Bid Security, if applicable; and 

(d) Technical Proposal in accordance with ITB 17. 

32. Responsiveness 

of Technical Bid 

32.1. The Employer’s determination of a bid’s responsiveness is to 

be based on the contents of the bid itself, as defined in ITB11. 

32.2. A substantially responsive Technical Bid is one that meets the 

requirements of the Procurement Document without material 

deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance 

of the plant and services specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Procurement 

Document, the Employer’s rights or the Bidder’s obligations 

under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive bids. 

32.3.  The Employer shall examine the technical aspects of the Bid 
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submitted in accordance with ITB 17, Technical Proposal, in 

particular to confirm that all requirements of Section 6 - 

(Employer’s Requirements) have been met without any material 

deviation or reservation. 

32.4. If a bid is not substantially responsive to the requirements of 

the Procurement Document, it shall be rejected by the Employer 

and may not subsequently be made responsive by correction of 

the material deviation, reservation, or omission. 

33. Nonmaterial 

Nonconformities 

33.1. Provided that a Bid is substantially responsive, the Employer 

may waive any nonconformities in the bid that do not constitute 

a material deviation, reservation or omission. 

33.2. Provided that a Bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the Price 

Bid. Failure of the Bidder to comply with the request may result 

in the rejection of its Bid. 

33.3. Provided that a Bid is substantially responsive, the Employer 

shall rectify nonmaterial nonconformities related to the Bid Price. 

To this effect, the Bid Price shall be adjusted, for comparison 

purposes only, to reflect the price of a missing or non-conforming 

item or component. The adjustment shall be made using the 

method indicated in Section 3 (Evaluation and Qualification 

Criteria). 

34. Detailed 

Evaluation of 

Technical Bids 

34.1. The Employer will carry out a detailed technical evaluation of 

the bids not previously rejected as being substantially non-

responsive, in order to determine whether the technical aspects 

are in compliance with the Procurement Document. In order to 

reach such a determination, the Employer will examine and 

compare the technical aspects of the bids on the basis of the 

information supplied by the bidders, taking into account the 

following: 

(a) overall completeness and compliance with the Employer’s 

Requirements; deviations from the Employer’s Requirements; 

conformity of the Work offered with specified criteria; suitability 

of the Work offered in relation to the environmental and climatic 

conditions prevailing at the site; and quality, function and 

operation of any process control concept included in the bid. The 

bid that does not meet minimum acceptable standards of 

completeness, consistency and detail will be rejected for non-

responsiveness; 

(b) other relevant factors, if any, listed in Section 3 (Evaluation and 
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Qualification Criteria). 

34.2. Where alternative technical solutions have been allowed in 

accordance with ITB 13, and offered by the Bidder, the Employer 

will make a similar evaluation of the alternatives. Where 

alternatives have not been allowed but have been offered, they 

shall be ignored. 

35. Eligibility and 

Qualification of 

the Bidder 

35.1. The Employer shall determine to its satisfaction during the 

evaluation of Technical Bids whether a Bidder meets the 

eligibility and qualifying criteria specified in Section 3 

(Evaluation and Qualification Criteria). 

35.2. The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 15. 

35.3. An affirmative determination shall be a prerequisite for the 

opening and evaluation of a Bidder’s Price Bid. A negative 

determination shall result into the disqualification of the Bid, in 

which event the Employer shall return the unopened Price Bid to 

the Bidder. 

35.4. The capabilities of the manufacturers and subcontractors 

proposed in its Bid to be used by the Bidder will also be evaluated 

for acceptability in accordance with Section 3 (Evaluation and 

Qualification Criteria). Their participation should be confirmed 

with a letter of intent between the parties, as needed. Should a 

manufacturer or subcontractor be determined to be unacceptable, 

the Bid will not be rejected, but the Bidder will be required to 

substitute an acceptable manufacturer or subcontractor without 

any change to the bid price. Prior to signing the Contract, the 

corresponding Appendix to the Contract Agreement shall be 

completed, listing the approved manufacturers or subcontractors 

for each item concerned. 

36. Correction of 

Arithmetical 

Errors 

36.1. During the evaluation of Price Bids, the Employer shall correct 

arithmetical errors on the following basis: 

(a) where there are errors between the total of the amounts given 

under the column for the price breakdown and the amount given 

under the Total Price, the former shall prevail and the latter will 

be corrected accordingly; 

(b) where there are errors between the total of the amounts and 

Summary, the former shall prevail and the latter will be 

corrected accordingly; and 

(c) if there is a discrepancy between words and figures, the amount 

in words shall prevail, unless the amount expressed in words is 

related to an arithmetical error, in which case the amount in 
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figures shall prevail subject to (a) and (b) above. 

36.2. If the Bidder that submitted the lowest evaluated bid does not 

accept the correction of errors, its bid shall be disqualified and its 

bid security may be forfeited or its bid securing declaration 

executed. 

37. Conversion to 

Single Currency 

37.1. For evaluation and comparison purposes, the currency(ies) of 

the bid shall be converted into a single currency as specified in 

the BDS 

38. Margin of 

Preference 

38.1. Unless otherwise specified in the BDS, a margin of preference 

shall not apply. 

39. Evaluation of 

Price Bids 

39.1. The Employer shall use the criteria and methodologies listed 

in this Clause. No other evaluation criteria or methodologies shall 

be permitted. 

39.2. To evaluate a Price Bid, the Employer shall consider the 

following: 

 
(a) the bid price, excluding provisional sums and the provision, if 

any, for contingencies in the Price Schedules; 

(b) price adjustment for correction of arithmetical errors in 

accordance with ITB 36.1; 

(c) price adjustment due to discounts offered in accordance with ITB 

18.5; 

(d) converting the amount resulting from applying (a) to (c) above, if 

relevant, to a single currency in accordance with ITB 37; and 

(e) the evaluation factors indicated in Section 3 (Evaluation and 

Qualification Criteria). 

 
39.3. If price adjustment is allowed in accordance with ITB 18.4, 

the estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in bid evaluation. 

39.4. If this Procurement Document allows Bidders to quote 

separate prices for different lots (contracts), and the award to a 

single Bidder of multiple lots (contracts), the methodology to 

determine the lowest evaluated price of the lot (contract) 

combinations, including any discounts offered in the Letter of 

Price Bid, is specified in Section 3 (Evaluation and Qualification 

Criteria). 

39.5. If the bid, which results in the lowest Evaluated Bid Price, is 
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seriously unbalanced or front loaded in the opinion of the 

Employer, the Employer may require the Bidder to produce 

detailed price analyses for any or all items of the Price Schedules, 

to demonstrate the internal consistency of those prices with the 

methods and time schedule proposed. After evaluation of the 

price analyses, taking into consideration the terms of payments, 

the Employer may require that the amount of the performance 

security be increased at the expense of the Bidder to a level 

sufficient to protect the Employer against financial loss in the 

event of default of the successful Bidder under the Contract. 

40. Comparison of 

Bids 

40.1. The Employer shall compare all substantially responsive Bids 

to determine the lowest evaluated bid, in accordance with ITB 

39.2. 

41. Employer’s 

Right to Accept 

Any Bid, and to 

Reject Any or 

All Bids 

41.1. The Employer reserves the right to accept or reject any bid, 

and to annul the bidding process and reject all bids at any time 

prior to contract award, without thereby incurring any liability to 

Bidders. In case of annulment, all bids submitted and specifically, 

bid securities, shall be promptly returned to the Bidders. 

42. Notification of 

Intention to 

Award 

42.1. The Employer shall notify each Bidder (that has not already 

been notified that it has been unsuccessful) of its Intention to 

Award the Contract to the successful Bidder. 

42.2. The Notification of Intention to Award shall, at a minimum, 

include the following information: 

(a) the name and address of the Bidder submitting the successful 

Bid; 

(b) the Contract Price offered by the successful Bidder; 

(c) the names of all Bidders who submitted Bids and a summary 

of their evaluated Bid prices and evaluation outcomes, as 

applicable; 

(d) a brief statement of the reasons why the Bid of the 

unsuccessful Bidder to whom the notice is addressed was 

unsuccessful; 

(e) the date of expiry of the Standstill Period; and 

(f) instructions on how to request a debriefing and how to 

submit an appeal during the Standstill Period.  

43. Debriefing by 

the Employer 

43.1. On receipt of the Notification of Intention to Award, an 

unsuccessful Bidder has three (3) Business Days to make a 

written request to the Employer for a debriefing. The Employer 

shall provide a debriefing to all unsuccessful Bidders whose 

request is received within this deadline. 

43.2. Where a request for debriefing is received within the 

deadline, the Employer shall provide a debriefing within five (5) 
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Business Days, unless the Employer decides, for justifiable 

reasons, to provide the debriefing outside this timeframe. In that 

case, the standstill period shall automatically be extended until 

five (5) Business Days after such debriefing is provided. If more 

than one debriefing is so delayed, the standstill period shall not 

end earlier than five (5) Business Days after the last debriefing 

takes place. The Employer shall promptly inform, by the 

quickest means available, all Bidders of the extended standstill 

period.  

43.3. Where a request for debriefing is received by the Employer 

later than the three (3) Business Day deadline, the Employer 

should provide the debriefing as soon as practicable, and 

normally no later than fifteen (15) Business Days from the date 

of Notification of Intention to Award. Requests for debriefing 

received outside the three (3)-day deadline shall not lead to 

extension of the standstill period.  

43.4. Debriefings of unsuccessful Bidders may be done in writing 

or verbally. The Bidder shall bear its own costs of attending such 

a debriefing meeting. 

44. Standstill Period 44.1. The Contract shall not be awarded earlier than the expiry of 

the Standstill Period. The Standstill Period shall be ten (10) 

Business Days unless extended in accordance with ITB 43. The 

Standstill Period commences the day after the date the Employer 

has transmitted to each Bidder (that has not already been notified 

that it has been unsuccessful) the Notification of Intention to 

Award the Contract. Where only one Bid is submitted, the 

Standstill Period shall not apply. 

45. Appeals Against 

Intention to 

Award 

45.1. Any unsuccessful bidder, who is not satisfied with the 

Intention to Award the Contract, may appeal against the 

Intention to Award the Contract to the successful bidder, to the 

Procurement Appeal Board (PAB) for Procurements Related to 

High Level Procurement Committee within Seven (07) working 

days of the Standstill Period. 

F. Award of Contract 

46. Award Criteria 46.1. The Employer shall award the Contract to the Bidder whose 

offer has been determined to be the lowest evaluated bid and is 

substantially responsive to the Procurement Document, provided 

further that the Bidder is determined to be eligible and qualified 

to perform the Contract satisfactorily. 

46.2. The Employer reserves the right to accept any of the deviations 

submitted in accordance with ITB 18.2 by the lowest evaluated 

bidder, at the price shown for the deviation in the bid. 

47. Notification of 47.1. Prior to the expiration of the period of bid validity, the 

Employer shall notify the successful Bidder, in writing, that its 
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Award bid has been accepted. The notification letter (hereinafter and in 

the Conditions of Contract and Contract Forms called the “Letter 

of Acceptance”) shall specify the sum that the Employer will pay 

the Contractor in consideration of the execution and completion 

of the Work (hereinafter and in the Conditions of Contract and 

Contract Forms called “the Contract Price”). 

47.2.  Until a formal contract is prepared and executed, the 

notification of award shall constitute a binding Contract. 

48. Signing of 

Contract 

48.1. Promptly after notification, the Employer shall send the 

successful Bidder the Contract Agreement. 

48.2. Within twenty-eight (28) days of receipt of the Contract 

Agreement, the successful Bidder shall sign, date, and return it to 

the Employer. 

49. Performance 

Security 

49.1. Within twenty-eight (28) days of the receipt of notification of 

award from the Employer, the successful Bidder shall furnish the 

performance security in accordance with the conditions of 

contract, subject to ITB 39.5, using for that purpose the 

Performance Security Form included in Section 6 (Employer’s 

Requirements), or another form acceptable to the Employer. If 

the institution issuing the performance security is located outside 

the country of the Employer, it shall have a correspondent 

financial institution located in the country of the Employer to 

make it enforceable. 

49.2. Failure of the successful Bidder to submit the above-

mentioned Performance Security or sign the Contract shall 

constitute sufficient grounds for the annulment of the award and 

forfeiture of the bid security or execution of the bid securing 

declaration. In that event the Employer may award the Contract 

to the next lowest evaluated Bidder whose offer is substantially 

responsive and is determined by the Employer to be qualified to 

perform the Contract satisfactorily. 
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A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is:KPR/20/2026 

ITB 1.1 The Employer is: 

Chairman 

Ceylon Petroleum Storage Terminals Limited (CPSTL) 

Oil Installation 

Kolonnawa 

Wellampitiya 

Sri Lanka 

ITB 1.1 The name of the ICB is: 

Engineering, Procurement, Construction, Commissioning (EPCC) of 

Development of Filling Facilities at Zone 07, Kolonnawa Installation 

The identification number of the ICB is: KPR/20/2026 

ITB 2.1 The source of funds is Ceylon Petroleum Storage Terminals Limited. 

B.  Procurement Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

 

Attention:       Manager Procurement 

Address:  Ceylon Petroleum Storage Terminals Limited, 

  Procurement Function, New Building, 

  Oil Installation, Kolonnawa, Wellampitiya, 

Sri Lanka.   

Postal Code: 10600 

 

Telephone: +94 11 2572156, +94112572155 

Electronic mail address: procure@cpstl.lk 

ITB 7.4 A Pre-Bid meeting shall take place. Date, time and place are as follows: 

Date: 25.06.2026 

Time: Local time 1000 hrs (+ 5.30 GMT) 

Place: office of Deputy General Manager (Engineering and Support Services), Oil 

Installation, Kolonnawa, Sri Lanka.  

Site visit shall be arranged after the pre-bid meeting, the employer will facilitate the 

site visit. The cost of site visit is to be borne by the bidder themselves. 

C.  Preparation of Bids 

ITB 11.1 Clarification on Bid Structure 

The Bid shall comprise two (02) separate envelopes, namely the Technical Bid and 

the Price Bid, submitted simultaneously and enclosed in one outer envelope, in 
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accordance with ITB Clause 11. Any document containing prices or price-related 

information shall be included exclusively in the Price Bid envelope, and no such 

information shall appear in the Technical Bid envelope. 

ITB 11.2 (l) The Bidder shall submit with its Envelope 01 - Technical Bid the following 

additional documents and forms, all of which shall be non-priced: 

1. In respect of domestic Bidders, a copy of Valid Registration in CIDA. 

2.  FORM PCA3 in accordance with Contract Act No. 3 of 1987 of the 

Government of Sri Lanka and subsequent Gazette Notification. 

3. If the Bidder is a Joint Venture, a certified/attested copy of JV Agreement. 

Letter of Intent to execute a Joint Venture Agreement or the Memorandum 

of Understanding and if the Bidder is Limited Liability Company, a 

certified/attested copy of the Certificate of Incorporation and if the Bidder 

is partnership, a certified/attested copy of the Partnership Agreement and 

if a Single Proprietor an attested copy of Registration. 

4. If the Bidder intends to Subcontract any part or parts of the Work, more 

than 10% of the Bid Price, the details of all such proposals shall be 

submitted, along with copies of CIDA Registration of any such national 

sub-contractor (s). 

5. Construction program 

6. Legal status (Sole proprietor, Partnership, Company etc.) 

7. Authentication for signatory in the form of Power of Attorney 

(Specifically for this Bid) 

8. VAT, SSCL registration number (if applicable) 

9. Total monetary value of construction work performed for each of the last 

five years 

10. Experience in works of a similar nature and size for each of the last ten 

years 

11. Construction equipment 

12. Staffing 

13. Work plan, method statements, QA/QC procedures and HSE policy 

14. Details of the suppliers and manufactures 

15. Completed Schedule of Particulars as given in the Section 4 (Bidding 

Forms) 

16. Detailed Breakdown of the Construction Cost (Un-Priced) 

The un-priced breakdown shall: 

Correspond to the Price Proposal structure; 

Indicate quantities, work components, cost elements, and allocation of 

Site Overheads, Head Office Overheads, and Profit without indicating 

any rates, prices, totals, subtotals, percentages, or monetary values; 

Be submitted strictly for technical understanding and assessment 

purposes only. 

The presence of any price-related information in the Technical Bid shall 

render the Bid non-responsive. 

The following forms included in Section 4 – Bidding Forms shall be submitted as 

part of the Technical Bid: 

• Letter of Technical Bid 

• Bidder’s Declaration 
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• Form DEV – Schedule of Deviations and Cost of Withdrawal 

• Form COO – Country of Origin Declaration 

• Design Proposal 

• Method Statement for Key Construction Activities 

• Mobilization Schedule 

• Sustainable Procurement Proposal 

• Construction and/or Erection Management Strategy 

• Work Program 

• Code of Conduct for Contractor’s Personnel (ES) 

• Risk Assessment and Proposed Management Plan 

• Form EQU – Contractor’s Equipment 

• Form PER-1 and PER-2 – Key Personnel 

• Form SC-1 – Proposed Subcontractors 

• All Bidder Qualification Forms (BIS, CON, EXP, FIN series) 

Failure to submit mandatory eligibility and authorization documents listed above 

may result in rejection of the Bid. 

Other omissions may be subject to clarification in accordance with ITB 27, 

provided that such clarification does not alter the substance of the Bid. 

ITB 11.3 (d) The Bidder shall submit with its Envelope 2 - Price Bid the following documents, 

which shall contain all price-related information: 

1. Detailed Breakdown of the Construction Cost (Priced) 

 

The priced breakdown shall: 

• Fully correspond to the un-priced breakdown submitted in the Technical 

Bid; 

• Show unit rates, prices, subtotals, totals, and allocation of Site 

Overheads, Head Office Overheads, and Profit. 

The following forms included in Section 4 – Bidding Forms shall be submitted as 

part of the Price Bid: 

• Letter of Price Bid 

• Indicative Bill of Quantities (All Sections) 

• BOQ Summary 

• Schedule No. 1 – Breakdown of Fixed Lump Sum Price 

• Schedule No. 2 – Rates for Changes in the Work 

• Schedule No. 3 – Payment Schedule and Contract Milestones 

• Detailed Priced Construction Cost Breakdown 

Failure to submit the priced breakdown may result in rejection of the Price Bid in 

accordance with ITB 29. 

No changes to rates or prices shall be permitted during clarification. 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 13.2 Alternatives to the Time Schedule shall not be permitted. 
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ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 

work: None. 

ITB 16.1 (b) The defect liability period will be 365 Calendar days after the completion of Work 

in accordance with provisions of contract. 

ITB 17.2 iii. For the following specialized works, the Employer permits specialized sub-

contractors. 

Terminal Automation System 

ITB 18 The Contract shall be awarded on a lump sum basis, with payments made against 

Contract Milestones in accordance with Schedule No. 3 – Payment Schedule and 

Contract Milestones. 

The Indicative Bill of Quantities is provided for the purpose of price breakdown, 

valuation of variations, and rates for changes in the Work, and shall not form the 

basis for re-measurement. 

Taxes and Duties 

Except for Value Added Tax (VAT) , which shall be excluded from the Bid 

Price, all other taxes (applicable in Sri Lanka), including Social Security 

Contribution Levy (SSCL), duties, levies, fees, charges, imposts, customs duties, 

port charges, and similar impositions of whatever nature, imposed under the laws 

of Sri Lanka or by any statutory, regulatory, or local authority, whether existing 

or introduced prior to the Bid Closing Date, shall be deemed to be included in 

the Bid Price and the Accepted Contract Amount. 

Bidders shall be deemed to have fully acquainted themselves with the applicable 

tax laws, regulations, and practices of Sri Lanka and shall have included all such 

costs in their Bid Price, except for VAT. 

ITB 18.1 Bidders shall quote for the entire Work on a single responsibility basis. 

ITB 18.2 The Schedule of Deviations and Cost of Withdrawal shall be submitted using Form 

DEV – Schedule of Deviations in Section 4 – Bidding Forms. 

During bid evaluation, the Employer may add the stated Cost of Withdrawal to the 

Bid Price for the purpose of comparing Bids on a common and fully compliant 

basis. 

The Employer may, at its discretion: 

• accept a deviation, 

• require withdrawal of a deviation without additional cost, or 

• reject the Bid if the deviation is considered material. 

ITB 18.4 The prices quoted by the Bidder shall be fixed. The Bidder shall not include any 

provision or condition for price escalation. 

ITB 18.4 (a) Applicable 

ITB 18.4 (b) Not Applicable 
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ITB 19.1 The Bid shall be quoted in Sri Lankan Rupees (LKR) and/or United States Dollar 

(USD). 

 For evaluation and comparison of Bids under Sub-Clause 30.2, rates and prices 

quoted in United States Dollar (USD) by the bidders will be converted to Sri Lanka 

Rupees using Indicative Rate published by Central Bank of Sri Lanka, on the date 

28 Days prior to date of closing of Bids. 

With Holding Tax (WHT) 

Withholding Tax (WHT) will be deducted at the applicable rate and remitted to 

the Inland Revenue Department of Sri Lanka in accordance with the provisions of 

the Inland Revenue (Amendment) Act No. 16 of 2024 of Sri Lanka.  

Entities from countries that have entered into a Double Taxation Avoidance 

Agreement (DTAA) with the Government of Sri Lanka are entitled to claim the 

WHT deducted as a credit against their final corporate tax liability. 

All other taxes, duties, levies, fees, and charges shall be deemed included in the 

Contract Price, irrespective of the currency (LKR or USD) in which the relevant 

cost component is quoted. 

ITB 20.1 The bid validity period shall be 14.01.2027 

ITB 21.1 A Bid Security is required. 

The amount of Bid Security is LKR 14,550,000.00 (Sri Lanka Rupees Fourteen 

Million Five Hundred Fifty Only) or USD 44,077.00 (United States Dollars Forty-

Four Thousand and Seventy-Seven Only). The Bid Security shall be valid up to 

11.03.2027 as per attached specified format. 

Securities and Guarantees shall be irrevocable and unconditionally en-cashable 

upon the first written request from the Procuring Entity. 

The bid securities issued by the following agencies are acceptable; 

• a commercial bank operating in Sri Lanka approved by the Central Bank of 

Sri Lanka, 

• A bank Guarantee issued by a bank based in another eligible source country 

(Outside of Sri Lanka), but the Security or Guarantee should 

endorsed/confirmed by a corresponding bank operating in Sri Lanka, 

approved by the Central Bank of Sri Lanka. 

ITB 21.2 Not Allowed 

ITB 22.1 In addition to the original of the bid, bidder shall submit one (1) copy of the Bid. 

In addition, the Bidder shall submit one (1) soft copy of the Bid, separately for the 

Technical and Price bids. The soft copy of the Price Bid shall be sealed inside the 

original hard copy of the Price Bid.  

The Bidder shall also state in its Bids it agrees that in case of any discrepancy 

between the original hard copy set and the copies, the original shall govern. 

ITB 22.2 The written confirmation of authorization to sign on behalf of the Bidder shall 

consist of written Power of Attorney which should either be (a) notarized or (b) 
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attested to by an appropriate authority in the Bidder's home country or 

authenticated Board Resolution to be signed by a person having a power of 

attorney of the Company. All Documents shall be in English Language or with 

English Translation with certified by Licenced/ Sworn Translator.   

D.  Submission and Opening of Bids 

ITB 23.1 (b) Electronic bids not allowed 

ITB 23.7 Any Bid in which price information is included in the Technical Bid envelope or 

non-price information is included in the Price Bid envelope may be rejected as 

non-responsive. 

ITB 24.1 For bid submission purposes only, the Employer’s address is : 

 

The Chairman, 

High Level Procurement Committee (HLPC) 

C/O Manager Procurement, 

Ceylon Petroleum Storage Terminals Limited, 

Procurement Function, New Building, 

Oil Installation, Kolonnawa, Wellampitiya, 

Sri Lanka.     

Postal Code: 10600 

 

The deadline for bid submission is: 

Date: 23.07.2027 

Time: 1400 hrs. Local time (+ 5.30 GMT) 

ITB 27.1 The bid opening shall take place at: 
 

Office of Manager Procurement, 

Ceylon Petroleum Storage Terminals Limited, 

Procurement Function, New Building, 

Oil Installation, Kolonnawa,  

Wellampitiya, 

Sri Lanka. 
 

Date: 23.07.2027 

Time: 1400 hrs. Local time (+ 5.30 GMT) 
 

ITB 37.1 The currency(ies) of the Bid shall be converted into a single currency as follows: 

Sri Lankan Rupees (LKR) 

The currency that shall be used for bid evaluation and comparison purposes to 

convert all bid prices expressed in various currencies into a single currency is: Sri 

Lankan Rupees (LKR)  

The source of exchange rate shall be: Indicative exchange rate published by 

Central Bank of Sri Lanka. 

The date for the exchange rate shall be: 28 Days prior to date of closing of Bids 
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Section 3 - Evaluation and Qualification 

Criteria 
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Evaluation and Qualification Criteria 

 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify 

Bidders. In accordance with ITB 28 to ITB 45 (Section E - Evaluation and Comparison of Bids 

of ITB), no other factors, methods or criteria shall be used. The Bidder shall provide all the 

information requested in the forms included in Section 4, Bidding Forms.  

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the United 

State Dollars (USD) equivalent using the rate of exchange determined as follows:  

• For construction turnover or financial data required for each year - Exchange rate prevailing 

on the last day of the respective financial year (in which the amounts for that year is to be 

converted) was originally established. 

• Value of single contract - Exchange rate prevailing on the commencement date of the 

contract.  

Exchange rates shall be taken from the publicly available source identified in the ITB 37.1. 

Any error in determining the exchange rates in the Bid may be corrected by the Employer. 

 

1. Responsiveness Check 

Prior to detailed technical and financial evaluation, the Employer shall examine each Bid to 

determine whether it is substantially responsive to the requirements of the Procurement 

Document. 

A substantially responsive Bid is one that conforms to all material terms, conditions, and 

requirements of the Procurement Document without material deviation, reservation, or 

omission. 

In determining responsiveness, the Employer shall, inter alia: 

• verify compliance with the eligibility, qualification, and submission requirements specified 

in the ITB and BDS; 

Bids containing material or unacceptable deviations shall be rejected as non-responsive and 

shall not be considered for further technical or financial evaluation. 

 

2. Domestic Preference 

Not Applicable 

 

3. Evaluation Criteria of the Bids        

3.1. Summary of the Marking Scheme  

No. Item 
Total points for 

criterion 

Minimum 

criteria 

1.  Similar nature construction projects 

completed / ongoing as EPCC Contractor 

10 08 
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within   last 10 years 

2.  Design/Technical Proposal   

a)  Specific experience of the bidder or the 

composition of the Design Team related to 

the design of proposed Works 

05 03 

b)  Overall compliance with the Employer's 

Requirements 

08 05 

c)  Experience of the key Members of the 

Design Team 

08 06 

d)  Work Plan / Method Statement and time 

schedules 

05 03 

e)  Preliminary Design approach 02 01 

f)  Any other improvements to the Employer's 

Requirements, suggested by the Bidder 

02 00 

3.  Financial status, financial stability and 

availability of Liquid assets and /or credit 

facilities 

  

a)  Financial status and financial stability 30 20 

b)  Liquid assets and /or credit facilities 10 06 

4.  Qualification & Experience of Key 

Personnel who are proposed for this Project 

10 08 

5.  Availability of Essential equipment 10 06 

 Total marks 100  66 

Notes: 

 

i .  Bidder shall obtain at-least 66 out of the total marks (100), having met all the 

individual minimum criteria, to technically qualified.  

ii. This marking scheme is only a guideline for the Bidders which will not grant any 

legal right to Bidders to claim for eligibility. The final decision for the eligibility of 

Bidders is with the CPSTL. 

 

3.2. Basis of the Marking Scheme 

3.2.1. Highest priority is given to the Design/Technical Proposal.  

3.2.2. Work in hand is a qualification for a contractor as the Employer would evaluate the 

contractor in a similar manner, before awarding the Contract. To comply with this 

requirement, works cited should be at least 70% completed. 

3.3. Detailed Marking Scheme   

1) Similar nature and capacity construction projects completed / ongoing as EPCC 

Contractor within last 10 years. 
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The EPCC projects considered under this category shall be development of petroleum 

filling facilities/ terminals including design, construction of components such as 

buildings, pile foundations, road/ rail tanker filling gantries, pump houses, product 

piping as per API Standard 1104, Electrical Installation, design & installation of 

Programmable Logical Controllers and Industrial Automation etc. in a single project.  

 

Total points for criterion  - 10   

Minimum points to be obtained -   08 

  

Minimum requirement       -     At-least two (02) similar nature and capacity EPCC 

projects completed within last 10 years. 

Sub-criteria and point system for the evaluation is: 

Sub-criteria Points 

Two numbers of similar projects completed 08 

Three numbers of similar projects completed 09 

Four or more numbers of similar projects completed 10 

Total points for criterion 10 

Minimum points to be obtained for criterion 08 

 

For the following specialized works, the Employer permits specialized sub-

contractors as per ITB 17.2” 

Terminal Automation System 

The specialized sub-contractors proposed shall demonstrate experience in design, 

supply, installation and implementation of Terminal Automation System in 

petroleum filling gantries (completed or ongoing). At-least two (02) similar nature 

and capacity projects completed within last 10 years. 

Engagement of specialized subcontractors for Terminal Automation System shall 

not relieve the Bidder of its overall responsibility under the Contract. 

 

Details shall be entered in Form EXP-1, EXP-2(a), EXP-2(b) & Form SC-1 of Section 

4 - Bidding Forms. 

Documentary proof (Copy of Purchase Order with completion certificate, performance 

certificate, completion certificate, agreement etc.) for successful completion of the 

work relating to experience shall be submitted with the offer. For projects completed 

in Sri Lanka, Documentary proof shall be certified by an Attorney at Law. For projects 

completed in foreign countries, Documentary proof shall be certified by the Sri Lankan 

Embassy/ Consular General Office or Foreign Ministry of the relevant country. The 

bidders shall have very clear documentary evidence in English Language as proof of 

above experience. 
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2) Design/Technical Proposal 

 

Total points for criterion  - 30 

Minimum points to be obtained -   16 

 

Criteria 
Maximum 

Points 

Minimum 

Required 

(i) Specific experience of the bidder or the 

composition of the Design Team related to the 

design of proposed Works 

5 3 

(ii) Overall compliance with the Employer's 

Requirements 

8 5 

(iii) Experience of the key Members of the Design 

Team 

8 6 

 i. Design Manager 

B.Sc. (Eng.) or equivalent with more than 10 

years’ experience in design of similar nature 

petroleum gantry development projects including 

not less than 3 years as a design engineer. 

Responsible for:  

overall design of the project 

5 3 

 ii. Design Engineer (Mechanical) 

B.Sc. (Eng.) or equivalent with more than 5 

years’ experience in design of similar nature 

petroleum gantry development projects including 

not less than 3 years as a design engineer. 

Responsible for:  

Mechanical Engineering Design of the project 

1 1 

 iii. Design Engineer (Civil) 

B.Sc. (Eng.) or equivalent with more than 5 

years’ experience in design of similar nature 

projects including not less than 3 years as a 

design engineer. 

Responsible for:  

Civil Engineering Design of the project 

1 1 

 iv. Design Engineer (Automation) 

B.Sc. (Eng.) or equivalent with more than 5 

years’ experience in design of similar nature 

petroleum gantry development projects including 

not less than 3 years as a design engineer. 

Responsible for:  

1 1 
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Terminal Automation Design of the project 

(iv) Work Plan / Method Statement and time 

schedules 

5 3 

(v) Preliminary Design approach 2 1 

(vi) Any other improvements to the Employer's 

Requirements, suggested by the Bidder 

2 - 

Total points for criterion 30 

Minimum points to be obtained for criterion 18 

The following Sub-Criteria will be used in assigning points to (i), (ii), (iv), and (v) 

above 

a) Satisfactory  - 60% 

b) Good   - 80% 

c) Very Good  - 100% 

For allocating points for (iii) above, each key member of the Design Team will be 

assigned a weighting in accordance with their roles for the assignment. Subjected to 

the weightings assigned each key staff member will be evaluated using the following 

Sub-Criteria: 

a) General qualifications - 25% 

b) Total experience - 25% 

c) Experience related to the task - 50% 

Design/Technical proposal will be given a score as above. A Bid shall be rejected at 

this stage if it does not respond to important aspects of the Employer's Requirements 

or if it fails to achieve me overall minimum of 18 points together with the minimum 

given against each criteria. 

 

3) Financial status, financial stability and availability of Liquid assets and /or credit facilities 

a) Financial status and financial stability of the Bidder 

Total points for criterion  - 30 

Minimum points to be obtained     -   20 

Sub-criteria Allocated 

Points 

Maximum 

Points 

Last five years 

average annual 
turnover (A)  

(A): USD A > USD 4.7million or equal 

value in other currency 

10 10 

Last year revenue 

(R) 

(R): USD R > USD 4.7million or equal 

value in other currency 

8 8 

Last year Current 
Assets/ Current 

Liabilities (CA/CL) 

CA/CL ≥ 1.5  5 

5 1.5 > CA/CL ≥ 1.25 4 

1.25 > CA/CL ≥ 1 2 

Last year Debt / 

Equity ratio (D/E)  

(D/E): D/E ≤ 50% 4 

4 (D/E): 50% < D/E ≤ 75% 3 

(D/E): D/E ≤ 100% 2 

Working Capital 

(WC)  

(WC): USD WC ≥ USD 2.0 million or 

equal value in other currency 

3 

3 (WC): ): USD 2.0 million >USD WC ≥ 
USD 1.75 million or equal value in other 

currency 

2 
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(WC): USD 1.75 million >USD WC ≥ 
USD 1.5 million or equal value in other 

currency 

1 

Total points for criterion  30 

Original Minimum points to be obtained for criterion  24 

Details shall be entered in Form FIN-1 & Form FIN-2 Section 4 - Bidding Forms. 

Documentary evidence such as copies of audited financial statement/accounts certified 

by an Attorney at Law for the last five (05) years (2020/2021, 2021/2022, 2022/2023, 

2023/2024 and 2024/2025) shall be submitted. 

 

b) Liquid assets and /or credit facilities required 

Total points for criterion  - 10 

Minimum points to be obtained     -   06 

Minimum amount of liquid assets and/or credit facilities, net of other contractual 

commitments and exclusive of any advance payments (sources of financing), which 

may be made under the Contract, until the project is taken over by the CPSTL, shall be 

not less than USD 0.8 million or equivalent value in foreign currency. 

Details shall be entered in Form FIN-3 Section 4 - Bidding Forms. 

 

4) Qualification & Experience of Key Personnel 

 

Total points for criterion  - 10 

Minimum points to be obtained -   08 

Sub-criteria Points 

Managerial  

Project Manager 

Chartered Engineer with minimum 

12 years experience as a Project 

Manager in similar nature EPCC 

projects in petroleum industry with 

PMI or equivalent certification. 

Responsible for:  

• overall management of the project 

• being the point of contact  

• being the central point of 

coordination  

• interfacing with the Employer 

during all phases of the contract 

Points for years of relevant 

experience - calculated post 

qualification: 

• 12 years and above = 4 

• No CV or qualification and 

relevant experience = 0 

4 

Technical 

Project Engineer Points for years of relevant 2.0 
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B.Sc. (Mechanical Eng.) or 

equivalent with more than 10 years’ 

experience in works of similar nature 

EPCC projects including not less 

than 3 years as a project engineer. 

Responsible for:  

• overall construction of the project 

experience - calculated post 

qualification: 

• 10 years and above = 2 

• No CV or qualification and 

relevant experience = 0 

 

Civil Engineer  

B.Sc. (Civil Eng.) or equivalent with 

more than 10 years’ experience in 

works of similar nature construction 

projects. 

Responsible for:  

• civil constructions of the project 

Points for years of relevant 

experience - calculated post 

qualification: 

• 10 years and above = 2 

• No CV or qualification and 

relevant experience = 0 

 

2.0 

Electrical and Automation 

Engineer  

B.Sc. (Electrical/ Automation Eng.) 

or equivalent with more than 10 

years’ experience in works of similar 

nature construction projects. 

Responsible for:  

• Electrical, Instrumentation and 

automation system of the project 

Points for years of relevant 

experience - calculated post 

qualification: 

• 10 years and above = 2 

• No CV or qualification and 

relevant experience = 0 

 

2.0 

Total points for criterion 10 

Minimum points to be obtained for criterion 07 

Sub Criteria for evaluation 

a) General Qualifications  – 25% 

b) Total Experience   – 25% 

c) Experience related to task – 50% 

One person can cover more than one of above positions except Project Manager and 

Project Engineer. Each professional staff member shall obtain at least 80% for above 

sub-criteria. Detail CVs’ of all the key personnel should be provided for evaluation. 

The Selected Bidder has the right to replace proposed Personnel with persons having 

same or higher qualification & experience with in the contract period with prior 

approval from the Employer. 

Details shall be entered in Form PER-1 & Form PER-2 Section 4 - Bidding Forms.  

5) Availability of Essential equipment 

Total points for criterion  - 10 

Minimum points to be obtained     -   06 
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Proposals for the timely acquisition (own, lease, hire, etc.) of the following minimum 

required essential equipment as applicable shall be entered in Form EQU of Section 4 

- Bidding Forms.  

Excavators/JCBs – 2 nos, bar bending machines – 2 nos, bar cutting machines – 2 nos, 

concrete mixers – 2 nos, poker vibrators – 5 nos, plate compactors – 2 nos, 

scaffoldings, surveying equipment – 2 nos, concrete breakers and compressors – 2 nos, 

25-ton mobile crane – 1 no, welding generators – 5 nos, grit/sand blasting equipment 

– 2 nos, painting equipment – 1 set, pipe cutting and beveling machines – 1 set, 

hydrostatic testing pump – 1 no, piling machines and desanders – 1 no (only if 

applicable as per Contractor’s design). 

 

The number of points to be assigned as follows; 

1) Own all the required construction equipment     - 10  

2) Partly own required construction equipment     - 06 

and commitment to hire the balance equipment 

3) No commitment for the required construction equipment -    00 

 

3.4. Adjustment for Non-Material Nonconformities (ITB 33.3) 

Provided that a Bid is determined to be substantially responsive, the Employer may rectify non-

material nonconformities related to the Bid Price solely for the purpose of bid comparison, in 

accordance with ITB Clause 33.3. 

Such adjustments may include the evaluation-only pricing of minor omitted or non-conforming 

items that are clearly required by the Procurement Document and do not constitute a material 

deviation. 

Adjustments for evaluation purposes shall be determined using one or more of the following 

methods: 

• corresponding rates provided elsewhere in the Bid; or 

• the Employer’s or Engineer’s reasonable estimate based on recent comparable contracts, 

market data, or published cost information. 

Any adjustment made under this clause shall: 

• be applied for evaluation and comparison purposes only; 

• not alter the Bid Price for contract award; 

• not be payable to the Contractor; and 

• not be used to correct material deviations or introduce new scope.
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4. Qualification 

 

 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

1. Eligibility 

1.1.  Nationality Nationality in accordance with ITB 4.2 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms BIS-1 

and BIS-2 with 

attachments 

1.2.  Conflict of 

Interest 

No conflicts of interest in accordance with ITB 

4.3 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A BID FORMS 

1.3.  Eligibility Not having been declared ineligible, as 

described in ITB 4.4 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A BID FORMS 

1.4.  Government 

Owned Entity 

Meets conditions of ITB 4.5 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms BIS-1 

and BIS-2 with 

attachments 

2. Historical Contract Non-Performance 

2.1.  History of 

Non 

Performing 

Contracts 

Non-performance of a contract did not occur as a 

result of contractor default since 1st January 

2020. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Form CON-1, 

with 

attachments 

2.2.  Suspension 

based on 

Execution of 

Bid Securing 

Declaration by 

Not under suspension based on execution of a 

Bid Securing Declaration pursuant to ITB 4.7 or 

withdrawal of the Bid within Bid validity 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A BID FORMS 
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 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

the Employer 

or withdrawal 

of the Bid 

within Bid 

validity 

2.3.  Pending 

Litigation 

Bidder’s financial position and prospective long 

term profitability sound according to criteria 

established in 3.1 below and assuming that all 

pending litigation will be resolved against the 

Bidder 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form CON-1, 

with 

attachments 

2.4.  Litigation 

History 

No consistent history of court/arbitral award 

decisions against the Bidder since 1st January 

2020 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Form CON-1, 

with 

attachments 

2.5.  Declaration: 

Environmental 

and Social 

(ES) past 

performance 

Declare any contracts that have been suspended 

or terminated and/or performance security called 

by an employer for reasons of breach of 

environmental, or social (including Sexual 

Exploitation and Abuse) contractual obligations 

in the past five years. 

Must make 

the 

declaration. 

Where there 

are 

Specialized 

Sub 

contractor/s, 

the 

Specialized 

Sub 

contractor/s 

must also 

N/A Each must 

make the 

declaration. 

Where there 

are 

Specialized 

Sub 

contractor/s, 

the 

Specialized 

Sub 

contractor/s 

must also 

N/A Form CON-2 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED                Evaluation and Qualification Criteria 

EPCC of Development of Zone 07 at Kolonnawa Installation        55 

 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

make the 

declaration. 

make the 

declaration. 

3. Financial Situation and Performance 

3.1.  Average 

Annual 

Construction 

Turnover 

i. Average annual Turnover in last five years 

(A) shall be at least US$ 4.7 million: [US$ A 

> US$. 4.7 million] 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

25%, of the 

requirement 

Must meet 

40%, of the 

requirement 

Form FIN-2, 

with 

attachments 

3.2.  Financial 

Capabilities 

ii. Last year revenue (R) shall be greater than 

greater than USD$ 4.7 million: [US$ R > 

US$. 4.7 million] 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

25%, of the 

requirement 

Must meet 

40%, of the 

requirement 

Form FIN-1, 

with 

attachments 

iii. Last year Current Assets to Current 

Liabilities ratio (CA/CL) shall be greater than 

1.5 [CA/CL > 1.5] 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

25%, of the 

requirement 

Must meet 

40%, of the 

requirement 

Form FIN-1, 

with 

attachments 

iv. Last year Debt to Equity ratio (D/E) shall be 

less than 50% [D/E < 50%] 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

25%, of the 

requirement 

Must meet 

40%, of the 

requirement 

Form FIN-1, 

with 

attachments 

v. Working Capital (WC) shall be greater than 

greater than US$. 2.0 million: [WC > US$. 

2.0 million] 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

25%, of the 

requirement 

Must meet 

40%, of the 

requirement 

Form FIN-1, 

with 

attachments 

vi. The Bidder shall demonstrate that it has 

access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and 

other financial means (independent of any 

contractual advance payment) sufficient to 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

25%, of the 

requirement 

Must meet 

40%, of the 

requirement 

Form FIN-3, 

with 

attachments 
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 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

meet the construction cash flow requirements 

estimated as UD$ 0.8 million or equivalent 

value in foreign currency for the subject 

contract(s) net of the Bidders other 

commitments 

vii. The Bidders shall also demonstrate, to the 

satisfaction of the Employer, that it has 

adequate sources of finance to meet the cash 

flow requirements on works currently in 

progress and for future contract 

commitments. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form FIN-1, 

Form CON-3 

with 

attachments 

viii. The audited balance sheets or, if not required 

by the laws of the Bidder’s country, other 

financial statements acceptable to the 

Employer, for the last three years shall be 

submitted and must demonstrate the current 

soundness of the Bidder’s financial position 

and indicate its prospective long-term 

profitability. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form FIN-1, 

with 

attachments 

4. Design/Technical Proposal 

4.1.  Experience Specific experience of the bidder or the 

composition of the Design Team related to the 

design of proposed Works 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A TECHNICAL 

BID FORMS 

4.2.  Compliance Overall compliance with the Employer's 

Requirements 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A TECHNICAL 

BID FORMS 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED                Evaluation and Qualification Criteria 

EPCC of Development of Zone 07 at Kolonnawa Installation        57 

 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

4.3.  Experience of 

the key 

Members of 

the Design 

Team 

i. Design Manager 

B.Sc. (Eng.) or equivalent with more than 10 

years experience in design of similar nature 

petroleum gantry development projects including 

not less than 3 years as a design engineer. 

Responsible for:  

overall design of the project 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 

ii. Design Engineer (Mechanical) 

B.Sc. (Eng.) or equivalent with more than 5 years 

experience in design of similar nature petroleum 

gantry development projects including not less 

than 3 years as a design engineer. 

Responsible for:  

Mechanical Engineering Design of the project 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 

iii. Design Engineer (Civil) 

B.Sc. (Eng.) or equivalent with more than 5 years 

experience in design of similar nature projects 

including not less than 3 years as a design 

engineer. 

Responsible for:  

Civil Engineering Design of the project 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 

iv. Design Engineer (Automation) 

B.Sc. (Eng.) or equivalent with more than 5 years 

experience in design of similar nature petroleum 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 
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 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

gantry development projects including not less 

than 3 years as a design engineer. 

Responsible for:  

Terminal Automation Design of the project 

4.4.  Work Plan Work Plan / Method Statement and time 

schedules 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A TECHNICAL 

BID FORMS 

4.5.  Approach Preliminary Design approach Must meet 

requirement 

Must meet 

requirement 

N/A N/A TECHNICAL 

BID FORMS 

4.6.  Other 

improvements 

Any other improvements to the Employer's 

Requirements, suggested by the Bidder 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A TECHNICAL 

BID FORMS 

5. Experience 

5.1.  General 

Construction 

Experience 

i. Similar nature and capacity construction 

projects completed / ongoing as EPCC 

Contractor within last 10 years 

The EPCC projects considered under this 

category shall be development of petroleum 

filling facilities/ terminals including design, 

construction of components such as buildings, 

pile foundations, road/ rail tanker filling 

gantries, pump houses, product piping as per 

API Standard 1104, Electrical Installation, 

design & installation of Programmable Logical 

Controllers and Industrial Automation etc. in a 

single project. 

Must meet 

requirement 

Must meet 

requirement 

N/A Must meet 

requirement 

Form EXP-1, 

Form EXP-

2(a), Form 

EXP-2(b), 

Form CON-3 

with 

attachments 
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 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

Minimum requirement       -     At-least two (02) 

similar nature and capacity EPCC projects 

completed within last 10 years. 

5.2.   ii. For the following specialized works, the 

Employer permits specialized sub-contractors 

as per ITB 17.2” 

Terminal Automation System  

The specialized sub-contractors proposed shall 

demonstrate experience in design, supply, 

installation and implementation of Terminal 

Automation System in petroleum filling 

gantries (completed or ongoing). At-least two 

(02) similar nature and capacity projects 

completed within last 10 years. 

Engagement of specialized subcontractors for 

Terminal Automation System shall not relieve 

the Bidder of its overall responsibility under 

the Contract. 

Must meet 

requirement 

(Requirement 

can be met 

through a 

Specialized 

Sub 

contractor) 

Must meet 

requirement 

N/A Requirement 

can be met 

through a 

Specialized 

Sub 

contractor 

Form EXP-1, 

Form EXP-

2(a), Form 

EXP-2(b), 

Form CON-3, 

Form SC-1 

with 

attachments 

6. Qualification & Experience of Key Personnel 

6.1.  Managerial Project Manager 

Chartered Engineer with minimum 12 years 

experience as a Project Manager in similar nature 

EPCC projects in petroleum industry with PMI or 

equivalent certification. 

Responsible for:  

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 
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 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

• overall management of the project 

• being the point of contact  

• being the central point of coordination  

• interfacing with the Employer during all 

phases of the contract 

6.2.  Technical Design Engineer 

B.Sc. (Eng.) or equivalent with more than 10 

years experience in design of similar nature 

petroleum gantry development projects including 

not less than 3 years as a design engineer. 

Responsible for:  

• overall design of the project 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 

6.3.   Project Engineer 

B.Sc. (Mechanical Eng.) or equivalent with more 

than 10 years experience in works of similar 

nature EPCC projects including not less than 3 

years as a project engineer. 

Responsible for:  

• overall construction of the project 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 

6.4.   Civil Engineer  

B.Sc. (Civil Eng.) or equivalent with more than 10 

years experience in works of similar nature 

construction projects. 

Responsible for:  

• civil constructions of the project 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 
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 Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture (existing or intended) 
Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

6.5.   Electrical and Automation Engineer  

B.Sc. (Electrical/ Automation Eng.) or equivalent 

with more than 10 years experience in works of 

similar nature construction projects. 

Responsible for:  

• electrical, Instrumentation and automation 

system of the project 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form PER -1 

& Form PER -

2 

7. Availability of Essential equipment 

7.1.   Proposals for the timely acquisition (own, lease, 

hire, etc.) of the following minimum required 

essential equipment.  

Excavators/JCBs – 2 nos, bar bending machines – 

2 nos, bar cutting machines – 2 nos, concrete 

mixers – 2 nos, poker vibrators – 5 nos, plate 

compactors – 2 nos, scaffoldings, surveying 

equipment – 2 nos, concrete breakers and 

compressors – 2 nos, 25-ton mobile crane – 1 no, 

welding generators – 5 nos, grit/sand blasting 

equipment – 2 nos, painting equipment – 1 set, 

pipe cutting and beveling machines – 1 set, 

hydrostatic testing pump – 1 no, piling machines 

and desanders – 1 no (only if applicable as per 

Contractor’s design). 

Must meet 

requirement 

Must meet 

requirement 

N/A N/A Form EQU 
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Notes 

1. Non-Performance 

Non-performance includes all contracts where: 

a. Non-performance was not challenged by the contractor, including through referral to the dispute resolution mechanism under the 

respective contract; and 

b. Non-performance was challenged but fully resolved against the contractor. 

Non-performance does not include contracts where the Employer’s decision was overruled by the dispute resolution mechanism. Non-

performance shall be based on fully settled disputes or litigation, i.e., disputes or litigation resolved according to the respective contract’s 

dispute resolution mechanism and where all appeal instances available to the Bidder have been exhausted. This requirement also applies to 

contracts executed by the Bidder as a member of a Joint Venture (JV). 

2. Litigation and Arbitration 

The Bidder shall provide accurate information in the Bid Forms and relevant forms in Section 4 - Bidding Forms regarding any litigation or 

arbitration resulting from contracts completed or ongoing under its execution over the last five years. A consistent history of court or arbitral 

awards against the Bidder, or any member of a JV, may result in disqualification. The Employer may seek further information or clarification 

during due diligence. 

3. Similarity of Previous Experience 

The similarity of previous experience shall be based on the physical size, complexity, methods/technology, and/or other characteristics 

described in Section 6 – Employer’s Requirements. Aggregation of multiple small-value contracts (below the minimum value specified) to 

meet the overall requirement will not be accepted. 

To comply with this requirement, cited works should be at least 70% completed. For contracts in which the Bidder participated as a JV member 

or sub-contractor, only the Bidder’s share by value shall be considered. For a JV, the value of contracts completed by individual members will 

not be aggregated to determine whether the minimum value of a single contract has been met. However, the number of contracts meeting the 

minimum value completed by all members may be aggregated to determine the total number of qualifying contracts. 

4. Specialized Subcontractors 

Only the technical experience of specialized terminal automation subcontractors shall be considered for meeting the terminal automation 

experience requirement. The financial capacity and general experience of such subcontractors shall not be added to those of the Bidder. 

Engagement of specialized subcontractors for terminal automation works shall not relieve the Bidder of its overall responsibility under the 

Contract. 
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Section 4 - Bidding Forms 

 

Note to Bidders: 

All forms included in this Section shall be completed and submitted strictly in accordance 

with ITB Clause 11 and the Bid Data Sheet (BDS). 

Forms designated for the Technical Bid shall be submitted in the Technical Bid envelope 

only. 

Forms designated for the Price Bid shall be submitted in the Price Bid envelope only. 
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Letter of Technical Bid 

INSTRUCTIONS TO BIDDERS 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

Place this Letter of Technical Bid in the “TECHNICAL BID” envelope. 

 

The Bidder must prepare the Letter of Technical Bid on stationery with its letterhead clearly 

showing the Bidder’s complete name and business address. 

 

Note: All italicized text in black font is to help Bidders in preparing this form and Bidders 

shall delete it from the final document. 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: KPR/20/2026 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

To: Chairman 

Ceylon Petroleum Storage Terminals Limited (CPSTL) 

Oil Installation 

Kolonnawa 

Wellampitiya 

Sri Lanka 

 

Dear Sir or Madam: 

 

We, the undersigned Bidder, hereby submit our Bid, in two parts, namely: 

(a) the Technical Bid, and 

(b) The Financial Bid. 

 

Having examined the Procurement Documents, including any Addenda issued in accordance 

with ITB 8, we, the undersigned, offer to execute the Works on EPCC basis to  __________, 

in full conformity with the said Procurement Documents, and any Addenda. 

We undertake, if our Bid is accepted, to commence the Works and achieve Completion within 

the respective times stated in the Procurement Documents. 

We hereby certify that we, including any subcontractors or manufacturers for any part of the 

contract, meet the eligibility requirements and have no conflict of interest in accordance with 

ITB 4. 
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We hereby certify that we have taken steps to ensure that no person acting for us or on our 

behalf engages in any type of Fraud and Corruption. 

State-owned enterprise or institution: [select the appropriate option and delete the other] [We 

are not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution 

but meet the requirements of ITB 4.5]; 

Potential DAAB Members: We hereby propose the following three persons, whose 

curriculum vitae are attached, as potential DAAB members: 

Name Address 

1. ……......  

2. ………..  

3. ………  

 

We agree to abide by this Bid, which, in accordance with ITB 11 and ITB 12, consists of this 

Letter of Technical Bid and enclosures, until 14.01.2027, and it shall remain binding upon us 

and may be accepted by you at any time on or before this date. 

Until the formal final Contract is prepared and executed between us, this Bid, together with 

your written acceptance thereof included in your Letter of Acceptance, shall constitute a 

binding contract between us.  

________________________________________________________________  

Name of the Bidder: *[insert complete name of the Bidder] 

________________________________________________________________  

Name of the person duly authorized to sign the Bid on behalf of the Bidder:  

** [insert complete name of person duly authorized to sign the Bid] 

________________________________________________________________  

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

________________________________________________________________  

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

________________________________________________________________  

Date signed [insert date of signing] day of [insert month], [insert year] 
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Contact Details of the person duly authorized to sign the Bid on behalf of the Bidder: 

[insert contact details for the use of Notification of Intention to Award] 

Telephone Number: _______________________________________________   

Email Address:  ___________________________________________________   

Postal Address: ___________________________________________________   

 

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as 

Bidder. 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of 

attorney shall be attached with the Bidding Schedules. 

 

ENCLOSURE(S): 
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Letter of Price Bid 

 

INSTRUCTIONS TO BIDDERS 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

Place this Letter of Price Bid in the “PRICE BID” envelope. 

 

The Bidder must prepare the Letter of Price Bid on stationery with its letterhead clearly 

showing the Bidder’s complete name and business address. 

 

Note: All italicized text in black font is to help Bidders in preparing this form and Bidders 

shall delete it from the final document. 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: KPR/20/2026 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

To: Chairman 

Ceylon Petroleum Storage Terminals Limited (CPSTL) 

Oil Installation 

Kolonnawa 

Wellampitiya 

Sri Lanka 

 

Dear Sir or Madam: 

We, the undersigned Bidder, hereby submit the second part of our Bid, the Financial Bid. 

Having examined the Procurement Documents, the Addenda issued in accordance with ITB 8, 

we, the undersigned, offer to execute the Works on EPCC basis to _________, in full 

conformity with the said Procurement Documents, and any Addenda for the Bid Price, 

excluding any discounts offered as follows: 

Bid Price: [insert the bid price of in words and figures, indicating the various amounts and the 

respective currencies]; 

 

The discounts offered and the methodology for their application is:  

(i) The discounts offered are: [Specify in detail each discount offered] 
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(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to apply 

the discounts]; 

If our Bid is accepted, we undertake to provide an advance payment security, and a 

Performance Security in the forms, in the amounts, and within the times specified in the 

Procurement Documents. 

We agree to abide by this Bid, which, in accordance with ITP 11 and ITP 12, consists of this 

Letter of Price Bid and the enclosures listed below, until 14.01.2027, and it shall remain binding 

upon us and may be accepted by you at any time on or before this date. 

Commissions, gratuities and fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the bidding process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission or 

gratuity was paid and the amount and currency of each such commission or gratuity].  

Name of Recipient Address Reason Amount 

    

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 

Until the formal final Contract is prepared and executed between us, this Bid, together with 

your written acceptance thereof included in your Letter of Acceptance, shall constitute a 

binding contract between us.  

________________________________________________________________  

Name of the Bidder:*[insert complete name of the Bidder] 

________________________________________________________________  

Name of the person duly authorized to sign the Bid on behalf of the Bidder:  

** [insert complete name of person duly authorized to sign the Bid] 

________________________________________________________________  

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

________________________________________________________________  

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 
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________________________________________________________________  

Date signed [insert date of signing] day of [insert month], [insert year] 

 

Contact Details of the person duly authorized to sign the Bid on behalf of the Bidder: 

[insert contact details for the use of Notification of Intention to Award] 

Telephone Number: _______________________________________________   

Email Address:  ___________________________________________________   

Postal Address: ___________________________________________________   

 

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as 

Bidder. 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of 

attorney shall be attached with the Bidding Schedules. 

 

ENCLOSURE(S): 
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TECHNICAL BID FORMS 

 

 

 

  



CEYLON PETROLEUM STORAGE TERMINALS LIMITED       Bidding Forms 

EPCC of Development of Zone 07 at Kolonnawa Installation 74 

Design Proposal 

The Bidder shall submit a Design Proposal which addresses, at a minimum, the following: 

(a) Organizational arrangements for design, including team structure, roles and 

responsibilities, interface arrangements, design review and approval procedures, and 

quality assurance measures. 

(b) Proposed design deliverables, including all necessary civil, structural, mechanical, piping, 

electrical, instrumentation, fire protection, and safety systems for the Phase 1 Gasoline 

Filling Facilities. 

(c) Design statement explaining how the Employer’s Requirements will be achieved, including 

compliance with NFPA, API, IEC, and Sri Lankan codes and standards. 

(d) Added value and innovation, including examples of innovative or efficiency-enhancing 

aspects of the design. 

(e) Comments on Employer’s Requirements, including: 

i. status of available information and design considerations for the Works; 

ii. identification of any errors, ambiguities, or missing information in the Employer’s 

Requirements; 

iii. any exceptions or departures from the conceptual design required to meet the 

Employer’s Requirements. 

(f) Sustainable Design and Construction: demonstrate consideration of sustainability aspects, 

including energy efficiency, material reduction, reduction of construction waste, and 

sourcing of materials. 

(g) Strategy for baseline Environmental and Social (ES) data collection to support informed 

design development, including impacts on ongoing road and rail tanker operations at 

Kolonnawa. 

(h) Incorporation of ES requirements and any proposal to enhance environmental and social 

outcomes during all design stages, and identification of implications for construction and 

operation phases. 

(i) Risk management, stakeholder engagement, consultation, and permitting strategy, 

including coordination with CPSTL operations, statutory approvals, and other authorities. 

(j) Value Engineering / Value Management arrangements, including evaluation of alternatives 

that optimize safety, cost, operational efficiency, and ES outcomes. 

(k) Software systems intended for planning, design, records, and reporting, including project 

scheduling, design modelling, and document control. 

(l) Other relevant information deemed necessary to demonstrate the Bidder’s capability and 

approach to executing the Works in full compliance with the Employer’s Requirements. 
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Work Plan and Method Statement for Key 

Construction Activities 

The Bidder shall provide detailed Method Statements for key construction activities, 

addressing risks and execution methodology. Each Method Statement shall describe: 

• Proposed work approach and sequence; 

• Staffing levels and experience; 

• Safe systems of work including HSSE measures; 

• Equipment, machinery, and materials to be employed; 

• Management of ongoing operations at Kolonnawa, including road and rail tanker 

movements; 

• Temporary works and site facilities, including fire barriers, scaffolding, site offices, 

laydown areas, utilities, traffic/yard segregation, and other temporary structures; 

• Demolition, removal, or relocation activities required for construction; 

• Procurement and handling of materials, long-lead equipment, and temporary storage 

arrangements. 

Method Statements shall cover at minimum: 

1. Site Preparation, Temporary Facilities, and Civil Works – yard improvements, access 

roads, boundary walls, drainage, gantry foundations (including piling if required), and 

demolition/removal of existing structures. 

2. Road Tanker Loading Gantry Construction – gantry shed, platforms, stairs, loading 

bays, piping, and temporary works. 

3. Rail Tanker Loading Gantry Construction – gantry shed, loading bays, piping, and 

temporary works. 

4. Installation of Delivery Piping – including valves, flow meters, grounding devices, and 

temporary supports. 

5. Pump Control and Electrical Systems – integration with existing pumps, PLC systems, 

LV/ELV installations, UPS, and gantry illumination. 

6. Fire Protection and Safety Systems – fire alarm, foam sprinklers, and temporary fire 

protection during construction. 

7. Tie-ins / Integration Works – connections to existing systems, terminal automation, and 

coordination with ongoing operations. 

8. Testing, Pre-Commissioning, and Commissioning – operational readiness and safety 

verification. 

All Method Statements shall demonstrate compliance with the Employer’s Requirements, Sri 

Lankan regulations, NFPA, API, IEC codes, and international best practices. 
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Mobilization Schedule 

[insert Mobilization Schedule] 
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Sustainable Procurement Proposal 

In addition to submitting the required Environmental and Social (ES) Management Strategies 

and Implementation Plans, the Bidder shall provide a Sustainable Procurement Proposal 

demonstrating how it will meet, and where possible exceed, the sustainable procurement 

requirements specified in Section 6 – Employer’s Requirements. 

The Proposal shall include, as a minimum: 

• Selection of materials, equipment, and services with low environmental impact, 

including energy-efficient or recyclable options. 

• Measures to minimize construction waste, optimize material usage, and reduce 

transportation-related emissions. 

• Plans for responsible sourcing, including verification of suppliers, adherence to 

environmental and social standards, and local procurement where feasible. 

• Any added value measures to exceed the Employer’s sustainability expectations, 

including innovative approaches to efficiency, safety, or environmental performance. 

The Sustainable Procurement Proposal shall be integrated with the overall Design and 

Construction approach, and demonstrate compliance with Employer’s Requirements, Sri 

Lankan regulations, and relevant international standards (e.g., ISO 14001, NFPA, API, IEC). 
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Construction and/or Erection Management 

Strategy 

The Bidder shall submit a Construction and/or Erection Management Strategy which 

addresses, at a minimum, the following: 

a) Organizational arrangements for construction and erection management, including team 

structure, roles and responsibilities, interface arrangements, approval procedures, and 

quality assurance measures; 

b) Subcontractor selection and management for all elements of the Works, including Phase 1 

Gasoline Filling Facilities; 

c) Training proposals for all personnel attending the site, including induction on HSSE and 

ongoing operations at Kolonnawa Installation; 

d) Stakeholder engagement including coordination with CPSTL operations, road and rail 

tanker movements, and third-party users; 

e) Obtaining and managing permits, approvals, and consents, including site access and work 

during restricted hours; 

f) Site setup proposals, including temporary site offices, access, accommodation, welfare 

facilities, storage for plant and materials, and temporary works such as fire barriers and 

safety segregation; 

g) Construction phasing proposals, including sequence of work, coordination with ongoing 

operations, and management of conflicting activities; 

h) Erection strategy, covering sequence of installation, safety considerations, tie-ins to existing 

systems, pre-commissioning testing, and conflict management; 

i) Ensuring geotechnical and advance works comply with ES requirements; 

j) Risk management approach for geotechnical, subsurface, and operational interface aspects; 

k) Quality management system, including a draft Quality Management Plan; 

l) Sustainability measures, demonstrating commitment to sustainable construction practices, 

energy efficiency, reduction of waste, material optimization, and responsible sourcing; 

m) Preparation, approval, and implementation of Contractor’s Environmental and Social (ES) 

Management Plan; 

n) Preparation, approval, and implementation of Occupational and Community Health and 

Safety Management Plan; 

o) Grievance redress mechanisms for workforce and affected communities; 

p) Testing arrangements upon completion of construction and tie-in works; 

q) Site handover arrangements, including submission of as-built drawings, operation and 

maintenance manuals, and other relevant documentation; and 

r) Any other information the Bidder considers relevant for safe, efficient, and compliant 

execution of the Works.  
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Code of Conduct for Contractor’s Personnel 

(ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor]. We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract requires 

us to implement measures to address environmental and social risks related to the Works, 

including the risks of sexual exploitation, sexual abuse and sexual harassment. 

This Code of Conduct is part of our measures to deal with environmental and social risks related 

to the Works. It applies to all our staff, labourers and other employees at the Works Site or 

other places where the Works are being carried out. It also applies to the personnel of each 

subcontractor and any other personnel assisting us in the execution of the Works. All such 

persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behaviour that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behaviour will 

not be tolerated and where all persons should feel comfortable raising issues or concerns 

without fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;  

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall not be 

substantially modified. However, the Bidder may add requirements as appropriate, including 

to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its Bid. 
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4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in any form of Sexual Harassment, which means unwelcome sexual 

advances, requests for sexual favours, and other verbal or physical conduct of a sexual 

nature with other Contractor’s or Employer’s Personnel;  

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another;  

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage; 

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the grievance mechanism for Contractor’s 

Personnel or the project’s Grievance Redress Mechanism. 

RAISING CONCERNS  

If any person observes behaviour that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 

be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling sexual exploitation, sexual abuse and sexual harassment cases, or if such person 

is not required under the Contract, another individual designated by the Contractor to 

handle these matters] in writing at this address [  ] or by telephone at [  ] or in person at [  

]; or 

2. Call [ ] to reach the Contractor’s hotline (if any) and leave a message. 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be given 

all due and appropriate consideration. We take seriously all reports of possible misconduct and 

will investigate and take appropriate action. We will provide warm referrals to service 

providers that may help support the person who experienced the alleged incident, as 

appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behaviour prohibited by this Code of Conduct. Such retaliation would be a violation of this 

Code of Conduct.  
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CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend. I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person(s) with relevant experience] requesting an explanation.  

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

ATTACHMENT 1: Behaviours constituting Sexual Exploitation and Abuse (SEA) and 

behaviours constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) 

AND BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

 

The following non-exhaustive list is intended to illustrate types of prohibited behaviours. 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them 

jobs related to the work site (e.g. cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he 

can connect women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the 

community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a 

sexual favour.  

• A Contractor’s Personnel tells a person applying for employment under the Contract 

that he/she will only hire him/her if he/she has sex with him/her.  

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel 

(either positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another 

Contractor’s Personnel on his/her appearance, the other Contractor’s Personnel 

comment that he/she is “asking for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another 

Contractor’s Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get 

him/her a salary raise, or promotion if he/she sends him/her naked photographs of 

himself/herself. 
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Work Program 

The Bidder shall submit a detailed Work Program for the design, procurement, construction, 

testing, commissioning, and handover of the Works. The Work Program shall be prepared in 

accordance with the Employer’s Requirements and shall identify major milestones, interfaces 

with ongoing terminal operations, and the critical path. 

The Work Program shall include, as a minimum: 

(a) Design activities, including preparation, submission, review, and Employer’s no-objection 

of all required design deliverables; 

(b) Pre-construction activities, including mobilization, site preparation works, establishment 

of temporary site facilities, access arrangements, and procurement of long-lead items; 

(c) Execution of the Works within the Time for Completion, clearly identifying construction 

sequencing, key interfaces, and constraints arising from ongoing CPSTL operations, 

including road and rail tanker movements within the Kolonnawa Installation; 

(d) Testing, pre-commissioning, commissioning, and handover of the completed Works, 

including coordination with the Employer’s operational requirements; 

(e) Submission and Employer’s no-objection to the Contractor’s Method Statements and 

Implementation Plans (MSIPs), which collectively form the Contractor’s Environmental 

and Social Management Plan (C-ESMP), in accordance with the Particular Conditions – 

Part B – Sub-Clause 4.1; 

(f) Establishment of the Dispute Avoidance and Adjudication Board (DAAB) in accordance 

with the Contract; 

(g) Key milestones including, but not limited to, Project Kick-Off, Completion of Engineering, 

Completion of Procurement, Completion of Construction, and Completion of 

Commissioning; and 

(h) Any other activities or milestones necessary to demonstrate timely and safe completion of 

the Works in compliance with the Contract. 
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Contract Personnel Organization Chart 

The Bidder shall provide an organization chart illustrating the proposed management 

structure and reporting lines for delivery of the Contract. The organization chart shall include 

the names of all Key Personnel. A separate site organization chart shall clarify the site 

organization, reporting lines at site, and shall include names of key personnel at site. 
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Risk assessment and Proposed Management 

Plan 

The Bidder shall submit a Risk Register identifying the key risks and hazards anticipated during 

the design, procurement, construction, testing, and commissioning of the Works. 

For each significant risk, particularly those ranked as high or medium impact, the Risk 

Register shall include, as a minimum: 

(a) description of the risk or hazard; 

(b) assessment of potential impacts on health and safety, environment, cost, 

time/programme, quality, and operations; and 

(c) proposed mitigation, control, and monitoring measures, including allocation of 

responsibility. 

The Risk Register shall demonstrate that the Bidder has considered the specific conditions of 

the Project, including execution within an operational petroleum terminal environment, 

interface with ongoing operations, and compliance with applicable laws and Employer’s 

Requirements. 

Supply Chain Risks: 

Where risks related to procurement, logistics, importation, availability of materials or 

equipment, or subcontractor performance are identified, the Bidder shall include a Supply 

Chain Risk Management Plan outlining proposed preventive and contingency measures. 

The Risk Register shall be a living document, to be reviewed and updated throughout the 

execution of the Works in accordance with the Contract. 
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Form EQU - Contractor’s Equipment 

The Bidder shall provide details of the availability and assured access to the essential 

equipment required for the proper and timely execution of the Works in accordance with the 

Employer’s Requirements and the proposed Work Programme. 

The information provided in this Form shall demonstrate the Bidder’s capacity, readiness, and 

reliability to mobilize and operate the required equipment within the Contract Time. 

A separate Form shall be prepared for each item of equipment proposed: 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 Address of owner 

 

 

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

 

  

  

*supporting documentary evidence, where applicable, such as ownership documents, lease 

agreements, hire contracts, or letters of intent. 

Where equipment is proposed to be leased or hired, the Bidder shall provide firm and verifiable 

commitments confirming availability for the duration and timing required under the Contract. 
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Equipment proposed under this Form shall be suitable for use within an operational petroleum 

terminal environment, including compliance with applicable safety, environmental, and 

regulatory requirements at CPSTL Kolonnawa Installation. 

Submission of this Form shall not limit the Contractor’s responsibility to provide all additional 

equipment, plant, tools, or resources necessary to complete the Works in accordance with the 

Contract, whether or not such equipment is listed herein. 
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PERSONNEL 
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Form PER -1 - Key Personnel qualifications 

and resource schedule 

Bidderss should provide the names and details of the suitably qualified Contractor’s 

Representative and Key Personnel to perform the Contract. The data on their experience should 

be supplied using the Form PER-2 below for each candidate. Bidders should submit a fully 

detailed Key Personnel resource schedule for the whole contract implementation period. The 

resource schedule must include: 

• The name and role for each Key Personnel position  

• The duration of each Key Personnel appointment 

• The level of effort (time) allocated to each Key Personnel position and its distribution 

throughout the contract implementation period. 
 

Managerial 

1.  Title of position: Project Manager 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

Technical 

2.  Title of position: Design Engineer 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

3.  Title of position: Project Engineer 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 
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Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

4.  Title of position: Civil Engineer 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

5.  Title of position: Electrical and Automation Engineer 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

6.  Title of position: Design Manager 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

7.  Title of position: Design Engineer (Mechanical) 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

8.  Title of position: Design Engineer (Civil) 

Name of candidate: 
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Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 

9.  Title of position: Design Engineer (Automation) 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which 

this position will be engaged] 

Time commitment for 

this position: 

[insert the number of days/week/months/ that has been 

scheduled for this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. 

attach high level Gantt chart] 
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Form PER-2 - Resume and Declaration 

Name of Bidder: 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

Address: 

 

E-mail: 

Qualifications Professional qualifications: 

 

Academic qualifications: 

 

Language proficiency: [language and levels of speaking, reading and writing 

skills]  

 

Details Address of employer: 

 

 

Telephone: 

 

Contact (manager / personnel 

officer): 

 

Fax: 

 

 

Job title: 

 

Years with present employer: 
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Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  

    

    

    

 

Declaration 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid:  

Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this Key 

Personnel is available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key 

Personnel will be engaged] 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) result in my disqualification from participating in the Bid; 

(c) result in my dismissal from the contract. 

Name of Key Personnel: [insert name] _________________________________________  

Signature:  _________________________________________________________________  

Date: (day/ month/ year):  _____________________________________________________  

Countersignature of authorized representative of the Bidder: 

Signature:  _________________________________________________________________  

Date: (day month year):  ______________________________________________________  
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SUBCONTRACTORS 
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Form SC-1 - Proposed Subcontractors 

The Bidder shall list below the proposed Subcontractor(s) and/or manufacturer(s) intended to 

be engaged for the specific activity or sub-activity indicated. 

Except where expressly permitted in the Contract, subcontracting of the Works is restricted. 

Subcontracting shall be permitted only for the Terminal Automation System, subject to 

compliance with the Contract and prior approval of the Employer. 

For the permitted scope, the Bidder may propose one or more alternative Subcontractors for 

the relevant activity or sub-activity. Any proposed Subcontractor shall be suitably qualified, 

experienced, and compliant with the Employer’s Requirements. 

Engagement of any Subcontractor shall not relieve the Contractor of its full responsibility for 

the execution, performance, quality, safety, and completion of the Works in accordance with 

the Contract. 

Parts of the Works for which subcontracting is not permitted are specified in the Particular 

Conditions – Part A (Contract Data), Sub-Clause 4.4(b). 

Activity/Sub-Activity  Proposed Subcontractor’s name and 

address 

Nationality 
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BIDDER’S QUALIFICATION 
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Form BIS-1 - Bidder Information Sheet 

Date: ______________________ 

Bid No.: KPR/20/2026 

Page ________ of _______ pages 

 

1. Bidder’s Legal Name  

2. In case of JV, legal name of each party: 

3. Bidder’s actual or intended Country of Registration: 

4. Bidder’s Year of Registration:  

5. Bidder’s Legal Address in Country of Registration: 

 

6. Bidder’s Authorized Representative Information 

Name: 

Address: 

Telephone/Fax numbers: 

Email Address: 

7. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.2 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1 

 In case of state-owned enterprise or institution, in accordance with ITB 4.5, documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of the Employer 

8. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. The successful Bidder shall provide additional information on beneficial ownership, 

using the Beneficial Ownership Disclosure Form. 
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Form BIS-2 - Party to JV Information Sheet 

Date: ______________________ 

Bid No.: KPR/20/2026 

Page ________ of _______ pages 

 

1. Bidder’s Legal Name:  

 

2. JV’s Party legal name: 

3. JV’s Party Country of Registration: 

4. JV’s Party Year of Registration: 

 

5. JV’s Party Legal Address in Country of Registration: 

 

6. JV’s Party Authorized Representative Information 

Name: 

Address: 

Telephone/Fax numbers: 

Email Address: 

7. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.2. 

  In case of a state-owned enterprise or institution, documents establishing legal and 

financial autonomy, operation in accordance with commercial law, and that they are not 

under the supervision of the Employer, in accordance with ITB 4.5. 

8. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. The successful Bidder shall provide additional information on beneficial 

ownership for each JV member using the Beneficial Ownership Disclosure Form. 
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Form CON-1 - Historical Contract Non-

Performance, Pending Litigation and Litigation 

History 

[The following table shall be filled in for the Bidder and for JVs, each member of the Joint Venture] 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, 

COMMISSIONING (EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA 

INSTALLATION 

 Page [insert page number] of [insert total number] pages 

Non-Performed Contracts in accordance with Section 3, Evaluation and Qualification 

Criteria of the Procurement Document  

 Contract non-performance did not occur since 1st January 2020 

 Contract(s) not performed since 1st January 2020  

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

[insert amount 

and 

percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section 3, Evaluation and Qualification Criteria of the 

Procurement Document 

  No pending litigation  

  Pending litigation  



CEYLON PETROLEUM STORAGE TERMINALS LIMITED       Bidding Forms 

EPCC of Development of Zone 07 at Kolonnawa Installation 100 

 

Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount 

(currency), US$ 

Equivalent 

(exchange rate) 

  Contract Identification:  ______________  

Name of Employer:  ________________  

Address of Employer:  _______________  

Matter in dispute:  __________________  

Party who initiated the dispute:  ________  

Status of dispute:  __________________  

 

Litigation History in accordance with Section 3, Evaluation and Qualification Criteria of 

the Procurement Document 

  No Litigation History  

  Litigation History  

Year of 

award 

Outcome as 

percentage of 

Net Worth  

Contract Identification Total Contract 

Amount 

(currency), USD 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert amount] 
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Form CON-2 - Environmental and Social 

Performance Declaration 

[The following table shall be filled in for the Bidder and for JVs, each member of the Joint Venture 

and each Specialized Subcontractor] 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING 

(EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

Page [insert page number] of [insert total number] pages 

Environmental and Social Performance Declaration  

in accordance with Section 3, Evaluation and Qualification Criteria, and Requirements of 

Procurement Document 

 No suspension or termination of contract: An employer has not suspended or terminated a contract 

and/or called the performance security for a contract for reasons related to Environmental and 

Social (ES) performance since the date specified in Section 3, Qualification Criteria, and 

Requirements. 

 Declaration of suspension or termination of contract: The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental and Social (ES) performance since the date specified in Section 3, 

Qualification Criteria, and Requirements. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 
[insert amount 

and percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: 

[indicate main reason(s) e.g. gender-based 

violence; sexual exploitation or sexual abuse 

breaches] 

[insert amount] 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED       Bidding Forms 

EPCC of Development of Zone 07 at Kolonnawa Installation 102 

[insert 

year] 
[insert amount 

and percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: 

[indicate main reason(s)] 

[insert amount] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 
Contract Identification: [indicate complete contract name/ number, 

and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main 

reason(s) e.g. gender-based violence; sexual exploitation or sexual 

abuse breaches] 

[insert amount] 
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Form CON-3 - Current Contract Commitments 

/ Works in Progress 

Bidders and each partner to a JV should provide information on their current commitments on 

all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING 

(EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

Page [insert page number] of [insert total number] pages 

 

Name of contract 

and Bidder’s 

role (EPC / 

EPCC / JV 

partner) 

Employer, 

contact 

address/tel/fax 

Contract value  

and Value of 

outstanding 

work (current 

USD 

equivalent) 

Estimated 

completion date 

Average monthly 

invoicing over last 

six months 

(USD/month) 

1. 

 

    

2. 

 

    

3. 

 

    

4. 

 

    

5. 

 

    

etc. 
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Form EXP-1 - General Construction 

Experience 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s Name: [insert full name] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING 

(EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

Page [insert page number] of [insert total number] pages 

 

 

  

Starting 

Year 

Ending 

Year 

Contract Identification Role of Bidder 

  • Contract name: _____________________________ 

• Brief Description of the Works performed by the 

Bidder: ___________________________________ 

• Amount of contract: _________________________ 

• Name of Employer: _________________________ 

• Address: __________________________________ 

 

  • Contract name: _____________________________ 

• Brief Description of the Works performed by the 

Bidder: ___________________________________ 

• Amount of contract: _________________________ 

• Name of Employer: _________________________ 

• Address: __________________________________ 

 

  • Contract name: _____________________________ 

• Brief Description of the Works performed by the 

Bidder: ___________________________________ 

• Amount of contract: _________________________ 

• Name of Employer: _________________________ 

• Address: __________________________________ 
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Form EXP-2(a) - Specific Construction and 

Contract Management Experience 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s Name: [insert full name] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING 

(EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

Page [insert page number] of [insert total number] pages 

Similar Contract No. Information 

Contract Name and  Identification 

number 

 

Award date  

Completion date  

Role in Contract Prime 

Contractor 

 

Member in 

JV 

 

Management 

Contractor 

 

Sub 

contractor 

 

Total Contract Amount  US$ 

If member in a JV or sub 

contractor, specify participation in 

total Contract amount 

 

Employer's Name:  

Address: 

 

Telephone/fax number: 

 

E-mail: 
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Form EXP-4.2(a) (cont.) - Specific Construction 

and Contract Management Experience (cont.) 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, 

COMMISSIONING (EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, 

KOLONNAWA INSTALLATION 

Page [insert page number] of [insert total number] pages 

 

Similar Contract No. Information 

Description of the similarity in 

accordance with Sub-Factor 3.3 of 

Section 3: 

 

1. Amount  

2. Physical size of required works items  

3. Complexity  

4. Methods/Technology  

5. Construction rate for key activities  

6. Other Characteristics  
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Form EXP-2(b) - Construction Experience in 

Key Activities 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Bidder’s Joint Venture Member’s Name: [insert full name] 

Sub-contractor's Name (as per ITB 34.2 and 34.3): [insert full name] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, 

COMMISSIONING (EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, 

KOLONNAWA INSTALLATION 

Page [insert page number] of [insert total number] pages 

All Sub-contractors for key activities must complete the information in this form as per ITB 35.4 

and Section 3 - Evaluation and Qualification Criteria, Sub-Factor 3.3.  

1. Key Activity 1: ________________________ 

 

Similar Contract No. Information 

Contract Name and  Identification 

number 

 

Award date  

Completion date  

Role in Contract Prime 

Contractor 

 

Member in 

JV 

 

Management 

Contractor 

 

Sub 

contractor 

 

Total Contract Amount  US$ 

Quantity (Volume, number or rate 

of production, as applicable) 

performed under the contract per 

year or part of the year 

Total quantity in 

the contract 

(i) 

Percentage 

participation 

(ii) 

Actual Quantity 

Performed 

(i) x (ii) 

Year 2022    

Year 2023    

Year 2024    

Year 2025    

 Information 

Employer's Name:  
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Address: 

Telephone/fax number: 

E-mail: 

 

 

2. Key Activity 2: ________________________ 

3. Key Activity 3: ________________________ 

4. Key Activity .…….: ____________________ 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 3.3 of 

Section 3: 
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Form FIN-1 - Financial Situation and 

Performance 

Bidder’s Name: ________________  

Date: ______________________  

JV Member Name_________________________  

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING 

(EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

 

Page _______________of ______________pages 

 

1. Financial Data 

 

Type of Financial 

information in 

(currency) 

Historic information for previous 5years, (amount in 

currency________, USD equivalent) 

 2020/2021 2021/2022 2022/2023 2023/2024 2024/2025 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity (TE)      

Total Debt (TD)      

Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes 

(PBT) 

     

Cash Flow Information 

Cash Flow from Operating  

Activities 
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2. Financial documents 

The Bidder and its parties shall provide copies of financial statements for last five (5) years 

pursuant Section 3, Evaluation and Qualifications Criteria, Sub-factor 3.3. 

The financial statements shall: 

a) reflect the financial situation of the Bidder or in case of JV member, and not an affiliated 

entity (such as parent company or group member). 

b) be independently audited or certified in accordance with local legislation. 

c) be complete, including all notes to the financial statements. 

d) correspond to accounting periods already completed and audited.  

   Attached are copies of financial statements for the last five (5) years (2020/2021, 

2021/2022, 2022/2023, 2023/2024 and 2024/2025) as required above; and complying with 

the requirements. 
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Form FIN-2 - Average Annual Construction 

Turnover 

Bidder’s Name: ________________  

Date: ______________________  

JV Member Name_________________________  

Bid No. and Title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING 

(EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

Page _______________of ______________pages 

 

Year Amount  

Currency…… 

Exchange rate USD equivalent 

2020/2021 
[insert amount and 

indicate currency] 

  

2021/2022    

2022/2023    

2023/2024    

2024/2025    

Average Annual 

Construction 

Turnover * 

   

* See Section 3, Evaluation and Qualification Criteria, Sub-Factor 3.3. 
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Form FIN-3 - Financial Resources / Sources of 

Finance 

Specify proposed sources of financing, such as liquid assets, lines of credit, and other financial 

means, net of current commitments, available to meet the total construction cash flow demands 

of the subject contract or contracts as indicated in Section 3, Evaluation and Qualification 

Criteria 

Source of financing Amount (US$ equivalent) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 

 

 

  

  



CEYLON PETROLEUM STORAGE TERMINALS LIMITED       Bidding Forms 

EPCC of Development of Zone 07 at Kolonnawa Installation 113 

Others 

Commercial or contractual aspects of the Procurement Document that the Bidder would like to 

discuss with the Employer during clarifications. 
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DECLARATIONS 
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Form BD – Bidder’s Declaration 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING 

(EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

To: Chairman 

Ceylon Petroleum Storage Terminals Limited (CPSTL) 

Oil Installation 

Kolonnawa 

Wellampitiya 

Sri Lanka 

Dear Sir or Madam: 

We, the undersigned Bidder, hereby declares and confirms the following in connection with 

the submission of this Bid for the ENGINEERING, PROCUREMENT, CONSTRUCTION, 

COMMISSIONING (EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA 

INSTALLATION 

Compliance with Employer’s Requirements 

The Bidder confirms that it has carefully examined the Employer’s Requirements, including 

the technical specifications, drawings, and contract documents, and undertakes to fully comply 

with all requirements, including the design, construction, commissioning, and handover of the 

Works. 

Country-of-Origin 

All equipment, materials, systems, and components proposed for the Works shall originate only 

from the countries specifically listed in the Employer’s Requirements. The Bidder confirms 

that no items from other countries are included, either directly or indirectly. 

BOQ / Lump Sum Price Breakdown 

The prices submitted in the Breakdown of Fixed Lump Sum Price and Summary and any 

attached BOQ fully reflect all costs, obligations, taxes, duties, levies, and statutory 

contributions applicable in Sri Lanka. The Lump Sum Price includes all costs required to 

complete the Works in accordance with the Contract, including coordination with ongoing 

operations at the Kolonnawa Installation. 

Security and Operational Awareness 

The Bidder confirms that all personnel proposed for the Works have been briefed on the high-

security nature of the Kolonnawa Installation, and that the Bidder accepts all operational 

restrictions and requirements for safe execution of the Works within a live installation. All 

personnel shall obtain the necessary gate passes and comply with CPSTL security procedures. 

The Bidder shall be responsible for any incidents or damages arising from its personnel, 

equipment, or operations. 
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Subcontracting 

All proposed subcontractors and/or manufacturers listed in the Bid shall perform only the 

activities indicated. The Bidder understands and agrees that any additional subcontractors 

require prior approval by the Employer in accordance with ITB/Contract provisions. 

Environmental, Health, Safety, and Social Compliance 

The Bidder confirms that the proposed Works shall be executed in accordance with applicable 

laws and regulations in Sri Lanka and the Employer’s requirements for environmental, health, 

safety, and social management. All personnel shall be trained and follow required procedures, 

including those related to occupational health, fire prevention, traffic management, and site 

safety. 

Contractual Acceptance 

The Bidder confirms that it has examined all contract conditions, milestone payment 

provisions, and other contractual obligations, and undertakes to perform the Works in strict 

compliance with the Contract, including all terms for milestone payments, rates for changes in 

the Work, and time for completion. 

Accuracy of Information 

The Bidder confirms that all information, statements, and representations provided in this Bid, 

including technical and price bids, BOQ, schedules, and supporting documents, are true, 

complete, and accurate. 

 

________________________________________________________________  

Name of the Bidder:*[insert complete name of the Bidder] 

________________________________________________________________  

Name of the person duly authorized to sign the Bid on behalf of the Bidder:  

** [insert complete name of person duly authorized to sign the Bid] 

________________________________________________________________  

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

________________________________________________________________  

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

________________________________________________________________  
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Date signed [insert date of signing] day of [insert month], [insert year] 

 

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as 

Bidder. 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of 

attorney shall be attached with the Bidding Schedules.  
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Form NCA – NON-COLLUSION AFFIDAVIT 

ENGINEERING, PROCUREMENT, CONSTRUCTION, COMMISSIONING (EPCC) OF 

DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, KOLONNAWA INSTALLATION 

KPR/20/2026 

 

I, the undersigned bidder/ bidder's representative/ bidder's agent, honestly, truthfully and 

solemnly declare that;  

  

a) I, nor any other member, agent or representative of the firm/ company/ corporation/ 

partnership/ sole proprietorship that I represent, have entered into any combination, 

collusion or similar agreement with any person in connection with the prices to be 

submitted by any person with respect to the invitation for bid;  

 

b) I, nor any person who represents me have acted to prevent any person from submitting 

a bid or to induce any person to refrain from submitting a bid in connection with the 

intention for bid (Bid No. KPR/20/2026);  

 

c) This bid is not submitted in collusion with any other bid and is not made pursuant to 

any agreement, understanding or association with any other person in relation to such 

bid.  

  

I declare that, I have not received and will not accept any discount, fee, reward, commission or 

anything of value, directly or indirectly, from any person, company or corporation in 

connection with the submission of this bid.  

  

I further declare that, I have not given and will not give any discount, fee, reward, commission 

or anything of value, directly or indirectly, to any person, company or corporation in connection 

with the submission of this bid.  

  

I, taking full responsibility for ensuring the absence of collusion, hereby pledge to abide by fair 

and ethical competitive practices throughout the entire procurement process and to fully 

comply with the relevant Procurement Guidelines issued by the National Procurement 

Commission.  

  

I hereby declare that all the statements made by me above are true and correct.  

  

  

  

………………………………………  

Signature of the Declarant 

 

 

(Official Seal & Full Address) 
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Form COO – Country of Origin Declaration 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Bid No. and title: KPR/20/2026 - ENGINEERING, PROCUREMENT, CONSTRUCTION, 

COMMISSIONING (EPCC) OF DEVELOPMENT OF FILLING FACILITIES AT ZONE 07, 

KOLONNAWA INSTALLATION 

To: Chairman 

Ceylon Petroleum Storage Terminals Limited (CPSTL) 

Oil Installation 

Kolonnawa 

Wellampitiya 

Sri Lanka 

Dear Sir or Madam: 

The Bidder hereby declares the Country of Origin of the major equipment, materials, systems, 

and permanent plant proposed for incorporation into the Works under this Contract. 

Country of Origin Details 

Item 

No. 

Description of Equipment / 

Material / System 
Manufacturer Country of Origin 

1    

2    

3    

4    

5    

    

Compliance with Employer’s Country-of-Origin Requirement 

The Bidder hereby confirms that all equipment, materials, systems, and permanent plant 

proposed for incorporation into the Works strictly comply with the Country-of-Origin 

requirements, exclusions, and eligibility requirements specified in the Employer’s 

Requirements. 

The Bidder further confirms that: 

• All equipment, materials, systems, manufacturers, and sources proposed for 

incorporation into the Works originate exclusively from the countries specified in the 

Employer’s Requirements.; and 

• Any future substitution of equipment, materials, or systems shall continue to comply 

with the Employer’s Requirements and shall be subject to the prior written approval of 

the Employer. 
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The Bidder acknowledges that any misrepresentation, omission, or non-compliance with the 

Country-of-Origin requirements stated in the Employer’s Requirements shall constitute a 

material non-conformity and may result in rejection of the Bid or termination of the Contract, 

as applicable, in accordance with the Conditions of Contract. 

 

________________________________________________________________  

Name of the Bidder:*[insert complete name of the Bidder] 

 

________________________________________________________________  

Name of the person duly authorized to sign the Bid on behalf of the Bidder:  

** [insert complete name of person duly authorized to sign the Bid] 

 

________________________________________________________________  

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

________________________________________________________________  

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

 

________________________________________________________________  

Date signed [insert date of signing] day of [insert month], [insert year] 

 

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as 

Bidder. 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of 

attorney shall be attached with the Bidding Schedules. 
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Form POA 1 – Power of Attorney 1 

(For Authentication of Bid Signatory) 

KNOW ALL MEN BY THESE PRESENTS 

I, _____________________ [Full Name of the person holding signing power by the Company 

Resolution], of _____________________ [Company Name & Official Address], holding NIC 

/ Passport No.: ____________________, serving as _____________________ [Designation] 

of ___________________ [Company Name], do hereby appoint ________________________ 

[Full Name of Authorized Person], residing at __________________ [Address], holding NIC 

/ Passport No.: ____________________, as my true and lawful attorney (hereinafter referred 

to as the “Attorney”), to act for and on my behalf in connection with the submission of a Bid 

by _______________________ [Company Name] for _______________ [Name of Contract] 

under Invitation for Bids No. ___________ [IFB Number], conducted by Ceylon Petroleum 

Storage Terminals Limited (CPSTL).The Attorney is hereby authorized to: 

1. Sign, submit, and authenticate the Bid and all related documents, including but not 

limited to declarations, forms, correspondences, and agreements required for the 

Procurement. 

2. Perform all acts necessary and incidental to the submission of the Bid and to represent 

the Company in all matters arising out of the Bid process. 

This Power of Attorney is given pursuant to the Resolution of the Board of Directors of 

_________________________ [Company Name] dated ______________________ [Date], a 

copy of which is attached hereto. 

IN WITNESS WHEREOF, I have set my hand and seal to this Power of Attorney on this 

______ [Day] of ______ [Month], ______ [Year]. 

PRINCIPAL: 

Name: ______________________________ 

NIC / Passport No.: __________________ 

Designation: __________________, __________________ [Company Name and Seal] 

Signature: ___________________________ 

ATTORNEY / AUTHORIZED PERSON: 

Name: ______________________________ 

NIC / Passport No.: __________________ 

Designation: __________________, __________________ [Company Name and Seal] 

Signature: ___________________________ 
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Witnesses: 

1. Name:_______________ Signature: ______________ Address: __________________ 

2. Name:_______________ Signature: ______________ Address: __________________ 

Notary Acknowledgment: 

Signed, sealed, and delivered by ______________________________ [Full Name of the 

person holding signing power by the Company Resolution] in the presence of a Notary Public: 

Notary Public: ________________________ 

Reg. No.: ____________________________ 

Date: _______________________________  
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Form POA 2 – Power of Attorney 2 

(For Authentication of Bid Signatory – Joint Venture) 

 

KNOW ALL MEN BY THESE PRESENTS 

We, the undersigned, being the partners of the Joint Venture known as ____________ [JV 

Name], formed in accordance with a Joint Venture Agreement dated _____________ [insert 

date] and having our principal offices at _____________ [JV Address] (hereinafter referred to 

as the “JV”), do hereby appoint ____________ [Full Name of Partner-in-Charge / Authorized 

Person], residing at ____________ [Address], holding NIC / Passport No.: _______ [Number], 

as our true and lawful attorney (hereinafter referred to as the “Attorney”), to act for and on 

behalf of the JV in connection with the submission of a Bid by the JV for ________________ 

[Name of Contract] under Invitation for Bids No. _______ [insert IFB number] conducted by 

Ceylon Petroleum Storage Terminals Limited (CPSTL). 

The Attorney is hereby authorized to: 

1. Sign, submit, and authenticate the Bid and all related documents, including but not 

limited to declarations, forms, correspondences, and agreements required for the 

Procurement. 

2. Perform all acts necessary and incidental to the submission of the Bid and to represent 

the JV in all matters arising out of the Bid process. 

3. Optionally sub-delegate authority, if necessary, in accordance with the provisions of the 

JV Agreement. 

This Power of Attorney is granted pursuant to the Joint Venture Agreement, wherein the 

undersigned partners have nominated [Name of Partner-in-Charge / Authorized Person] as the 

Partner-in-Charge authorized to act and sign on behalf of the JV. A copy of the relevant 

resolution of the JV partners confirming this nomination is attached hereto. 

IN WITNESS WHEREOF, the undersigned partners of the JV have executed this Power of 

Attorney on this ______ [Day] of ______ [Month], ______ [Year]. 

 

PARTNERS OF THE JOINT VENTURE: 

Name of Partner 
Authorized 

Signatory 
Designation Signature Company Seal 

     

     

(Add more rows if needed for all JV partners) 

ATTORNEY / PARTNER-IN-CHARGE: 

Name: ______________________________ 

NIC / Passport No.: __________________ 

Address: ____________________________ 
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Designation: Partner-in-Charge, [JV Name] 

Signature: ___________________________ 

Witnesses: 

1. Name:_______________ Signature: ______________ Address: __________________ 

2. Name:_______________ Signature: ______________ Address: __________________ 

 

Notary Acknowledgement: 

Signed, sealed, and delivered by the undersigned partners of [JV Name] in the presence of a 

Notary Public: 

Notary Public: ______________ 

Reg. No.: _______________ 

Date: ____________________ 
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PRICE SCHEDULES 
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Indicative Bill of Quantities (BOQ) 

(For Price Breakdown and Variation Valuation Purposes Only) 

Note to Bidders 

1. The Bill of Quantities (BOQ) is provided solely for the purpose of price breakdown, 

evaluation, and reference for valuation of Variations, if any, in accordance with 

Conditions of Contract. 

2. The BOQ shall not be used for measurement, re-measurement, or valuation of interim 

payments. 

3. The Contract Price is a Fixed Lump Sum, and interim payments shall be made strictly 

in accordance with the Milestone Payment Schedule. 

4. Quantities shown in the BOQ are indicative only. The Bidder shall be deemed to have 

allowed for all quantities, risks, and obligations necessary for the proper execution, 

completion, and commissioning of the Works. 

5. In the event of any discrepancy, the Lump Sum Price and the Conditions of Contract 

shall prevail over the BOQ. 

6. Bidders may include additional items or further breakdowns, where considered 

necessary, provided that the minimum structure given below is maintained. 

7. Rates and prices inserted in the Indicative BOQ shall be deemed to include all costs, 

risks, obligations, overheads, profit, and applicable taxes including Social Security 

Contribution Levy (SSCL), duties, levies, and charges in accordance with the Contract, 

except for Value Added Tax (VAT), which shall be treated as specified elsewhere in 

the Procurement Documents. 
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Section A – Preliminaries and General Items 

Item 

No. 
Description Unit 

Qty 

(Indicative) 

Rate 

(LKR) 

Amount 

(LKR) 

Rate 

(USD) 

Amount 

(USD) 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 Sub Total Carried 

to Summary 
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Section B – Design and Engineering 

Item 

No. 
Description Unit 

Qty 

(Indicative) 

Rate 

(LKR) 

Amount 

(LKR) 

Rate 

(USD) 

Amount 

(USD) 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 Sub Total Carried 

to Summary 
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Section C – Procurement 

Item 

No. 
Description Unit 

Qty 

(Indicative) 

Rate 

(LKR) 

Amount 

(LKR) 

Rate 

(USD) 

Amount 

(USD) 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 Sub Total Carried 

to Summary 
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Section D – Construction / Erection Works 

Item 

No. 
Description Unit 

Qty 

(Indicative) 

Rate 

(LKR) 

Amount 

(LKR) 

Rate 

(USD) 

Amount 

(USD) 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 Sub Total Carried 

to Summary 
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Section E – Testing, Commissioning and 

Handover 

Item 

No. 
Description Unit 

Qty 

(Indicative) 

Rate 

(LKR) 

Amount 

(LKR) 

Rate 

(USD) 

Amount 

(USD) 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 Sub Total Carried 

to Summary 
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BOQ Summary 

Section Description 
Amount 

(LKR) 

Amount 

(USD) 

A PRELIMINARIES AND GENERAL ITEMS   

B DESIGN AND ENGINEERING   

C PROCUREMENT   

D 
CONSTRUCTION / INSTALLATION 

WORKS 

  

E 
TESTING, COMMISSIONING AND 

HANDOVER 

  

 Other (if any)   

F ……………………   

G ……………………   

H ……………………   

 Sub Total I (Should be equal to the figure 

carried to the Letter of Price Bid) 

  

 Less: Discounts (if any) (Should be equal to the 

figure carried to the Letter of Price Bid) 

  

  

Total (Should be equal to the Contract Price 

(Lump Sum) 
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Schedules No. 1 - Breakdown of Fixed Lump 

Sum Price and Summary 

Note to Bidders 

Bidders are required to submit the Breakdown of the Fixed Lump Sum Price and Summary in 

a clear, logical, and auditable format, demonstrating how the Contract Price has been derived. 

The price breakdown shall be presented separately for each main activity, with detailed sub-

activities and corresponding cost breakdowns under each activity. Bidders may introduce 

additional activities and sub-activities as necessary to reflect their proposed methodology and 

execution strategy. However, as a minimum requirement, the submission shall include separate 

and identifiable breakdowns for the following principal activities: 

• Activity 1: Preliminaries and General Items 

• Activity 2: Design and Engineering 

• Activity 3: Procurement 

• Activity 4: Construction / Erection Works 

• Activity 5: Testing, Commissioning and Handover 

For each of the above activities, the Bidder shall provide: 

• A list of sub-activities; 

• A cost breakdown for each sub-activity; and 

• A clear subtotal for the respective main activity. 

All prices and rates submitted by the Bidder in the Breakdown of Fixed Lump Sum Price and 

Summary shall be deemed to be fully inclusive of all applicable taxes including Social Security 

Contribution Levy (SSCL), duties, levies, statutory contributions, fees, and other governmental 

charges imposed in Sri Lanka, except for Value Added Tax (VAT), which shall be excluded. 

Except for VAT, the Bidder shall not be entitled to any additional payment, adjustment, or 

reimbursement in respect of any tax, duty, levy, or charge applicable to materials, equipment, 

labour, services, importation, transportation, installation, testing, commissioning, or any other 

activity required for the execution and completion of the Works. 

The Fixed Lump Sum Price shall be deemed to include all costs, risks, obligations, and charges 

necessary for the full and proper execution, completion, and commissioning of the Works, 

including compliance with statutory requirements and coordination with ongoing operations 

at the Kolonnawa Installation. 
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 [to be completed by the Bidder (more tables to be used as appropriate)] 

Breakdown of Fixed Lump Sum Price 

 

Activity …. : __________________________ (Example: Preliminaries and General Items) 

 

Sub-

activity 

No. 

Description of Sub-activity Sub-activity 

Price (Local 

Currency) 

Sub-activity 

Price (Foriegn 

Currency) 

1. ……………..   

    

2. ………………   

    

3. ………………   

    

4.    

    

5.    

    

6.    

    

7. Etc.   

    

    

    

    

 Total price of Sub-activities carried 

forward to the Priced Activity 

Schedule 
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Priced Activity Schedule 
 

Activity 

No. 

Description of Activity Activity Price 

(Local 

Currency) 

Activity Price 

(Foriegn 

Currency) 

1. ……………..   

    

2. ………………   

    

3. ………………   

    

4. ………………   

    

5. ………………   

    

 
Sub Total I (to be carried to Letter of 

Price Bid) 

  

    

 
Less: Discounts (if any) (to be carried to 

Letter of Price Bid) 

  

    

 

 

Total Contract Price (Lump Sum) 
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Schedule No. 2 - Rates for Changes in the Work 

 

Note to Bidders 

Schedule No. 2 is intended to establish applicable unit rates and prices to be used only for the 

valuation of Variations, changes, or additional works instructed in accordance with the 

Contract. 

Bidders are required to submit fully inclusive unit rates, covering all costs associated with the 

execution of the work, including but not limited to labour, materials, plant, equipment, 

temporary works, supervision, overheads, profit, compliance with safety, security, 

environmental requirements, and all obligations under the Contract. 

The rates shall be consistent with the methodology, pricing structure, and assumptions adopted 

in the Breakdown of the Fixed Lump Sum Price. Rates that are unbalanced, conditional, or 

qualified may be subject to adjustment or rejection by the Employer during evaluation. 

Where a particular item, activity, or work category is not included in Schedule No. 2, such 

omission shall not relieve the Contractor of its obligation to execute instructed Variations. In 

such cases, rates shall be derived in accordance with the applicable provisions of the Contract. 

Bidders may include additional items, activities, or sub-activities where necessary to reflect 

the nature of the Works. However, all rates shall be clearly described, measurable, and suitable 

for valuation purposes. 

The submission of Schedule No. 2 does not create any entitlement to payment unless the 

relevant work is formally instructed by the Employer in accordance with the Contract. 
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[to be completed by the Bidder (more tables to be used as appropriate)] 

 

No. Description Unit Rate (Local 

Currency) 

Rate (Foriegn 

Currency) 

1. ……………..    

     

2. ………………    

     

3. ………………    

     

4.     

     

5.     

     

6.     

     

7. Etc.    
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Schedule No. 3 - Payment Schedule and 

Contract Milestones 

Note to Bidders 

Bidders shall complete Schedule No. 3 by providing the proposed Payment Milestones, aligned 

with the execution of major project deliverables and activities, including design, construction, 

testing, and commissioning etc. 

Payment Milestones shall reflect the Contractor’s cash flow plan and key project milestones 

only. 

The Payment Schedule does not alter the Contractor’s obligations or risks under the Contract. 

Interim payments will be made strictly against completed milestones as certified by the 

Employer’s Representative, subject to Sub-Clause 14 (Contract Price and Payment). 

The Contractor shall not assume that payment is automatic; each milestone must be fully 

executed, documented, and approved in accordance with the Contract. 

Bidders may propose additional milestones, provided the minimum milestones required in this 

Schedule are maintained. 

Submission of the Payment Schedule does not constitute a Variation or affect the fixed lump 

sum nature of the Contract, except as may be expressly provided under Sub-Clause 13 

(Variations and Adjustments). 

Payments are milestone-based and will only be made upon Employer’s Representative 

certification of completion. 

 

Bidders shall submit their Payment Schedule listing key milestones, not limited to the 

following: 

• Complete Engineering 

• Complete Procurement 

• Complete Construction 

• Complete Commissioning 

 

Percentages shall sum to 100% of the Accepted Contract Amount. 
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[to be completed by the Bidder] 

 

 

Payment  No. Payment  Milestone Payment  Amount  % 
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Form of Bid Security – Demand Guarantee 
Beneficiary: Ceylon Petroleum Storage Terminals Limited 

Bid No: KPR/20/2026 

Date:  ______________________________________________________  

Bid Security No.:  ____________________________________________  

Guarantor:  _________________________________________________  

We have been informed that __________________________ (hereinafter called “the 

Applicant”) has submitted or will submit to the Beneficiary its Bid (hereinafter called “the 

Bid”) for the execution of Engineering, Procurement, Construction, Commissioning 

(EPCC) of Development of Filling Facilities at Zone 07, Kolonnawa Installation under Bid 

No. KPR/20/2026.  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be 

supported by a bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ 

(____________) upon receipt by us of the Beneficiary’s complying demand, supported by the 

Beneficiary’s statement, whether in the demand itself or a separate signed document 

accompanying or identifying the demand, stating that either the Applicant: 

a) has withdrawn its Bid prior to the Bid validity expiry date set forth in the Applicant’s 

Letter of Technical Bid and Letter of Price Bid (“the Bid Validity Period”), or any 

extension thereto provided by the Applicant; or 

b) having been notified of the acceptance of its Bid by the Beneficiary prior to the expiry date 

of the Bid validity or any extension thereto provided by the Applicant, (i) has failed to 

execute the contract agreement, or (ii) has failed to furnish the Performance Security and, 

if required, an Environmental and Social (ES) Performance Security, in accordance with 

the Instructions to Bidders (“ITB”) of the Beneficiary’s Procurement Document. 

This guarantee will expire: 

 (a) if the Applicant is the successful Bidder, upon our receipt of copies of the contract 

agreement signed by the Applicant and the Performance Security and, if required, an 

Environmental and Social (ES) Performance Security, issued to the Beneficiary in relation to 

such contract agreement; or  

(b) if the Applicant is not the successful Bidder, upon the earlier of (i) our receipt of a copy of 

the Beneficiary’s notification to the Applicant of the results of the procurement process; or 

(ii) fifty-six (56) days after the expiry date of the Bid validity. 

Consequently, any demand for payment under this guarantee must be received by us at the 

office indicated above on or before that date. 

This guarantee shall be governed by the laws of Sri Lanka, and shall be subject to the Uniform 

Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758. 

_________________________________________  

[signature(s)] 
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Eligible Countries for the work 

 

All the countries of the world. 
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6.1. Project Description and Objectives 

The Ceylon Petroleum Storage Terminals Limited (CPSTL) operates the Kolonnawa Oil 

Installation, which serves as the primary petroleum storage and distribution terminal in Sri 

Lanka. 

In order to meet the projected growth in petroleum product demand up to the year 2036, and 

to enhance operational efficiency, safety, and reliability of tanker loading operations, CPSTL 

intends to design and construct enhanced product filling facilities for both road tankers and rail 

tankers within the Kolonnawa Oil Installation under the Zone-7 Development Project. 

The existing loading facilities have operational, capacity, and efficiency limitations. Therefore, 

the proposed development aims to: 

• Increase tanker loading capacity to meet forecasted demand, 

• Improve operational efficiency and reduce turnaround time, 

• Enhance safety, automation, and control systems, 

• Integrate modern Terminal Automation Systems, 

• Optimize traffic flow and operational logistics within the terminal. 

This Project shall be executed on an Engineering, Procurement, Construction and 

Commissioning (EPCC) basis. 

The Works shall be carried out within a fully operational petroleum storage terminal. The 

Contractor shall plan, design, procure, construct, test, and commission the new facilities in a 

manner that ensures uninterrupted ongoing terminal operations, except for planned and 

approved shutdowns. 

The development shall be implemented in phases. Phase-1 facilities shall be fully constructed, 

tested, commissioned, and brought into stable operation prior to transferring operations from 

the existing facilities. Upon successful transfer and acceptance by the Employer, the Contractor 

shall dismantle and remove the existing facilities and complete all associated site reinstatement 

works as specified in this Employer’s Requirements. 

The Project shall be implemented in full compliance with applicable Sri Lankan regulations, 

relevant international codes and standards, and recognized best practices in the petroleum 

storage and handling industry. 

 

6.2. Location and Site Conditions 

The Site is located within Zone-7 of the Kolonnawa Oil Installation, situated in the Colombo 

District, Western Province, Sri Lanka. 

The Kolonnawa Oil Installation is owned and operated by the Ceylon Petroleum Storage 

Terminals Limited and functions as a fully operational petroleum storage and distribution 

terminal. 

The approximate location of the Site is as indicated in publicly available mapping services 

(Google Maps reference link provided in the Bidding Document for information only).  
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Google map link - 

https://maps.app.goo.gl/YED4mHrBKAZRNHnU9?g_st=com.microsoft.Office.Outlook.comp

ose-shareextension 

The exact Site boundaries shall be as defined in the Site Layout Drawings forming part of this 

Employer’s Requirements. 

 

6.2.1. Site Characteristics 

The Site is located within an existing, operational petroleum terminal environment and is 

characterized by: 

• Existing road tanker and rail tanker loading facilities, 

• Underground and aboveground pipelines, 

• Storage tanks and associated pump systems, 

• Electrical substations and control systems, 

• Firefighting and safety systems, 

• Internal roads, drainage systems, and utility corridors, 

• Continuous tanker traffic and operational movements. 

 

6.2.2. Operational Environment 

The Works shall be executed within a fully operational installation. The Contractor shall: 

• Ensure that ongoing terminal operations are not disrupted, except during planned and 

Employer-approved shutdowns, 

• Coordinate closely with the Employer’s Operations Team for tie-ins, shutdowns, and 

system integration, 

• Implement strict safety controls appropriate for hazardous petroleum handling 

environments, 

• Consider restricted working areas, operational access requirements, and live 

hydrocarbon systems in all planning and execution activities. 

No claims arising from lack of knowledge of the operational nature of the Site shall be 

entertained. 

 

6.2.3. Site Investigation 

The Bidder shall be deemed to have: 

• Inspected and examined the Site and its surroundings, 

• Reviewed available site data and existing drawings, 

• Assessed ground conditions, access constraints, underground services, and operational 

limitations, 

• Considered all factors that may affect the execution of the Works. 

https://maps.app.goo.gl/YED4mHrBKAZRNHnU9?g_st=com.microsoft.Office.Outlook.compose-shareextension
https://maps.app.goo.gl/YED4mHrBKAZRNHnU9?g_st=com.microsoft.Office.Outlook.compose-shareextension
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The Contractor shall be fully responsible for verifying site conditions prior to design and 

construction. Any additional investigations required for detailed design shall be carried out by 

the Contractor at its own cost. 

The Contractor shall be deemed to have obtained all necessary information as to risks, 

contingencies, and all other circumstances which may influence or affect the Works, including 

but not limited to operational restrictions, underground services, live pipelines, hazardous 

areas, and phased construction requirements. No additional payment or extension of time shall 

be granted due to failure to properly assess Site conditions. 

 

6.3. System Description 

6.3.1. Current configuration & operation  

At present, tanker loading operations at the Kolonnawa Oil Installation are predominantly 

carried out using manual and semi-manual systems. Road tanker filling is performed using 

positive displacement (PD) flow meters equipped with preset counters. The delivered product 

volume to tanker compartments is verified manually using pre-calibrated level markings, 

commonly referred to as the “tongue level” method. Rail tanker loading operations are also 

performed manually, and the delivered quantity is verified through tank gauging using 

calibrated dip rods. 

Pump control philosophy varies across zones. The gasoline transfer pumps in Zone-6 are 

equipped with soft starters, whereas pumps in other zones operate using conventional Direct-

On-Line (DOL) or Star-Delta starting methods. 

a) Gas Oil (500ppm) Filling Facility: 

Gas Oil (500 ppm) road tanker loading is conducted at Gantries A, B, and C located in Zone-

1, and at Gantry D located in Zone-9. Rail tanker loading for Gas Oil (500 ppm) is carried out 

at the wagon gantry in Zone-1. In Zone-1, Gas Oil is supplied from storage tanks TK-3, TK-4, 

and TK-5 through four loading pumps installed in the Zone-1 pump house, each having a 

capacity of 68.2 m³/hr. Seventeen (17) loading arms of 3-inch diameter are installed across ten 

(10) loading bays. At Gantry D in Zone-9, Gas Oil is supplied from storage tank TK-26 through 

two loading pumps, each with a capacity of 136 m³/hr, serving six (6) loading arms installed 

in two (2) bays. 

b) Gas Oil (10 ppm) Filling Facility: 

Gas Oil (10 ppm) road tanker loading is carried out at a single gantry in Zone-7. The product 

is supplied from storage tanks TK-20 and TK-24 through two loading pumps, each having a 

capacity of 36 m³/hr. Four (4) loading arms of 3-inch diameter are installed in one loading bay. 

c) Gasoline (92 Octane) Filling Facility: 

Gasoline (92 Octane) loading is performed at two locations, namely the Gasoline Gantry in 

Zone-7 and Gantry D in Zone-9. At Zone-7, gasoline is supplied from storage tanks TK-18, 

TK-21, and TK-43 through three loading pumps, each having a capacity of 136 m³/hr, and the 

gantry is equipped with eight (8) loading arms installed across four (4) bays. At Gantry D, 

gasoline is supplied from storage tanks TK-8, TK-21, and TK-41 through two loading pumps 
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rated at 68 m³/hr and 136 m³/hr, respectively, serving eight (8) loading arms installed in two 

(2) bays. 

d) Gasoline (95 Octane) Filling Facility: 

Gasoline (95 Octane) loading is carried out at a dedicated gantry in Zone-7. The product is 

supplied from storage tanks TK-17, TK-19, TK-42, and TK-44 through two loading pumps, 

each with a capacity of 68 m³/hr. Four (4) loading arms are installed across two (2) bays. 

e) Special Boiling Point (SBP) Filling Facility: 

Special Boiling Point (SBP) product loading is carried out at Zone-7, where a single 3-inch 

loading arm is installed at the Super Diesel Gantry. SBP is supplied from storage tank TK-62 

through two loading pumps, each rated at 50 m³/hr. 

f) Kerosene Filling Facility: 

Kerosene loading operations are carried out at Diesel Gantries A, B, and C in Zone-1. The 

product is supplied from storage tank TK-02 through three loading pumps, each having a 

capacity of 136 m³/hr. 

General arrangement drawings related to the existing operations are provided in Section 10 

(Drawing No. 2060-1). 

Table 1 - Summary of Current configuration & operation 

Product 
Location / 

Gantry 
Zone 

Storage 

Tanks 

No. of 

Pumps 

Pump 

Capacity 

(m³/hr) 

No. of 

Loading 

Arms 

No. 

of 

Bays 

a) Gas Oil 

(500 ppm) 

Gantries 

A, B, C 
Zone-1 

TK-3, TK-4, 

TK-5 
4 68.2 each 17 10 

Gantry D Zone-9 TK-26 2 136 each 6 2 

b) Gas Oil 

(10 ppm) 

Zone-7 

Gas Oil 

Gantry 

Zone-7 TK-20, TK-24 2 36 each 4 1 

c) Gasoline 

(92 

Octane) 

Zone-7 

Gasoline 

Gantry 

Zone-7 
TK-18, TK-

21, TK-43 
3 136 each 8 4 

Gantry D Zone-9 
TK-8, TK-21, 

TK-41 
2 68 & 136 8 2 

d) Gasoline 

(95 

Octane) 

Zone-7 

Gantry 
Zone-7 

TK-17, TK-

19, TK-42, 

TK-44 

2 68 each 4 2 

e) SBP 

Super 

Diesel 

Gantry 

Zone-7 TK-62 2 50 each 1 N/A 

f) Kerosene 
Gantries 

A, B, C 
Zone-1 TK-02 3 136 each 1 N/A 
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6.3.2. Proposed Configuration and Operation 

The proposed Zone-7 Development Project comprises the design, engineering, procurement, 

construction, testing, commissioning, and integration of a modern, automated tanker loading 

facility for both road and rail tankers. The new facility shall be designed in compliance with 

all applicable Sri Lankan statutory requirements, relevant international codes and standards, 

and recognized petroleum industry best practices. 

a) The scope shall include automated loading gantries, product transfer piping systems, 

loading pumps, motorized valves, custody transfer flow metering systems, terminal 

automation systems, access control systems, fire detection and firefighting systems, oily 

water drainage and recovery systems, civil structures, electrical distribution systems, 

instrumentation and control systems, mechanical systems, utilities, and associated yard 

development works. 

b) The proposed Terminal Automation System (TAS) and Access Control System (ACS) shall 

be fully integrated with the existing SAP system and shall provide automated batch control, 

real-time monitoring, operational reporting, and electronic reconciliation of loading 

operations. 

The Works shall be executed within a fully operational petroleum terminal. The Contractor 

shall ensure uninterrupted operation of existing facilities except during planned and Employer-

approved shutdowns. The new Phase-1 facilities shall be fully constructed, tested, 

commissioned, and placed into stable operation prior to the decommissioning and demolition 

of the existing facilities. The Contractor shall be fully responsible for phased implementation, 

tie-ins, operational transfer, and safe dismantling of redundant infrastructure. 

Table : 6.1    Summary of Proposed Configuration  

Loading 

Gantry 

No. 

Product No. of 

Loading 

Bays  

No. of Loading 

Arms 

Road Tanker / 

Rail Tanker 

01 

Gasoline 92 

12 

12 Road Tanker 

Gasoline 95 03 Road Tanker 

SBP 01 Road Tanker 

02 Gasoline 92 02 08 Rail Tanker 

 

 

       03 

Gas oil (500ppm)  

12 

12 Road Tanker 

Gas oil (10ppm) 02 Road Tanker 

Kerosine 02 Road Tanker 

Please refer Drawing No : 2060-2/2060-4 for more details 
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6.4. Scope of Work 

6.4.1. General 

The Contractor shall design the loading gantries and all associated systems to be energy-

efficient, environmentally responsible, and sustainable, incorporating state-of-the-art 

technologies, innovative engineering solutions, and best industry practices. The design shall 

optimise energy consumption, enhance operational efficiency, and minimise emissions and 

environmental impact throughout the entire lifecycle of the facility, while ensuring reliability, 

maintainability, and full compliance with applicable international standards and regulatory 

requirements. 

6.4.1.1. Phased Development 

The overall Zone-7 Development shall be implemented in three (3) phases. Under this 

Contract, the Contractor shall execute Phase-1 only. Notwithstanding the foregoing, the 

Contractor shall carry out the complete detailed engineering design for all three (3) phases of 

the development to ensure technical compatibility, future expandability, and system 

integration. 

The phases are defined as follows: 

Phase-1 

Phase-1 shall comprise the complete detailed engineering design of a state-of-the-art Product 

Filling Facility at Zone-7 for Gas Oil, Gasoline, SBP, and Kerosene as described in Clause 

6.3.2 (a) and (b). 

In addition, Phase-1 shall include the full supply, construction, installation, testing, and 

commissioning of the Gasoline Road and rail tanker filling facilities at Zone-7, including all 

mechanical, piping, pumps, loading arms, civil works (Drawing No 2060-10) , structural 

works, electrical systems, instrumentation systems, fire detection and firefighting systems, 

utilities, associated infrastructure, and all necessary interconnections with existing facilities to 

achieve safe, reliable, and continuous operation. 

Phase-2 

Phase-2 shall comprise the construction of the Gas Oil and Kerosene Road tanker filling 

facilities at Zone-7, including complete supply, construction, installation, testing, and 

commissioning of all required mechanical, civil, structural, electrical, instrumentation, 

automation, and fire & safety systems, together with utilities and interconnections with existing 

systems. 

Phase-3 

Phase-3 shall comprise the supply, configuration, integration, testing, and commissioning of 

the Terminal Automation System (TAS) and its full integration with the existing SAP system, 

as described in Clause 6.3.2(b), including interface development, data mapping, transaction 

control, cybersecurity provisions, and real-time synchronization. 
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The detailed engineering for Phase-2 and Phase-3 shall be completed under Phase-1 to ensure 

seamless future implementation. 

Execution of Phase-2 and Phase-3 shall be subject to separate funding approval and contractual 

arrangements. Nothing herein shall obligate the Employer to proceed with subsequent phases. 

 

6.4.1.2. Performance Requirements and Guarantees 

The Contractor shall design and construct the facilities to meet, as a minimum, the following 

performance criteria: 

• Guaranteed loading throughput per bay as defined in the Design Basis. 

• Maximum loading time per standard road tanker compartment (maximum 2.5 minutes) 

• Flow meter accuracy minimum ±0.1% or better (custody transfer class). 

• System annual operational availability of not less than 98%. 

• Pump and mechanical system reliability suitable for continuous petroleum terminal 

operations. 

Performance testing shall be carried out during commissioning. Failure to meet guaranteed 

parameters shall require rectification at the Contractor’s cost. 

 

6.4.1.3. Live Operational Environment 

The existing Gasoline Pump House and loading gantry at Zone-7 are fully operational and 

continuously handling Gasoline 92, Gasoline 95, and SBP. 

The Contractor shall execute the Works within this live petroleum environment without 

disrupting ongoing operations except during Employer-approved shutdown windows. 

The Contractor shall be fully responsible for detailed phasing and sequencing, tie-in 

methodology, temporary bypass systems, hazard identification and mitigation, protection of 

existing facilities and safe working within classified hazardous areas. 

Unavoidable shutdowns shall be minimized and executed only with prior written approval. 

Any delay or disruption attributable to inadequate planning shall be at the Contractor’s risk 

and cost. 

Where delays in completion of critical tie-ins adversely impact terminal operations, the 

Contractor shall be subject to Liquidated Damages as specified in the Contract Data. 

 

6.4.1.4. Hazardous Area and Safety Compliance 

All design and installation works shall comply with applicable hazardous area classification 

requirements for petroleum installations. 

Electrical and instrumentation equipment installed in classified zones shall be suitably certified 

(Ex-rated) in accordance with recognized international standards. 
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The Contractor shall ensure full compliance with applicable Sri Lankan statutory requirements, 

international petroleum industry standards, fire and explosion protection standards and 

environmental regulations. 

 

6.4.1.5. Cybersecurity Requirements 

Where automation systems are included in Phase-1 design, the Contractor shall ensure that all 

control systems, communication networks, and interfaces are designed with appropriate 

cybersecurity protections. 

Systems shall incorporate secure network architecture, role-based access control, audit 

logging, protection against unauthorized access, compliance with recognized industrial 

cybersecurity standards. 

Integration with the future TAS under Phase-3 shall not compromise SAP system security. 

 

6.4.1.6. Extent of Scope 

The Scope of Work described herein is general and non-exhaustive. The Contractor shall 

execute all works necessary for complete, safe, reliable, and fully functional operation of the 

facilities, whether or not specifically stated in this Procurement Document. 

 

6.4.1.7. Key Project Personnel 

The qualification, experience, and evaluation criteria for Key Project Personnel shall be as 

specified in the Instructions to Bidders (ITB), Evaluation and Qualification Criteria and 

Contract Data. 

Personnel proposed at bidding stage shall be deployed for execution of the Works. 

Replacement shall require prior written approval and shall be with personnel of equal or 

superior qualifications. 

 

6.4.1.8. Subcontracting 

The Contractor shall submit a detailed Subcontracting Plan. Subcontracting shall not relieve 

the Contractor of any contractual responsibility. 

 

6.4.1.9. Design Review and Risk Minimization 

All designs and modifications shall undergo systematic design review considering HSE risks, 

constructability, operability, maintainability and future expansion. Employer review shall not 

relieve the Contractor of full design responsibility. 

 

6.4.1.10. Documentation 
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All reports, drawings, calculations, and as-built documentation shall be submitted in English 

in both hard and soft copy formats. Drawings shall be provided in AutoCAD (DWG) format. 

 

6.4.1.11. Mandatory Submissions 

The Contractor shall submit: 

• Detailed design programme 

• Execution programme 

• QA/QC Plan 

• HSE Plan 

• Method Statements 

• Risk Assessment and Mitigation Plan 

• Inspection and Test Plan 

• SOPs 

• Construction and Engineering Documents 

• Engineering Drawings 

• P & ID s 

• Vendor documents such as Product Manuals/ Catalogues,  

• Warranty Certificates 

• Organization Chart 

• Applicable standards list 

and any other requirements specified under all sections of the Procurement Document 

 

6.4.1.12. Equipment Requirements 

All equipment shall be new, proven, and of state-of-the-art technology with established 

performance in oil and gas terminals. Prototypes shall not be accepted. 

 

6.4.1.13. Spare Parts and Support 

Critical spare parts recommended by manufacturers of items such as loading arms, pumps, 

meters, DCVs, automation equipment etc. for five (05) years shall be supplied at the 

commissioning. The list of critical spare parts recommended by manufacturers shall be 

reviewed and approved by the Employer before procurement of the items.  

Additionally, manufacturers shall confirm availability of spare parts and technical support for 

a minimum of ten (10) years from date of supply. 

 

6.4.1.14. Third-Party Inspection 

Pre-shipment third-party inspections shall be carried out for all critical equipment, including 

pumps, loading arms, flow meters, and valves. The Contractor shall bear all associated costs, 

including the expenses for the participation of two CPSTL engineers for each inspection. 
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6.4.1.15. Warranty 

The Contractor shall provide 01-year comprehensive warranty from the respective 

manufacturers for critical equipment including pumps, loading arms, flow meters, etc. from 

the date of commissioning of the Phase-1. 

 

6.4.1.16. Reference Site Visit 

The Contractor shall arrange, at its cost, a visit for ten (10) Employer representatives to a 

similar operational facility demonstrating relevant experience. 

 

6.4.1.17. Training 

Comprehensive manufacturer-led training shall be provided, at its cost to ten (10) Employer 

technical representatives covering operation, maintenance, diagnostics, and troubleshooting. 

 

6.4.1.18. Defects Liability 

The Defects Liability Period shall be as stated in the Contract Data, but in no case less than 

twelve (12) months from the date of Taking Over of Phase-1 Works. The Contractor shall 

remedy, at its own cost, any defects arising during this period. 

 

6.4.2. Design 

6.4.2.1. General 

i. The Contractor shall comply with the requirements of Clause 6.4.1 in the design. 

ii. The Contractor shall carry out the design of the proposed facilities to ensure compatibility 

with the existing facilities and shall submit the detailed design for the full scope of the 

Works, including design calculations and a detailed BOQ with cost breakdown, to the 

acceptance of Employer’s Representative. 

iii. The Contractor shall specify the reference standards and codes to be applied for the design. 

The Contractor shall review and study the existing systems and the proposed detailed 

engineering drawings, including system architecture, control philosophy, installed 

equipment, and their interfaces and connections.  

iv. Design calculations shall be submitted to the Engineer to demonstrate the adequacy of the 

selected sizes, capacities, lengths, loads, routs etc. for the Employer’s Requirement stated in 

the Procurement Document. The details including sizes, capacities, lengths, loads, routs 

proposed installations, equipment, systems etc. specified in the Procurement Document are 

minimum requirements. However, the Contractor may increase the above parameters as 

necessary to meet the design and site requirements to match with the Employer’s 

Requirement.  

v. Routing of piping shall be based on process requirements, safety and ease of maintenance 

and operation.  Sufficient piping flexibility shall be maintained to meet the equipment 

allowable loads and not to overstress the flanges.  
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vi. Permanent access shall be provided to instruments, valves, isolation valves, and other items 

requiring frequent operation or maintenance. Valves for normal and emergency operations 

shall be operable from floor level or from fixed platforms. 

vii. Consideration shall be given to space requirements for future equipment installations and 

possible expansion of the facilities, in accordance with the Employer’s Requirement. 

viii. The layout shall take into account the requirement for quick and safe escape routes in case 

of emergency. Consideration shall be given to providing at least two (02) means of access 

and escape. The layout shall allow sufficient access for fire-fighting equipment and 

personnel. 

ix. The Contractor shall design all required facilities, systems, equipment, buildings, and 

operational interfaces, including but not limited to the items listed below from 6.4.2.6, for 

the total development of the Zone-7 filling facility. The design shall ensure a state-of-the-

art, fully functional, safe, reliable, and efficient operation for the specified products.  

 

6.4.2.2. Design Basis 

i. The design shall include all necessary piping, pumps, valves, flow meters, control, and 

safety systems, and shall be fully integrated and synchronized with the road and rail tanker 

filling operations at Zone-7. The system shall comply with all applicable international 

standards, codes, statutory requirements, and recognized industry best practices. The 

Contractor shall take into account the existing facilities at the Kolonnawa Installation in the 

design. 

ii. The design shall be carried out considering personnel and equipment safety during operation 

and maintenance, reliability in service, maintenance convenience, etc. 

iii. All modifications, construction, and installation works shall be carried out while operations 

are ongoing at the Kolonnawa Installation. Therefore, such works shall be scheduled and 

executed in a manner that minimizes any impact on the terminal’s ongoing operations. 

 

6.4.2.3. Design Parameters 

a) Product Data 

Product 
Operating 

Temperature 
Viscosity, cSt 

Specific 

Gravity, @ 

150C 

Gasoline, 92 Octane +5 0C to +45 0C 0.4 – 0.8 @ 40 0C 0.720-0.785 

Gasoline, 95 Octane +5 0C to +45 0C 0.4 – 0.8 @ 40 0C 0.720-0.775 

Gas Oil, 500ppm +5 0C to +45 0C 2.0 – 4.5 @ 40 0C 0.820-0.860 

Gas Oil, 10ppm +5 0C to +45 0C 2.0 – 4.5 @ 40 0C 0.820-0.845 

Kerosene +5 0C to +45 0C 1.0 – 2.0 @ 40 0C 0.775-0.840 
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Product 
Operating 

Temperature 
Viscosity, cSt 

Specific 

Gravity, @ 

150C 

Special Boiling Point (SBP) +5 0C to +45 0C 0.4 – 0.7 @ 40 0C Max. 0.725 

b) Road Tanker Data 

Maximum height of the manhole from ground level 3.26 m 

Minimum height of the manhole from ground level  2.2 m 

Maximum number of manholes per truck 10 

Compartment depth Maximum 1.6 m 

Compartment depth Minimum 1.4 m 

Distance between two corner manholes at either side of  

the maximum capacity tank truck  

10.2 m 

 

c) Rail Tanker Data  

Average height of the manhole from Railway track 3.5 m 

Average height of the bottom loading valve from Railway track 0.9 m 

Average width of the wagon frame  2.5m 

Average length of the wagon frame 13.2m 

Compartment depth  2.2 m 

 

6.4.2.4. Environmental Data 

i. Ambient Conditions 

Ambient Temperature, 

Maximum  :  40oC 

Minimum  :  20oC 

Relative Humidity 

Maximum  :  95% 

Minimum  :  76% 

ii. Soil Data  

Soil investigation at the nearby location has been conducted by M/s. Central Engineering 
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Consultancy Bureau and copies of borehole logs are annexed in Annex 9 for reference. 

 

6.4.2.5. Design Codes and Standards 

Government and Local Authority Requirements, International Codes, Latest revisions of the 

following codes shall be governed. 

 

Document Title Document Number 

BS Structural use of concrete BS 8110 : Part 1 : 1985 

BS Structural use of Steel work BS 5950 – 1 : 2000 

Code of Practice for Foundation BS 8004 

Design loads for buildings BS 6399 : Part I 

Code of Practice for Earth retaining structures BS 8002 

Design of buildings for high winds in  Sri Lanka – July 1980 
CP3 Chapter V-

Part2:1972[2] 

Inspection Documents for Metallic Products EN 10204 

Standard for Welding Pipelines and Related Facilities API 1104 

Process Piping (Pressure piping) ASME B 31.3 

Pipeline Transportation Systems for Liquid Hydrocarbon 

and Other Liquids 
ASME B31.4 

Specification for Line Pipe API 5L 

Specifications for Pipeline Valves API 6D 

Valve inspection & Testing API 598 

ANSI – Pipe Flanges and Flanged Fittings ANSI B 16.5 

Large Diameter Steel Flanges ASME B16.47 

Welded Steel Tanks For Oil Storage API STD 650 

Centrifugal Pumps For Petroleum, Petrochemical and 

Natural Gas Industries 
API STD 610 
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Document Title Document Number 

Tank Inspection, Repair, Alteration and Reconstruction 

Welded Steel Tanks For Oil Storage 
API 653 

Boiler and Pressure Vessel Code (Pressure Vessels) ASME Sec VIII Div 1 

Boiler and Pressure Vessel Code (Welding and Brazing 

Qualification) 
ASME Sec IX 

Electrical Equipment For Explosive Gas Atmosphere 

(International Electrotechnical Commission) Part 10 
IEC 60079 

Tests On Electrical Cables Under Fire Conditions Part 3 IEC 60332 

Recommended Practice Classification Of Locations For 

Electrical Installations At Petroleum Facilities Classified As 

Class 1, Division 1 And Division 2 

API RP 500 

Overfill protection for storage tanks in petroleum facilities 

Aboveground storage tanks  

API 2350 4th edition 

Design, Construction, Operation, Maintenance and 

Inspection of Terminal and Tank Facilities 

API Standard 2610, Third 

Edition, September 2018 

Manual of Petroleum Measurement Standards API-MPMS 

Protection Against Ignitions Arising Out of Static, 

Lightning, and Stray Currents 

API RP 2003 

Automatic level gauges for measuring the level of liquid in 

stationary storage tanks 

OIML R 85-1 & 2 

Dynamic measuring systems for liquids other than water OIML R117 

Applicable codes and Standards published by National Fire 

Protection Association (NFPA) 

NFPA 11, NFPA 15, NFPA 

20, NFPA 30, NFPA 77, 

etc. 

Specification for bored and cast in-situ reinforced concrete 

piles, 1st Edition-March 2016. 

CIDA/SP/101 

Specifications for Building Works (Vol. I) – [3rd Edition 

(Revised) – July 2004] 

SCA/4/I 
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Document Title Document Number 

Specifications for Building Works (Vol. II) – [2nd Edition 

(Revised) – October 2001] 

SCA/4/II 

Standard Specifications for Construction and Maintenance 

of Roads and Bridges [2nd Edition – June 2009] 

SCA/5 

Specifications for Irrigation & Land Drainage – [1st Edition 

– January 2017] 

CIDA/SP/102 

Specifications for Water Supply Sewerage & Storm Water 

Drainage - [2nd Edition (Revised)– April 2002] 

SCA/3/2 

Specifications for Electrical & Mechanical Works - [2nd 

Edition (Revised) – August 2000] 

SCA/8 

Specifications for Fire Detection, Protection & Suppression 

Systems 

SCA/9 

 

In case of any conflict between the codes and standards, the following order of precedence 

shall govern: - 

1. Local laws (Sri Lankan Authorities) 

2. CPSTL Specifications and Guidelines 

3. International Codes and Standards 

 

6.4.2.6. Design of proposed filling facilities: 

i. Gasoline Filling Facility for Road Tankers 

The proposed road tanker filling facility shall be designed with top-loading arms for the 

handling and loading of Gasoline (92 Octane), Gasoline (95 Octane), and Special Boiling 

Point (SBP) into road tankers, providing the capacity and operational flexibility to meet the 

projected future fuel delivery requirements at the Kolonnawa Installation as decided by the 

Employer. 

The minimum number of road tanker filling bays shall be as specified in the layout provided 

by the Employer in Section‑10 Drawing No. 2060-2. The Contractor shall not reduce the 

minimum number of bays. The price proposal shall be sufficient to cover the design, 

construction, and commissioning of the facility, subject to review and approval of the design 

by the Employer. 

The Contractor shall review the provided information, prepare a Preliminary Design, and 

submit it to the Employer for approval prior to developing the Detailed Engineering Design. 

The Preliminary and Detailed Designs shall demonstrate compliance with applicable 
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standards, operational efficiency, safety, integration with existing terminal infrastructure 

and as per the Clause 6.2.3. 

Additional design data to consider 

During road tanker loading operations, each loading pump shall be supplied from a single 

product storage tank at any given time. The tank allocation and the associated piping routes 

are detailed in Section‑10, Drawing No. 2060-7/2060-9. The design shall ensure proper 

isolation, interlocking, and control to prevent cross-contamination between products and to 

maintain operational safety and efficiency. 

Issue Gasoline Tank allocation for pump suction as follows;  

Product type Tank allocation Tank outlet Nozzle Size 

Gasoline-92 Octane TK-B, TK-C 16-inch Dia. 

Gasoline-95 Octane TK-19, TK-42  12-inch Dia. 

SBP TK-62 6-inch Dia. 

 

ii. Gasoline Filling Facility for Rail Tankers: 

The proposed rail tanker filling facility shall be designed with bottom-loading hose 

connections including Positive Displacement (PD) meters for the handling and loading of 

Gasoline (92 Octane) into rail tankers, providing the capacity and operational flexibility to 

meet the current demand and projected future fuel delivery requirements at the Kolonnawa 

Installation as decided by the Employer. 

The minimum number of rail tanker filling bays shall be as specified in the layout provided 

by the Employer in Section-10, Drawing No. 2060-2. The Contractor shall not reduce the 

minimum number of bays. The price proposal shall be sufficient to cover the design, 

construction, and commissioning of the facility, subject to review and approval of the design 

by the Employer. 

The Contractor shall review the provided information, prepare a Preliminary Design, and 

submit it to the Employer for approval prior to developing the Detailed Engineering Design. 

The Preliminary and Detailed Designs shall demonstrate compliance with applicable 

standards, operational efficiency, safety, integration with existing terminal infrastructure, 

and as per Clause 6.2.3. 

Additional design data to consider: 

During rail tanker loading operations, each loading pump shall be supplied from a single 

product storage tank at any given time. The tank allocation and the associated piping routes 

are detailed in Section-10 Drawing No. 2060-7/2060-9. The design shall ensure proper 

isolation, interlocking, and control to prevent cross-contamination between products and to 

maintain operational safety and efficiency. 

Issue Gasoline Tank allocation for pump suction as follows; 
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Product type Tank allocation Tank outlet Nozzle Size 

Gasoline-92 Octane TK-B, TK-C 16-inch Dia. 

 

iii. Gas Oil and Kerosene Filling Facility for Road Tankers: 

The proposed road tanker filling facility shall be designed with top-loading arms for the 

handling and loading of Gas Oil (500 ppm), Gas Oil (10 ppm), and Kerosene into road 

tankers, providing the capacity and operational flexibility to meet the current and projected 

future fuel delivery requirements at the Kolonnawa Installation as decided by the Employer. 

The minimum number of road tanker filling bays shall be as specified in the layout provided 

by the Employer in Section-10, Drawing No. 2060-2. The Contractor shall not reduce the 

minimum number of bays. The price proposal shall be sufficient to cover the design, 

construction, and commissioning of the facility, subject to review and approval of the design 

by the Employer. 

The Contractor shall review the provided information, prepare a Preliminary Design, and 

submit it to the Employer for approval prior to developing the Detailed Engineering Design. 

The Preliminary and Detailed Designs shall demonstrate compliance with applicable 

standards, operational efficiency, safety, integration with existing terminal infrastructure, 

and as per Clause 6.2.3. 

Additional design data to consider: 

 

During road tanker loading operations, each loading pump shall be supplied from a single 

product storage tank at any given time. The tank allocation and the associated piping routes 

are detailed in Section-10 Drawing No. 2060-8/2060-9. The design shall ensure proper 

isolation, interlocking, and control to prevent product cross-contamination and to maintain 

operational safety and reliability. 

Issue Gas Oil and Kerosene tank allocation for pump suction as follows; 

Product type Tank allocation Tank outlet Nozzle Size 

Gas Oil – 500ppm TK-J, TK-30  16-inch Dia. 

Gas Oil – 10ppm TK-26, TK-25 12-inch Dia. 

Kerosene TK-27 12-inch Dia. 

 

6.4.2.7. Design of proposed Filling Gantry Structures: 

i. Gasoline Filling Gantry for Road Tankers 

Road Tanker Filling Gantry Structures for Gasoline to accommodate twelve (12) loading 

bays.  
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Proposed Loading Arm configuration 

Loading 

Bay No. 

Loading 

Arm No. 
Loading Arm 

Product 
 

Loading 

Bay No. 

Loading 

Arm 

No. 

Loading Arm 

Product 

1 1 Gasoline 92  7 7 Gasoline 92 

2 2 Gasoline 92  8 8 Gasoline 92 

3 3 Gasoline 92  9 9 &13 Gasoline 92 & 95 

4 4 Gasoline 92  10 10 &14 Gasoline 92 & 95 

5 5 Gasoline 92  11 11 &15 Gasoline 92 & 95 

6 6 Gasoline 92  12 12 &16 Gasoline 92 & SBP 

 

The minimum number of road tanker filling bays and approximate floor area shall be as 

specified in the layout provided by the Employer in Section-10, Drawing No. 2060-4. The 

Contractor shall not reduce the minimum number of bays and approximate floor area. The 

price proposal shall be sufficient to cover the design, construction, and commissioning of 

the facility, subject to review and approval of the design by the Employer. 

The Gantry Structure shall include in minimum but not limited to; 

a) Foundation (Piling works if required), earthworks, ground improvement works, and gantry 

floor. 

b) Steel superstructure with fire-resistant Zn/Al sandwich panel roofing sheets, facias, cladding, 

roof plumbing, etc. 

c) Hot-dip galvanized elevated steel platforms for top loading arms, steel stairways, handrails, 

grab rails, and self-leveling folding ladders for each loading bay, together with 

interconnected overhead platforms. 

d) Pipelines with accessories and equipment with overhead pipe raisers, racks, supports etc. 

e) RCC trenches for electrical cables, signal cables, piping systems, storm water systems, and 

oily water recovery systems, including hot-dip galvanized steel covers or gratings. 

f) Electrical system and signal cabling required for lighting, gantry automation, 

communication, and access control systems etc. 

g) Loading arms, digital control valves, digital flow meters, temperature and pressure 

transmitters, isolation and control valves, overpressure protection systems, batch controllers, 

card readers with access control systems, communication systems, air eliminators, strainers, 
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and all associated instrumentation and equipment required to ensure accurate, reliable, and 

safe operation. 

h) Waste oil recovery system with funnels for draining  

i) Lighting system comprising flameproof (FLP) luminaires, switches, and steel conduits in 

accordance with applicable standards to ensure adequate and uniform illumination. 

j) Fire detection and firefighting system, including heat detectors and a galvanized steel 

sprinkler system, in accordance with applicable standards and statutory requirements. 

ii. Gasoline Filling Gantry for Rail Tankers 

The facility features two parallel rail tracks, each accommodating up to five wagons of 

mixed capacities, and is equipped with eight loading points spaced for the simultaneous 

loading of 45,400 L and 26,370 L wagons. Each point includes a flow meter, a digital control 

valve (DCV), and two dry-coupling hose connections (16 total), all managed by four batch 

controllers one for every two points to ensure the system is sized for maximum concurrent 

loading demand across mixed wagon configurations. 

As per the layout in Section-10, Drawing No. 2060-2, the Contractor must adhere to the 

specified minimum number of loading points and approximate floor area without reduction, 

ensuring the price proposal remains sufficient to cover the full design, construction, and 

commissioning of the facility, subject to the Employer's review and approval. The Gantry 

Structure shall include in minimum but not limited to; 

a) Foundation (Piling works if required), earthworks, ground improvement works, and 

gantry floor. 

b) Steel superstructure with fire-resistant Zn/Al sandwich panel roofing sheets, facias, 

cladding, roof plumbing, etc. 

c) Hot-dip galvanized elevated steel platforms for top loading arms, steel stairways, 

handrails, grab rails, and self-leveling folding ladders for each loading bay, together with 

interconnected overhead platforms. 

d) Pipelines with accessories and equipment with overhead pipe raisers, racks, supports etc. 

e) RCC trenches for electrical cables, signal cables, piping systems, storm water systems, 

and oily water recovery systems, including hot-dip galvanized steel covers or gratings. 

f) Electrical system and signal cabling required for lighting, gantry automation, 

communication, and access control systems etc. 

g) Loading arms, digital control valves, digital flow meters, temperature and pressure 

transmitters, isolation and control valves, overpressure protection systems, batch 

controllers, card readers with access control systems, communication systems, air 

eliminators, strainers, and all associated instrumentation and equipment required to 

ensure accurate, reliable, and safe operation. 

h) Waste oil recovery system with funnels for draining  

i) Lighting system comprising flameproof (FLP) luminaires, switches, and steel conduits 
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in accordance with applicable standards to ensure adequate and uniform illumination. 

j) Fire detection and firefighting system, including heat detectors and a galvanized steel 

sprinkler system, in accordance with applicable standards and statutory requirements. 

 

iii. Gas Oil and Kerosene Filling Gantry for Road Tankers: 

Road Tanker Filling Gantry Structures for Gas Oil and Kerosene to accommodate twelve 

(12) loading bays.  

Proposed Loading Arm configuration 

Loading 

Bay No. 

Loading 

Arm 

No. 

Loading Arm 

Product 
 

Loading 

Bay No. 

Loading 

Arm 

No. 

Loading Arm 

Product 

1 1 Gas oil (500ppm)  7 7 Gas oil (500ppm) 

2 2 Gas oil (500ppm)  8 8 Gas oil (500ppm) 

3 3 
Gas oil (500ppm)  

9 9 &13 
Gas oil (500ppm) 

and (10ppm) 

4 4 
Gas oil (500ppm)  

10 10 &14 
Gas oil (500ppm) 

and (10ppm) 

5 5 
Gas oil (500ppm)  

11 11 &15 
Gas oil (500ppm) 

and Kerosene 

6 6 
Gas oil (500ppm)  

12 12 &16 
Gas oil (500ppm) 

and Kerosene 

 

The minimum number of road tanker filling bays and approximate floor area shall be as 

specified in the layout provided by the Employer in Section-10, Drawing No. 2060-4. The 

Contractor shall not reduce the minimum number of bays and approximate floor area. The 

price proposal shall be sufficient to cover the design, construction, and commissioning of 

the facility, subject to review and approval of the design by the Employer. 

The Gantry Structure shall include in minimum but not limited to; 

a) Foundation (Piling works if required), earthworks, ground improvement works, and 

gantry floor. 

b) Steel superstructure with fire-resistant Zn/Al sandwich panel roofing sheets, facias, 

cladding, roof plumbing, etc. 

c) Hot-dip galvanized elevated steel platforms for top loading arms, steel stairways, 

handrails, grab rails, and self-leveling folding ladders for each loading bay, together with 

interconnected overhead platforms. 
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d) Pipelines with accessories and equipment with overhead pipe raisers, racks, supports etc. 

e) RCC trenches for electrical cables, signal cables, piping systems, storm water systems, 

and oily water recovery systems, including hot-dip galvanized steel covers or gratings. 

f) Electrical system and signal cabling required for lighting, gantry automation, 

communication, and access control systems etc. 

g) Loading arms, digital control valves, digital flow meters, temperature and pressure 

transmitters, isolation and control valves, overpressure protection systems, batch 

controllers, card readers with access control systems, communication systems, air 

eliminators, strainers, and all associated instrumentation and equipment required to 

ensure accurate, reliable, and safe operation. 

h) Waste oil recovery system with funnels for draining  

i) Lighting system comprising flameproof (FLP) luminaires, switches, and steel conduits 

in accordance with applicable standards to ensure adequate and uniform illumination. 

j) Fire detection and firefighting system, including heat detectors and a galvanized steel 

sprinkler system, in accordance with applicable standards and statutory requirements. 

 

6.4.2.8. Design of Improvement to the existing Gasoline Pump House 

The design shall include, but not limited to the following: 

i. New product loading and transfer pumps (complying with the latest edition of API 610) with 

piping system, strainers, valves and all associated instrumentation, electrical cabling and 

equipment required to ensure accurate, reliable, and safe operation to achieve the required 

capacity and operational performance of the proposed Gasoline filling facility, taking into 

consideration the capacity and condition of the existing pumps (Refer details in Section-10 

Drawing No. 2060-6).  

ii. Fire detection and firefighting system, including heat detectors and galvanized steel 

sprinkler system, in accordance with applicable standards and statutory requirements. 

 

6.4.2.9. Design of Proposed Gas Oil and Kerosene Pump House 

Proposed Pump House for Gas Oil and Kerosene to accommodate new product loading and 

transfer pumps (complying with the latest edition of API 610).  

The design shall include, but not limited to the following: 

a) Foundation (Piling works if required), earthworks, ground improvement works, and 

floor with RCC pump beds, ramps, loading bay etc. 

b) Steel superstructure with fire-resistant Zn/Al sandwich panel roofing sheets, roof 

plumbing, facias, cladding, Hot-dip galvanized mesh, mono-rail overhead lifting system, 

etc. 

c) RCC trenches for electrical cables, signal cables, piping systems, storm water systems, 
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and oily water recovery systems, including hot-dip galvanized steel covers or gratings. 

d) Electrical system and signal cabling required for lighting, automation, and 

communication etc. 

e) Waste oil recovery system. 

f) Lighting system comprising flameproof (FLP) luminaires, switches, and steel conduits 

in accordance with applicable standards to ensure adequate and uniform illumination. 

g) New product pumps (complying with the latest edition of API 610) with communication 

systems, air eliminators, strainers, and all associated instrumentation and equipment 

required to ensure accurate, reliable, and safe operation to achieve the required capacity 

and operational performance of the proposed Gas Oil and Kerosene filling facility (Refer 

details in Section-10, Drawing No. 2060-6).  

h) Fire detection and firefighting system, including heat detectors and galvanized steel 

sprinkler system, in accordance with applicable standards and statutory requirements. 

 

6.4.2.10. Design of Piping System with Pipe trench and Pipe rack 

The design shall include, but not limited to the following: 

a) Required modification for piping system from the existing Gasoline Pump House to the 

proposed Gasoline filling facility, including all associated pipe trenches, over passes, 

supports, and accessories with review of the existing pump suction header as per the 

details of Clause 6.4.2.7 (i) & (ii). 

b) Required piping system from the proposed Gas Oil and Kerosene Pump House to the 

Gas Oil and Kerosene filling facility, including all associated pipe trenches, over passes, 

supports, and accessories with review of the pump suction header as per the details of 

Clause 6.4.2.7 (iii). 

6.4.2.11. Design of Civil Works 

i. Yard, drains, trenches and fencing, gates 

The design shall include, but not limited to the following: 

a) Reinforced cement concrete (RCC) yard in the area under development of Zone-7 filling 

facility, to withstand bowser loads and to ensure smooth bowser movement. 

b) Reinforced cement concrete (RCC) trenches for electrical power cables, instrumentation 

and signal cables, process piping, storm water drainage, and the oily water recovery 

system, including hot-dip galvanized steel trench covers or gratings. All such systems 

shall be properly connected and integrated with the existing facilities. 

c) Entrance and exit gate facilities, including all associated civil works, electrical 

installations, access control systems, chain-link fencing works, and related 

infrastructure, to meet the security and operational requirements of the facility. 

ii. Gantry control room and Invoice office  
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The design shall include, but not limited to the following: 

a) A building for Gantry control room and Invoice office for monitoring and control of 

gantry operations for the Gasoline and Gas Oil filling facility as per the standards and 

regulations. 

The minimum floor area and number of floors of the building shall be as specified in the 

layout provided by the Employer in Section-10, Drawing No. 2060-10. The Contractor shall 

not reduce the minimum floor area and number of floors of the building.  

a) All electrical and instrumentation cables, including those associated with control and 

monitoring panels, shall be routed, installed, terminated, and integrated within the 

control room, with proper connection to their respective field devices and systems. 

b) All necessary facilities for the user including sanitary, air conditioning, dining, 

changing, etc. shall be provided as per the standards and regulations. 

iii. Pump control room 

The design shall include, but not limited to the following: 

a) A building for Pump control room for monitoring and control of Pump House operations 

for the Gasoline and Gas Oil pump houses as per the standards and regulations. 

The minimum floor area and number of floors of the building shall be as specified in the 

layout provided by the Employer in Section-10, Drawing No. 2060-10. The Contractor shall 

not reduce the minimum floor area and number of floors of the building.  

a) All electrical and instrumentation cables, including those associated with control and 

monitoring panels, shall be routed, installed, terminated, and integrated within the 

control room, with proper connection to their respective field devices and systems. 

b) All necessary facilities for the user including air conditioning etc. shall be provided as 

per the standards and regulations. 

iv. Existing Mortar Control Center (MCC) Building (for Gasoline 92,95 and SBP pumps) 

The Contractor shall review and verify the adequacy, capacity, and compatibility of the 

existing MCC Building and all associated systems for integration with the proposed 

Gasoline Facility Pump House development, and shall confirm their suitability to support 

the intended operations. The design shall be carried out taking full consideration of these 

requirements, ensuring proper integration, adequacy, and compatibility with the proposed 

Gasoline Facility Pump House development. 

v. Mortar Control Center (MCC) Building (for Gas oil 500ppm,10ppm and Kerosine pumps) 

The design shall include, but not limited to the following: 

a) A building for Mortar Control Center (MCC) for monitoring and control of gantry 

operations for the Gas Oil filling facility as per the standards and regulations. 

The minimum floor area and number of floors of the building shall be as specified in the 

layout provided by the Employer in Section-10, Drawing No. 2060-10. The Contractor shall 

not reduce the minimum floor area and number of floors of the building.  
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a) All electrical and instrumentation cables, including those associated with control and 

monitoring panels, shall be routed, installed, terminated, and integrated within the 

control room, with proper connection to their respective field devices and systems. 

b) All necessary facilities for the user shall be provided as per the standards and regulations. 

vi. Generator Room and Transformer room 

The design shall include, but not limited to the following: 

Buildings for placing Generator, Transformer and Electrical Power Substation etc. for 

controls of Zone-7 as per the standards, regulations and manufacturer’s requirements. 

vii. Other required buildings 

The Contractor shall design any other required buildings for smooth operations of the total 

filling facility of Zone-7, security requirements, regulatory requirements etc. with all 

necessary facilities for the users. 

viii. Internal road development 

The Contractor shall design all required internal roads including access, connections for 

existing road network, ramps, crossings, culverts, drains, markings, safety requirements etc. 

related to the proposed development at Zone-7.  

 

6.4.2.12. Design of Electrical system  

The Contractor shall design the complete electrical system for Zone-07 in compliance with 

applicable codes, standards, statutory regulations, and recognized industry practices, taking 

into consideration the existing electrical infrastructure at the Kolonnawa Installation, 

including available capacities, distribution networks, cabling systems, panel boards, standby 

generators, transformers, earthing, and surge & lightning protection systems. 

The Zone-07 electrical system shall be fully integrated with the existing electrical network 

and shall operate as a single, coordinated system. The design shall ensure adequate capacity, 

load balancing, fault level coordination, protection selectivity, reliability, redundancy where 

required, and compatibility with the existing installation. 

i. Power Supply 

The Contractor shall design the complete power supply system for the total development of 

Zone-07, including sizing and selection of all required generators, transformers, electrical 

substations, switchgear, motor control centers (MCCs), distribution boards, protection 

systems, cabling networks, earthing, and associated accessories, in compliance with 

applicable codes, standards, statutory regulations, and recognized industry practices. The 

single-line diagram of existing electrical system is attached in Section-10, Drawing No. 

2060-11/2060-12. 

The Contractor shall design and provide the HT feeding cables from the existing HT main 

power panel located near the existing Electrical Fire Pump House, including all necessary 

modifications, upgrades, protection coordination, and interfacing works to the existing 

panels to ensure safe, reliable, and continuous power supply to Zone-07.  
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The Contractor shall design cable RCC trenches, ladders, trays etc. for power cabling in 

compliance with applicable codes, standards, statutory regulations, and recognized industry 

practices. 

The Contractor shall design the replacement of the existing soft starters in the Pump Control 

Rooms of the Gasoline Filling Facility with Variable Frequency Drives (VFDs), ensuring 

compatibility with the revised pump configurations, operational sequences, and control 

philosophy. The Contractor shall also design new control panels equipped with Variable 

Frequency Drives (VFDs) for the Gas Oil Filling Facility. The VFD systems shall be fully 

integrated with the terminal automation system, protection schemes, interlocks, and existing 

electrical infrastructure to ensure controlled acceleration/deceleration, energy efficiency, 

operational flexibility, and protection of pumps and associated equipment. 

ii. Yard lighting 

The Contractor shall design the complete yard lighting system for Zone-07, including high 

mast light towers, flameproof (FLP) luminaires suitable for classified hazardous areas, 

distribution panels, switching arrangements, cabling, steel conduits, earthing, and lightning 

protection systems. 

The lighting design shall ensure adequate and uniform illumination levels for operational, 

safety, and emergency conditions, considering hazardous area classification, glare control, 

maintenance access, and energy efficiency. The system shall comply with applicable codes, 

standards, statutory regulations, and recognized industry practices.  

 

6.4.2.13. Design of Instrumentation system  

The Contractor shall design complete Instrumentation System for the total development of 

Zone-07 in compliance with applicable codes, standards, regulations, and recognized 

industry practices. The design shall, as a minimum, incorporate the following requirements, 

without limitation to additional measures necessary to achieve safe, reliable, and fully 

integrated operation of the facility. 

i. Road Tanker Filling Gantries - Flow Meters, Preset/Batch Controllers (BCU), Digital 

Control Valves (DCV), Static Grounding Devices, ESBs and all other associated 

instrumentation and control equipment shall be provided on a one-to-one basis for each 

loading arm. Each loading arm shall be equipped with a dedicated Flow Meter, Preset/Batch 

Controller (BCU), Digital Control Valve (DCV), Static Grounding Device, and related 

accessories, with no sharing of these components between loading arms.  

ii. Rail Tanker Filling Gantries - Flow Meters, Preset/Batch Controllers (BCU), Digital Control 

Valves (DCV), Static Grounding Devices, ESBs and all other associated instrumentation 

and control equipment shall be provided. Each connection shall be equipped with a 

dedicated Flow Meter, Preset/Batch Controller (BCU), Digital Control Valve (DCV), Dry 

Disconnect coupling, Static Grounding Device, and related accessories. 

iii. Establish communication between the relevant Batch Control Units (BCUs), pump control 

panels, and the PLC system located in the pump control room. Provision shall be made for 

the future introduction and integration of the gantry automation system under Phase 3, tank 

automation system, and the Supervisory Control and Data Acquisition (SCADA) system to 

support future filling facility requirements. 
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iv. Provisions for Site/Field calibration of Instrument, if required. 

v. Motor Operated Valves (MOVs) and Pressure and temperature Transmitters for delivery 

pipeline. 

vi. Pressure Relief/ Regulation systems. 

vii. Remote control panels at Pump Control Room to operate the MOVs remotely.  

viii. Local operating panel for each pump. 

ix. Integration of Pumps to the proposed PLC system and provide provisions to integrate with 

the SCADA System in future requirements. 

x. Integration of MOVs and Pressure Transmitters to the proposed PLC system and provide 

provisions to integrate with the SCADA System in future requirements. 

xi. Emergency Shutdown Buttons (ESBs). 

xii. Integration of ESBs to the proposed PLC system and provide provisions to integrate with 

the SCADA System in future requirements. 

xiii. Explosion Proof Emergency Telephones at new Gantries, pump houses, control rooms and 

etc. including Private Automatic Branch Exchange (PABX) system.  

xiv. Introduction of proper protection methodologies to protect instruments/equipment and 

accessories against lightning, switching surges, surge currents etc. 

xv. Uninterruptible Power Supply (UPS) system in the pump control room to provide reliable 

backup power for all instrumentation, control, and communication systems. The UPS shall 

be sized with appropriate redundancy and minimum backup autonomy as specified in the 

approved design. 

xvi. Any other related works if required, to improve quality and effectiveness of the 

instrumentation systems.  

 

6.4.2.14. Design of PLC system  

The Contractor shall design a fully integrated PLC-based control system for the 

complete filling facility at Zone-7. The design shall comply with applicable local and 

international codes, standards, regulations, and recognized industry best practices, 

ensuring safety, reliability, and future expandability 

i. System Architecture 

a) The PLC system shall be of a reputed manufacturer with proven performance in oil and 

gas terminal applications. 

b) PLC architecture shall be fully redundant with hot-standby CPUs, including redundancy 

for CPU, memory, power supply, and communication interfaces. 

c) Automatic, bump less transfer to the standby processor shall occur without operational 

interruption. 

d) Outputs shall revert to a predefined fail-safe condition in case of total processor failure. 

e) Interlocks, permissive logic, sequencing, and operational safeguards. 
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ii. System Integration 

a) Integration of all field instruments, Batch Control Units (BCUs), flow computers, motor 

control systems, and control panels into the PLC system. 

b) Provision for future integration of tank automation systems and other terminal 

expansions. 

iii. Spare Capacity and Future Expansion 

a) Minimum 20% spare capacity in I/O modules and processing power. 

b) Adequate spare communication ports, network bandwidth, and software licenses to 

accommodate at least 20% additional signals and devices without major architectural 

changes. 

iv. Engineering Deliverables 

a) Detailed system architecture diagrams, I/O lists, network diagrams, control narratives, 

and logic descriptions. 

b) PLC application software developed in accordance with the approved control and 

operational philosophy. 

c) Provision for program backups, configuration files, and licensed software to support 

commissioning and future operation. 

6.4.2.15. Design of Terminal Automation System+ 

The Contractor shall design a fully integrated Terminal Automation System (TAS) 

incorporating SCADA and PLC-based control for the complete filling facility at Zone-7. 

The design shall comply with applicable local and international codes, standards, 

regulations, and recognized industry best practices, ensuring safety, reliability, and future 

expandability. 

v. System Architecture 

a) The design shall include TAS/SCADA servers, operator and engineering workstations, 

data historian, HMI panels, and associated industrial networking equipment. 

b) Functional Design Requirements 

c) Centralized real-time monitoring and supervisory control of all loading operations and 

utilities. 

d) Interlocks, permissive logic, sequencing, and operational safeguards. 

e) Alarm management, event logging, diagnostics, and performance monitoring. 

f) Transaction recording and operational data reporting. 

g) Interface and data exchange with existing SAP and other terminal systems. 

vi. System Integration 
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c) Integration of all field instruments, Batch Control Units (BCUs), flow computers, motor 

control systems, PLC system and control panels into the TAS/SCADA system. 

d) Provision for future integration of tank automation systems and other terminal 

expansions. 

vii. Spare Capacity and Future Expansion 

Adequate spare communication ports, network bandwidth, server capacity, and software 

licenses to accommodate at least 20% additional signals and devices without major 

architectural changes. 

viii. Engineering Deliverables 

d) Detailed system architecture diagrams, network diagrams, control narratives, and logic 

descriptions. 

e) TAS and SCADA application software developed in accordance with the approved 

control and operational philosophy. 

f) Provision for program backups, configuration files, and licensed software to support 

commissioning and future operation. 

 

6.4.2.16. Design of Access Control System  

The Contractor shall design a fully integrated Access Control System (ACS) for the total 

development of the Zone-7 filling facility, covering bowser parking areas, terminal entrance 

gates, and the Zone-7 entrance gate. 

i. System Architecture and Components 

a) Design shall include card readers, biometric devices, face detection cameras, advanced 

RFID devices, display panels, electric barrier gates, turnstiles, electronic locks, gate 

controllers etc. 

b) Centralized management and monitoring software shall be designed for real-time access 

control, reporting, and integration with TAS/SCADA. 

c) Redundancy and fail-safe provisions shall be included for all critical access points. 

ii. Functional Design Requirements 

a) The design shall allow controlled access based on predefined roles and authorization 

levels. 

b) Real-time monitoring and logging of all entries and exits shall be included in the system 

design. 

c) Provision for generating alerts for unauthorized access attempts shall be incorporated. 

d) Audit trails and reporting functionality shall be integrated into the design. 

iii. Integration and Future Expansion 
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a) The ACS shall be designed for full integration with TAS/SCADA and terminal IT 

infrastructure. 

b) Design shall include provisions for future expansion, additional gates, access points, and 

integration with advanced RFID and facial recognition technologies. 

c) Minimum 20% spare capacity shall be included for additional access points and users to 

support future growth. 

iv. Engineering Documentation 

a) The design shall include system architecture diagrams, equipment lists, wiring 

schematics, network diagrams, and configuration requirements. 

b) Specifications shall define hardware, software, and network requirements necessary for 

system implementation. 

 

6.4.2.17. Design of Fire Fighting System 

i. Fire water system 

The Contractor shall design the fire water system for the total development of Zone-07 

including firewater piping, hydrants, monitors, and all associated valves in compliance with 

applicable codes, standards, and regulations, taking into consideration the capacity, 

hydraulic performance, and operational configuration of the existing fire water system at 

the Kolonnawa Installation. The Zone-07 fire water network shall be hydraulically 

integrated with the existing fire water system and shall operate as a single, unified system.  

ii. Fire Detection System 

The Contractor shall design the Fire Detection System for the total development of Zone-

07 in compliance with applicable codes, standards, and regulations including followings.  

a) Linear heat detection cables, Manual Call points, Gas Detectors, Smoke Detectors at the 

new loading gantries and pump houses. 

b) Fire alarm system shall be connected to Fire Alarm Control Pannel located at Zone-6 

Pump Control Room. 

iii. Foam Feeding System 

The Contractor shall design the Foam Feeding System for the total development of Zone-

07 in compliance with applicable codes, standards, and regulations including followings.  

a) An automated foam delivery system for the filling gantries, pump houses, and gasoline 

storage tanks, taking into account the total foam demand and including all necessary 

equipment such as fire water pumps, foam pumps, Motor-Operated Valves (MOVs), 

proportioning (dilution) valves, piping, instrumentation, and controls etc. A typical 

drawing, including gasoline storage tank details, is attached in Section-10, Drawing No. 

2060-14.  

b) Foam concentrate storage tank and the water storage tank required for the foam system, 
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including associated level indicators, vents, overflow arrangements, drains, manways, 

foundations, and all necessary piping and accessories.  

c) Integration of the foam system with the Control Room, including signal interfacing etc. 

 

6.4.2.18. Design of Oily water recovery systems, Slop Oil system 

The Contractor shall design Oily water recovery system and Slop Oil system for the total 

development of Zone-7 including drain piping, collection arrangements, lifting pumps with 

required facilities and all associated valves in compliance with applicable codes, standards, 

and regulations taking into consideration the capacity and operational configuration of the 

existing system at the Kolonnawa Installation. The Zone-7 Oily water recovery system and 

Slop Oil system shall be integrated with the existing system and shall operate as a single, 

unified system.  

 

6.4.2.19. Industrial water and drinking water systems 

The Contractor shall design Industrial water and drinking water systems for the total 

development of Zone-7 including piping, storage facilities, pumping facilities and other 

required facilities in compliance with applicable codes, standards, and regulations taking 

into consideration the capacity and operational configuration of the existing system at the 

Kolonnawa Installation. The Zone-7 Industrial water and drinking water systems shall be 

integrated with the existing system. 

 

6.4.3. Procurement 

6.4.3.1. The Contractor shall procure all materials, equipment, machinery, tools, consumables, 

utilities, any other resources and etc., necessary for the completion of the above Works. 

The Contractor shall also be responsible for the loading, handling, and transportation of 

all materials from the supply point or store to the Work Site or the Contractor’s store, as 

required for the execution of the Works. 

6.4.3.2. The make and model of all offered equipment/ systems shall be from reputed brands 

commonly used in the oil and gas industry. List of recommended manufactures as 

follows, 

 

No.  Item  Country of Origin & Country  

of manufacture  

1. Plates, Structural steel,  

Pipes, fittings, valves, couplings, flanges, nut &  

bolts, gaskets  

European, UK, Japan, 

South Africa or USA 

2. 
 

  

Loading arm, Folding ladders, 

Water sprinkle nozzles,  

Fire detection system, Foam system accessories, 

Hydrocarbon detection system  

European, UK, Japan, 

South Africa or USA 
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3. Pumps, Generators, Switch gears, Panel boards, 

Arresters, Cables (Control/Power) European, UK, Japan or USA 

4. PD Meters, Batch Controllers, DCVs, Actuators, 

PLCs and other relevant Instruments European, UK, Japan or USA 

 

6.4.3.3. Material, Procure, Supply and Transportation 

i.  All materials, equipment and components fabricated, manufactured and supplied under 

this contract shall be brand new and of best quality, of proven design (minimum of 5 years 

operating experience) and in accordance with sound engineering, fabrication and 

construction practices. Prototypes, new designs, or extensive modification of standard 

designs shall be unacceptable without the written consent of the Employer. Pipelines, 

Valves, Loading arms and accessories are to be supplied from a manufacture accepted by 

the Employer which conforms to the latest relevant codes & standards in the petroleum 

industry.  

ii. The Contractor shall obtain the Employer’s written approval prior to the shipment of all 

required materials and any related components intended for delivery to the Site. No such 

items shall be shipped, dispatched, or delivered until the Employer has completed its 

inspection, review and issued a formal letter of approval confirming that the items comply 

with the Contract requirements, technical specifications, and all applicable standards. 

iii. The Contractor shall procure, supply and deliver all materials to the work site and the 

balance material from work site back to the Employer’s storage yard.  

iv. The Contractor shall take delivery and transport at no extra cost of all materials from the 

storage yard to the work site and the balance material from work site back to the storage 

yard.  

v. Damage to walls, buildings, culverts, drains, retaining walls, road & rail lines, existing 

pipelines and pipelines under Construction itself etc. which occurred during the execution 

of work shall be repaired / reconstructed to the original condition at the expense of the 

Contractor. 

vi. The Contractor shall procure and supply all necessary maintenance and operational spares 

and consumables, including sufficient quantities to support two years of operation for 

Loading Arms, pumps, PD meters, and DCVs. 

 

6.4.4. Construction and Installation 

6.4.4.1. General 

i. The Contractor shall construct the proposed facilities in Phase-1 of section 6.4.1.1 and 

designed as per section 6.4.2, with the approval of the Employer, to ensure compatibility 

with the existing facilities to the acceptance of Employer’s Representative. 

ii. The Contractor shall comply to the reference standards and codes applied for the 

construction. The Contractor shall take in to consideration the existing systems and the 

detailed engineering drawings, including system architecture, control philosophy, installed 

equipment, and their interfaces and connections.  

iii. Permanent access shall be provided to instruments, valves, isolation valves, and other items 

requiring frequent operation or maintenance. Valves for normal and emergency operations 
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shall be operable from floor level or from fixed platforms. 

iv. The Contractor shall construct all required facilities, systems, equipment, buildings, and 

operational interfaces, including but not limited to the items listed below, for the Phase-1 

development of the Zone-7 filling facility. The construction shall ensure a state-of-the-art, 

fully functional, safe, reliable, and efficient operation for the specified products. 

v. The Contractor shall be responsible for the demolition and removal of existing buildings, 

structures, fencing, yard concrete, and any other facilities located within the construction 

area of Zone-07. However, the Contractor shall ensure that any existing facilities directly 

interfacing with or affecting ongoing operations are retained and protected, as directed by 

the Employer, until the newly constructed facilities are fully commissioned. All works shall 

be planned and executed in a manner that ensures uninterrupted operations throughout the 

Contract period. 

vi. Demolition Works, Waste Disposal, and Dumping Areas 

The Contractor shall carry out all demolition works in a safe and controlled manner, ensuring 

protection of adjacent structures and ongoing operations. All debris, scrap materials, 

hazardous waste, and unsuitable materials including demolished Reinforced Concert shall 

be removed from site and disposed of in authorized outside dumping areas in accordance 

with applicable environmental regulations and statutory requirements. The Contractor shall 

obtain all necessary approvals and maintain proper records of disposal. 

vii. Fire Protection Measures During Construction 

The Contractor shall provide and maintain adequate temporary fire protection measures 

throughout the construction period, including fire barriers, fire blankets, portable fire 

extinguishers, fire watch arrangements, and emergency response equipment. All hot work 

activities shall be carried out under an approved permit-to-work system and in compliance 

with applicable fire safety standards and terminal safety procedures. 

viii. Temporary Facilities and Diversions 

The Contractor shall design, install, operate, maintain, and remove all temporary facilities 

required for execution of the works. This shall include temporary piping diversions, utility 

diversions, electrical connections, temporary workshops, storage areas, temporary 

buildings, temporary access roads, and required tie-ins to existing systems. All temporary 

arrangements shall ensure uninterrupted terminal operations and shall be removed upon 

completion, with reinstatement of affected areas. Temporary demolished items shall make 

again to an appropriate status as directed by the Employer.  

ix. Construction Utilities 

The Contractor shall provide all necessary utilities required for construction activities, 

including temporary power supply, water supply, compressed air, lighting, drainage, 

communication systems, and sanitation facilities. Temporary electrical installations shall 

comply with applicable safety standards and shall not interfere with existing operational 

systems. 

x. Compliance with Standards and Statutory Requirements 

All construction and installation works shall comply with applicable local and international 

codes, standards, statutory regulations, environmental requirements, and safety regulations. 

The Contractor shall obtain all required permits, inspections, approvals, and certifications 

from relevant authorities and ensure full regulatory compliance throughout the Contract 

period. 
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xi. Inspection, Testing, and Commissioning Support 

The Contractor shall carry out all required inspections and testing of civil, mechanical, 

electrical, instrumentation, and control systems in accordance with approved procedures and 

applicable standards. This shall include material testing, non-destructive testing (NDT), 

pressure testing, loop checking, functional testing, and pre-commissioning activities. All test 

reports and quality documentation shall be submitted for approval prior to commissioning. 

6.4.4.2. Construction of proposed filling facilities: 

The Contractor shall comply with the requirements of Clause 6.4.1 & 6.4.2 during 

construction. 

i. Gasoline Filling Facility for Road Tankers 

The Contractor shall construct Gasoline Filling Facility for Road Tankers designed under 

section 6.4.2.  

ii. Gasoline Filling Facility for Rail Tankers: 

The Contractor shall construct Gasoline Filling Facility for Road Tankers designed under 

section 6.4.2.  

iii. Gasoline Filling Gantry for Road Tankers 

The Contractor shall construct Road Tanker Filling Gantry Structures for Gasoline to 

accommodate twelve (12) loading bays designed under section 6.4.2. 

iv. Gasoline Filling Gantry for Rail Tankers 

The Contractor shall construct Rail Tanker Filling Gantry Structures for Gasoline to 

accommodate eight (08) rail tankers designed under section 6.4.2. 

v. Upgrading of Rail Tracks for Gasoline Filling Gantry for Rail Tankers 

The Contractor shall upgrade the rail tracks for the gasoline filling gantry, including 

dismantling and relaying of existing tracks as necessary. The re-laid tracks shall be aligned 

to ensure the rail level, height, and spacing between tracks match the requirements of the 

proposed rail gantry structure and allow safe and proper positioning of rail tankers for 

loading operations. All construction activities shall be properly coordinated with the Sri 

Lanka Railway Department and carried out in accordance with their requirements and 

approvals. 

vi. Improvement to the existing Gasoline Pump House. 

The Contractor shall undertake the construction and upgrading of all related facilities 

required for the improvement of the existing Gasoline Pump House, including the 

installation of new pumps and associated piping, mechanical, electrical, and instrumentation 

systems, as designed under Clause 6.4.2.   

vii. Piping System with Pipe trench and Pipe rack 

The Contractor shall undertake the construction of Piping System with Pipe trench and Pipe 

rack with all related facilities required for the proposed facility as designed under Clause 

6.4.2. 

viii. Civil Works 
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a) Templary access roads, Fire barriers, sign boards, scaffolding 

The Contractor shall provide and maintain temporary access roads, fire barriers, signboards, 

scaffolding, and all other facilities required for the execution of the Works. The Contractor 

shall obtain all necessary permits and approvals from the relevant authorities prior to 

implementation. All such arrangements shall be carried out in a manner that does not 

interrupt or interfere with ongoing operations and shall be subject to the prior approval of 

the Employer. 

b) Yard, drains, trenches, fencing and gates 

The Contractor shall execute all works related to the construction of the yard, drainage 

systems, trenches, fencing, gates, and all associated and ancillary works, complete in 

accordance with the design and requirements specified under Clause 6.4.2 area pertaining 

to Phase 1 construction only as per the Drawing No.2060-3. 

c) Gantry control room and Invoice office  

The Contractor shall execute all works related to the construction of the Gantry Control 

Room and Invoice Office, including all associated and ancillary works, complete in 

accordance with the design and requirements specified under Clause 6.4.2. 

During the construction of the above buildings under Phase–1, the existing Invoice Office 

shall remain fully operational, and all invoicing procedures shall continue uninterrupted 

until completion of the Phase–2 works, which are not included within the scope of this 

Contract. Issuance of load slips and related operational activities may be commenced from 

the proposed Gantry Control Room as and when it is ready for use. 

d) Pump control room 

The Contractor shall execute all works related to the construction of the Pump control room 

including all associated and ancillary works, complete in accordance with the design and 

requirements specified under Clause 6.4.2. 

The Pump Control Room Building shall be constructed to meet the requirements of the 

overall master plan and ultimate facility design. Under the scope of this phase of the Works, 

only the operation systems and equipment related to the gasoline loading and transfer 

facility shall be supplied, installed, tested, and commissioned. 

ix. Existing Mortar Control Center (MCC) Building (for Gasoline 92,95 and SBP pumps) 

The Contractor shall execute all required works related to the development of the existing 

Mortar Control Center (MCC) Building including all associated and ancillary works, 

complete in accordance with the design and requirements specified under Clause 6.4.2. 

Under the scope of this phase of the Works, only the operation systems and equipment 

related to the gasoline loading and transfer facility shall be supplied, installed, tested, and 

commissioned. 

x. Generator Room and Transformer room 
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The Contractor shall execute all works related to the construction of the Generator Room 

and Transformer room including all associated and ancillary works, complete in accordance 

with the design and requirements specified under Clause 6.4.2. 

The Generator Room and Transformer room shall be constructed to meet the requirements 

of the overall master plan and ultimate facility design. 

xi. Other required buildings 

The Contractor shall execute all works related to the construction of any other buildings in 

accordance with the design and requirements specified under Clause 6.4.2. 

xii. Internal road development 

The Contractor shall execute all works related to the construction of all internal roads 

including access, connections for existing road network, ramps, crossings, culverts, drains, 

markings, safety requirements etc. in accordance with the design and requirements specified 

under Clause 6.4.2. 

 

6.4.4.3. Electrical system  

The Contractor shall execute all works related to supply, construction/installation of the 

electrical system related to Phase 1 construction including all associated and ancillary 

works, complete in accordance with the design and requirements specified under Clause 

6.4.2. 

i. Power Supply 

The Contractor shall execute all works related to supply, construction/installation of the 

power supply system related to Phase 1 construction including all associated and ancillary 

works, complete in accordance with the design and requirements specified under Clause 

6.4.2. 

ii. Yard lighting 

The Contractor shall execute all works related to supply, construction/installation of the 

yard lighting system related to Phase 1 construction including all associated and ancillary 

works, complete in accordance with the design and requirements specified under Clause 

6.4.2. 

 

6.4.4.4. Instrumentation system  

The Contractor shall execute all works related to supply, construction/installation of the 

Instrumentation system related to Phase 1 construction including all associated and ancillary 

works, complete in accordance with the design and requirements specified under Clause 

6.4.2. & 6.4.2.14. 

6.4.4.5. Fire Fighting System 

i. Fire water system 
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The Contractor shall execute all works related to supply, construction/installation of the Fire 

water system related to Phase 1 construction including all associated and ancillary works, 

complete in accordance with the design and requirements specified under Clause 6.4.2. 

ii. Fire Detection System 

The Contractor shall execute all works related to supply, construction/installation of the Fire 

detection system related to Phase 1 construction including all associated and ancillary 

works, complete in accordance with the design and requirements specified under Clause 

6.4.2. 

iii. Foam Feeding System 

The Contractor shall execute all works related to supply, construction/installation of the 

total foam feeding system excluding Gas oil filling facility including all associated and 

ancillary works, complete in accordance with the design and requirements specified under 

Clause 6.4.2. 

 

6.4.4.6. Oily water recovery systems, Slop Oil system 

The Contractor shall execute all works related to supply, construction/installation of the 

total Oily water recovery systems, Slop Oil system excluding Gas oil filling facility 

including all associated and ancillary works, complete in accordance with the design and 

requirements specified under Clause 6.4.2. 

 

6.4.4.7. Industrial water and drinking water systems 

The Contractor shall execute all works related to supply, construction/installation of the 

total Industrial water and drinking water systems, excluding Gas oil filling facility including 

all associated and ancillary works, complete in accordance with the design and requirements 

specified under Clause 6.4.2. 

 

6.4.5. Testing and Commissioning 

Upon successful completion of Phase 1, as defined in this Procurement Document, gasoline 

filling operations shall be transferred in a controlled and uninterrupted manner to the newly 

constructed filling facility. Following this transition, the existing gantry structure, remaining 

buildings, existing yard concrete, and other redundant or obsolete structures shall be 

demolished and removed, and the yard and relevant buildings shall be reconstructed as 

necessary to ensure safe, efficient, and compliant operations as per approved design and 

transition procedure. 

 

6.4.6. Documents to be updated and submitted 

All operation procedure documents, Engineering Documents, Vendor Documents, drawings 

and other relevant documents shall be prepared in English language and submitted in both 

Hard and soft copies (dwg, doc, pdf and relevant formats) as per the approved design. 
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6.4.7. Specifications 

6.4.7.1. Specifications for Reinforcement steel 

All reinforcement steel to be used in the Works shall be subject to prior approval by the 

Engineer, supported by submission of Certificates of Origin and Test Certificates issued by 

the Industrial Technology Institute (ITI), the National Building Research Organization 

(NBRO) Laboratory, or any other registered and approved laboratory. 

6.4.7.2. Specifications for Structural steel section and plates 

All primary structural steel sections shall conform to ASTM A572 Grade 50, while 

secondary structural members and plates shall conform to ASTM A36. The Contractor shall 

submit Certificates of Origin and Material Test Certificates (MTCs) for all structural steel 

materials for verification and approval. 

6.4.7.3. Specifications for Roofing system  

The roofing system shall comprise factory-manufactured Rockwool insulated sandwich 

panels with non-combustible mineral wool cores and corrosion-protected steel facings, 

suitable for tropical climatic conditions and use in petroleum handling areas and other 

buildings. The panels shall comply with EN 14509 and EN 13501-1, provide adequate fire 

resistance, thermal insulation, and moisture protection, and be suitable for heavy rainfall 

conditions. All fixings and accessories shall be corrosion resistant, and installation shall be 

carried out in accordance with the manufacturer’s recommendations and applicable 

standards, with certification for fire safety and durability provided. 

6.4.7.4. Specifications for petroleum product piping system 

i. Carbon Steel Line Pipes  

a) Single Random Length (SRL)/ Double Random Length (DRL) , seamless and Bevel Ends 

(BE) 

b) Material shall conform to API Standard 5L-Gr B or ASTM A 106 Gr B 

c) Dimensions shall conform to ASME B 36.10 SCH 40/ SCH 80 (as applicable) 

d) Identification: - Heat/Batch number, SCH number, API or ASTM number, seamless and 

material description shall be marked on the pipes. 

e) Both ends of pipe should have protective sleeves. 

f) Mill Certificate should be supplied with Heat/Batch numbers or any other reference 

number marked on pipes as well as in the certificates to check once the items are 

delivered to CPSTL Kolonnawa with reference to the items against the Mill Certificate. 

ii. Carbon Steel fittings (Elbows, Reducers, Other fittings) 

a) Bevel ends (BE) 

b) Material shall conform to ASTM A 234 Gr. WPB. 

c) Dimensions shall conform to ASME B 16.9, SCH40 
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d) Identification: -SCH number, ASTM number and material description shall be marked 

on the elbows and reducers. 

e) Mill Certificate should be supplied with Identification number or any other reference 

number marked on elbow as well as in the certificates to check once the items are 

delivered to Ceylon Petroleum Storage Terminals Limited Kolonnawa with reference to 

the items against the Mill Certificate. 

iii. Carbon Steel Slip-On / Blind Flanges (Raised Face) 

a) Class 150, Slip on, Raised Face (RF) 

b) Material shall conform to ASTM A 105 Normalised. 

c) Dimensions shall conform to ASME B 16.5. 

d) Identification: -ASTM number, ASME Number, Class and material description shall be 

marked on the flange. 

e) Flange should be marked with the ASTM specification grade identification symbol and 

ASTM specification number. 

f) Mill Certificate should be supplied with identification numbers or any other reference 

number marked on flanges as well as in the Certificate to check once the items are 

delivered to CPSTL Kolonnawa with reference to the items against the Mill Certificate. 

iv. Nuts and Stud Bolts 

a) Material of Stud bolts be conformed to ASTM A 193 Gr.B 07 and  materials of nuts 

shall conformed to ASTM A 194 Gr. 2H. 

b) Threads should be in accordance with ASME B 1.1. 

c) Identification marks shall be available on items to conform above standards. 

v. Gasket Materials 

a) Spiral Wound Gasket, Class 150, ASME B 16.2, Raised Face (RF), 304SS windings 

with flexible graphite filler, 3mm thick carbon steel outer ring.  

b) To use as packing for flanges of pipe lines for petroleum refined products such as 

Gasoline, Gas Oil, Fuel Oil and Aviation Turbine. 

vi. Cast Steel Gate Valves (Class 150) 

a) Operational Conditions 

• Maximum Working Pressure  - 150 psi 

• Nominal Working Temperature  - 45 oC 

b) Use for petroleum refined products such as Gas Oil, Gasoline, Kerosene, Fuel Oil and 

Aviation Turbine. 

c) The valves should be of outside screw and york type with rising stem non rising hand 

wheel, bolted bonnet and with solid or flexible wedge type plain gate and should 
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conform to followings. 

• Designed as per API 6D & API 600. 

• End flanges shall be raised face type and flange dimensions should conform to 

ANSI B 16.5. 

• Face to face dimensions should conform to ANSI B 16.10. 

• Valve inspection and testing as per API 598. 

d) Materials of component of the valve should conform to API 600. 

• Body and bonnet   - ASTM A 216 Gr. WCB 

• Seat and Wedge facing  - 13% Chromium Steel  

• Stud    - ASTM A 193 Gr. B7  

• Stud Nut   - ASTM A 194 Gr. 2H 

• Trim material should be specified and should conform to API 600 normal trim 

material (supplier should forward manufacturer’s certificate conforming the 

same). 

• The materials of all parts of the valve to be specified according to ASTM 

standard. 

e) Other Conditions 

• Method of packing should be indicated in the quotation or Pro-forma Invoice. 

• Valves should be shipped with gate closed and flange closed with suitable 

material or end caps. 

• Exterior surface (un machined) should be painted with suitable paint to prevent 

corrosion and machined or threaded surface should be coated with easy 

removable rust preventive coating. 

• The method of testing should conform to API 598 and valid test certificate should 

be provided. 

• The supplier should forward the copy of certificate of Authority to use official 

monogram of API and the originals of internationally published 

catalogues/literature relevant to the valve. 

• The supplier should forward all details mentioned above for review purposes. 

 

vii. Pipeline Welding 

a) General Welding Requirements 

Welding and weld inspection shall meet the requirements of API Standard 1104 Editions, 

"Standard for Welding Pipelines and Related Facilities". 

Each welder or welding operator shall be qualified for the established production welding 

procedure before performing any production welding on any line pipe or piping components 

installed in accordance with this Specification. Welding Qualification Tests are to be carried 

out with the same or equivalent equipment as that to be used during installation. These tests 

shall be performed in a place designated by the Contractor and agreed by CPSTL and shall 

be conducted under representative installation conditions. The approved welding procedure 

specification, together with certified welding procedure and welder qualification tests 

results, shall be on file at the work site at all times. Any work not welded by qualified 
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welders and in accordance with approved welding procedures shall be rejected. Welding 

personnel to perform arc-air gouging are to be trained and experienced with the actual 

equipment.  

b) Welding Equipment 

Arc welding machines, ammeters, voltmeters, cable, electrode holders, wire brushes, and 

other accessories shall be of a type, quality, and condition satisfactory to CPSTL. 

All welding equipment used shall be the same or equivalent equipment as that qualified in 

the welding procedure. Welders and welder’s helpers shall wear adequate safety equipment 

during performance of welding.  

c) Welding Consumables 

Welding consumable shall conform to AWS Specification requirements, shall be suitable 

for the intended application and shall produce a weld with required properties, soundness 

and corrosion resistance in the finally installed condition. Weld metal mechanical properties 

are to meet base material requirements. Excessively overmatching yield and tensile 

strengths shall, however, be avoided. Impairment of tensile and toughness properties due to 

intended heat treatments shall be considered. 

d) Welding Consumable Storage and Handling 

Welding consumable are to be treated with care to avoid contamination, deterioration, 

moisture pick-up and rusting, and are to be stored under dry conditions prior to use. All 

coated manual welding electrodes shall be kept in hermetically sealed containers, stored in 

accordance with the Supplier’s recommendation, and handled to ensure no mechanical or 

physical damage is caused to the coating. Damaged packages and any consumables showing 

any signs of damage, deterioration, corrosion or any other contamination shall not be used.  

e) Welder Qualification 

Before production welding is performed, all welders shall be qualified in accordance with 

approved welding procedures, for the process, position, and welding direction to be used. 

Welders shall make a test weld and satisfy applicable requirements of API 1104. However, 

welders can be qualified by Radiography/Non-Destructive Examinations, without 

mechanical tests required for the welding procedure qualification, when approved by 

CPSTL. During qualification welding, welders shall demonstrate that they are proficient in 

welding operations. The qualification test shall be carried out with the same or equivalent 

equipment used during production welding, and normally at the premises where production 

welding is to take place.  

Welders shall be qualified based on test results from their respective weld sections, and at 

Contractors’ expense. Production welding shall be performed only by qualified welders and 

equipment using CPSTL approved procedures. 

f) Weld Joint Design 

Piping shall be welded by qualified welders using qualified procedures. The surface to be 

welded shall be smooth, uniform and free from laminations, tears, scale, grease, paint and 
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other deleterious material that might adversely affect the welding. The joint design and 

spacing between abutting ends shall be in accordance with the procedure specified in API 

1104. 

g) Environmental Factors on Performing Welding 

No welding shall be performed when surfaces are wet, when rain is falling on surfaces to 

be welded or during high winds, unless the welders and the Work are properly protected. 

High winds are defined as greater than eight kilometers per hour in the welding area. 

Unacceptable weather conditions shall be determined at CPSTL’s sole discretion otherwise 

in accordance with the procedure specified in API 1104. 

h) Visual Inspection of Welds 

All completed production welds shall be thoroughly cleaned by mechanical brushes, buffers 

or other suitable equipment, prior to visual weld examination by CPSTL as required, and 

shall meet the requirements of API Standard 1104. 

i) Radiography/Non-Destructive Examination of Completed Welds 

Radiography and other forms of Non-Destructive Examination (N.D.E.) shall be carried out 

on CPSTL request on completed pipeline welds which shall be in compliance with 

Specification API Standard 1104. 

6.4.7.5. Specifications for Top Loading Arms 

• Maximum Working Pressure: As per design  

• Flanged Connection to Pipeline: 4” dia., ANSI B16.5, Class 150, Raised Face  

• Master Balance Unit: Torsion spring type  

• Loading Valve: Flange-ended, angle type with vacuum breaker, stay-open type  

• Intermediate and Drop Pipe Swivels: Flange-ended  

• Remote Control Handle and Rod: Included  

• Drain Bucket: To be supplied 

• Standards: OIML, API and other relevant standards 

• Loading Arm Unit shall consist of a double base swivel joint, an intermediate 

swivel joint, a drop pipe swivel joint, a loading valve and a vacuum breaker. 

• Inspection during production 

• All Loading Arms shall be tested as per Applicable API Standard by the 

manufacturer and witnessed by the reputed Independent Third-Party Inspection 

Company approved by CPSTL. All test certificates shall be provided during pre-

shipment inspection. 

• Pre-shipment Inspection 

Third party inspection of material test certificates of Loading Arms and testing as per 

Applicable API Standards shall be carried out by the by reputed third party inspection. 

The Contractor shall arrange pre-shipment inspection of Loading Arms at Manufactures site 

for an engineer, a foreman and a technician of CPSTL on contractor’s own cost. 

6.4.7.6. Specification for Product Loading and Transfer Pumps 

• Pump Capacity: As per design  

• Type of Pump: Centrifugal pump  
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• Applicable Code: API 610 (Latest Edition)  

• Operating Pressure: As per design  

• Operating Temperature: 15-50 °C  

• Design Pressure: As per design  

• Design Temperature: 50 °C 

• Driver: Electric motor  

▪ Motors shall be 3-phase squirrel cage induction type, with all six terminals 

brought to the terminal box. 

▪ Motors shall be suitable for the driven equipment characteristics and duty 

conditions. 

▪ Motors shall be VFD-duty (inverter duty) rated where driven by VFDs, 

suitable for variable speed operation. 

▪ Enclosure shall be IP65, TEFC type, suitable for outdoor installation and 

applicable area classification. 

▪ Insulation shall be minimum Class F, suitable for VFD operation (dv/dt 

withstand). 

▪ Motors shall be designed to prevent overheating at low speeds and bearing 

damage due to shaft currents (where applicable). 

▪ Design and manufacture shall comply with IEC 60034 standards. 

• Inspection during production 

All Pumps shall be tested as per API 610 latest edition by the manufacturer and 

witnessed by the reputed Independent Third-Party Inspection Company approved 

by CPSTL. All test certificates shall be provided during pre-shipment inspection. 

• Pre-shipment Inspection 

Third party inspection of material test certificates of Pumps and testing as per 

API 610 latest edition shall be carried out by the by reputed third party inspection. 

• The Contractor shall arrange pre-shipment inspection of Loading and Transfer 

Pumps at Manufactures site for two CPSTL engineers on contractor’s own cost. 

6.4.7.7. Specifications for Fire Water System  

Fire Water System shall comply with NFPA 30, NFPA 11, NFPA 15, NFPA 20, and NFPA 

24. Equipment and components, including monitors, hydrants, valves, and associated 

accessories, shall be UL listed and/or FM approved, where applicable. 

6.4.7.8. Specifications for Fire Detection System 

Fire Detection System shall comply with NFPA 72 and other applicable standards. 

Equipment and components, including heat detection cables, detectors, control panels, 

alarm devices, and accessories, shall be UL listed and/or FM approved, where applicable. 

6.4.7.9. Specifications for Foam Feeding System  

Foam Feeding System shall comply with NFPA 11 and NFPA 30. Equipment and 

components, including foam proportioning systems, tanks, pumps, monitors, chambers, 

valves, and accessories, shall be UL listed and/or FM approved, where applicable. 

6.4.7.10. Specifications for Electrical System 
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i. Codes and Standards 

Except where otherwise indicated in this specification the electrical power 

distribution/supply facilities, yard lighting etc. shall conform to the minimum applicable 

requirements of the latest edition of the following standards and codes. 

IEC International Electro-Technical Commission 

BS British Standards 

IP CODE Electrical Safety Code of the Institute of Petroleum 

ISO International Organization of Standardization 

ANSI American National Standards Institute 

NEC National Electrical Code (USA) 

NFPA National Fire Protection Association 

API-RP-500 American Petroleum Institute 

 

ii. Classification of Hazardous Area 

Classification of the hazardous areas for the project shall comply with IEC 60079-10.  The 

extent of the hazardous area will be in accordance with API-RP-500. 

iii. Selection of Electrical Equipment in Hazardous Area 

Electrical equipment in the hazardous area shall be in accordance with IEC standards.  The 

details are as follows: 

Equipment Hazardous areas (IEC) 

Induction Motors Zone 1  Ex-d 

Zone 2  Ex-d  

Arcing and sparking equipment Zone 1  Ex-d 

Zone 2  Ex-d 

Non-sparking and wiring materials Zone 1  Ex-d or Ex-e 

Zone 2  Ex-d or Ex-e 

Lighting fixtures Zone 1  Ex-d or Ex-e 

Zone 2  Ex-d or Ex-e 

Electrical equipment and materials for installation in hazardous areas shall be labeled, listed, 

certified, accepted or otherwise determined to be safe by an internationally recognized 

testing authority such as one of the following: 

BASEEFA A British Approval Service for Electrical Equipment in 

Flammable Atmosphere (UK) 

PTB Physikalisch Technische Bunde Sanstolt (Germany) 

UL Underwriter’s Laboratory (USA) 

FM Factory Mutual Research Corporation (USA) 

Or any other testing or facility accredited to issue ATEX or IECEX certificate. 
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iv. Allowable voltage drops 

The maximum allowable voltage drops, as a percentage of system nominal line to line 

voltage, will be as follows: 

Normal starting of motor, the voltage drop on the 415V bus   : 10% 

Normal starting of large motor, the voltage drop on the 415V bus  : 10% 

Main feeders         : 1% 

All motor feeders at normal operation     : 3% 

Lighting feeders        : 2% 

Lighting branch circuit from lighting panel to the furthest fittings  : 3% 

v. Earthing System 

The earthing protection system shall be to protect against indirect contacts (due to failure of 

insulation), electrostatic discharges and lightning. The systems shall be realized with a 

common loop. 

Earthing systems shall consist of loops installed around all buildings, structures, distribution 

centres etc. The network shall consist of earthing conductors, earthing electrodes, equipment 

conductors etc. 

vi. Distribution and Utilization  

a) The existing installed electrical capacity shall be assessed, and additional power supply 

shall be provided to meet the power requirements of the total facility. 

b) Cable trenches for power cabling in accordance with the approved design. 

c) Sizes of cables shall be to cater the total actual load and 20 % extra capacity for the 

future expansions. 

d) Cables shall be made out of stranded Copper conductors, XLPE insulated, Steel Wire 

Armoured and PVC sheathed according to BS 5467. The voltage rating shall be 600 / 

1000 V.    

e) A minimum clearance of 1 meter shall be provided behind all switchboards for access 

and maintenance. A minimum clearance of 2.5 meters shall be provided in the front of 

switchboards. 

f) Minimum clearance of 2 meters shall be provided between the highest point of the 

switchgear and the ceiling. 

g) Cable tray/ladder racks shall be provided in structural concrete trenches for incoming 

and outgoing cable and inter-panel connections, as appropriate for the method of cable 

routing for the building. 

h) Cables of different voltages shall be laid in different cable ladders. 

vii. Power Control Centre (PCC) 
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a) Outgoing feeder for MCC shall start from switchgear of 3 pole, 415V, required capacity 

and shall be metal enclosed for indoor use. 

b) Closing mechanisms shall be of trip-free type, hand operated and shall be provided with 

electrical and mechanical tripping devices and ON/OFF indication. 

c) Red and green lamps to indicate the closed and open positions respectively shall be 

provided on circuit breaker panel. 

d) The 415V switchgear shall be supplied with all necessary voltmeters, ammeters, fuse 

links, small wiring, auxiliary switches and/or relays, space heaters, mechanical 

indicators, earthing and locking facilities, termination for power and control cables, etc. 

viii. Motor Control Centre (MCC) 

a) MCC shall be metal-clad, free-standing, fully enclosed type with minimum IP55 

protection. 

b) Modular construction with separate cubicle for each motor feeder, fully wired with 

labeled terminals. 

c) Motor feeders shall be VFD type as per application (VFD for variable speed/energy-

efficient drives). 

d) Each feeder shall include protection: short circuit, overcurrent, overload, single phasing, 

phase unbalance, and earth fault etc. 

e) VFD feeders shall have built-in protections, speed control, and communication 

capability for PLC/SCADA integration. 

f) Indication lamps on each module: Red – Run, Green – Stop/Healthy, Amber – 

Trip/Fault. 

g) MCC shall be compatible with PLC/SCADA for remote monitoring and control. 

h) Minimum 20% spare capacity for future expansion. 

i) Design and manufacture shall comply with IEC 61439 / IEC 60204 standards. 

ix. Lighting System 

a) Lighting system shall provide minimum 300 lux at 0.75 m working plane for all areas. 

b) Loading Gantry: Design illumination not less than 500 lux with uniform and adequate 

vertical lighting for safe operation. 

c) Pump House / MCC / Control Rooms: Minimum 300 lux (preferably higher for 

maintenance areas). 

d) System shall ensure uniform illumination, minimal shadowing, and reliable operation 

for night and emergency conditions. 

e) Yard lighting shall provide 200 – 300 lux to support safe movement and visibility. 
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x. Lighting Fixtures 

a) Lighting fixtures shall be LED type, suitable for outdoor use and site environmental 

conditions. 

b) Fixtures installed in hazardous areas shall comply with IEC 60079 series and relevant 

area classification. 

c) Zone 1 areas: Lighting fixtures shall be Ex-proof (Ex d or Ex e as applicable), suitable 

for Zone 1 hazardous locations. 

d) Zone 2 areas: Lighting fixtures shall be Ex e / Ex n (or equivalent), certified for Zone 2 

use. 

e) Fixtures shall have minimum IP65 protection for outdoor installation. 

f) All fixtures shall be from reputed manufacturers, suitable for oil & gas applications, and 

approved by the Employer. 

 

6.4.7.11. Minimum Technical Specifications for Instrumentation 

i. Batch Controller  

Item

no. 

Item Description Minimum Specifications / Features 

1 Type Batch Loading Controller  

2 Protection Ex-proof to Zone 1, T6 gas group IIA / IIB 

Weather proof to IP 66. 

3 Mounting Field Mounted 

4  Operating temperature –10 °C to +50 °C 

5 Display • Graphical with Alpha Numeric backlit LCD/LED 

display.   

Display parameters shall have pre-set quantity, loaded 

and remaining volume of the current batch, product 

name, gross and net volume/ mass, date & time, flow 

rate, Engineering units, Meter factors, alarms etc. 

6 Input • Input from main product flow meter.   

• 4-20 mA inputs and RTD input. 

Safety permissive interlock input from grounding unit 

including loading arm position sensor, overspill 

detector & ESD push button.  
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Item

no. 

Item Description Minimum Specifications / Features 

7 Output • Control signals to digital control valve. 

• Pump Demand output for pump sequencing. 

• Unit Pulse Output. 

• Configurable alarm outputs. 

8 Interlock failure • Flow rate out of limits 

• Temperature failure 

• Unable to close valve meter 

• Common failures. 

• Unauthorized flow 

• Low flow rate 

• Overfill protection 

9 Diagnostics • Status LEDs in front panel for indicating alarm, 

operation mode & permissive power. 

10 Features • Communication facility with the existing Terminal 

Automation system. 

• Should be configurable to operate the DCV to start 

and stop in low flow rates to prevent static built-up 

of the product. Different flow rates are required 

with maximum flow rate as per the design. 

• Each unit shall be provided with keypad and alpha 

numeric display facility. 

• Configuration locking   facility to avoid 

unauthorized access. 

• Configurable parameters and sealing provision for 

weights and measures. 

• Flow cut off through DCV in event of power 

failure. 

• Emergency stop for signals from emergency 

shutdown switches. 

• Configuration shall be stored in either volatile or 

nonvolatile memory with battery backup. 

• Batch Controller should have minimum two levels 

of security systems along with different password. 

• Shall have self-diagnostic features. 

• Density, Pressure and temperature compensation. 

• Shall be operated in manual mode. 

• Built In surge protection. 

• The batch controller shall provide automatic 

temperature compensation to 15°C as per API 

MPMS Chapter 11, using RTD (Pt100) input, and 

shall display gross and net volumes for accurate 
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Item

no. 

Item Description Minimum Specifications / Features 

custody transfer during gantry loading. 

11 Communication • Modbus protocol with dual RS-485/RS-422 serial 

communication to Terminal Server. 

12 Certification • ATEX Directive 2014/34/EU – Category II 2G. 

MID Directive 2014/32/EU. EMC Directive 

2014/30/EU 

 

ii. Positive Displacement Flow Meter    

Item

no. 

Item Description Minimum Specifications / Features 

1 Function Measuring of Volume Flow rate and sending 

measurement to the BCU  

2 Type Positive Displacement (PD), rotary vane type flow 

meter suitable for custody transfer measurement of 

petroleum products 

3 Nominal Size 3” for rail tanker and 4” for road tanker, Flanged 

4 End Connections ANSI 150 RF Flanged 

5 Max. Flow Rate  3” ≥1,400 L/min, 4” ≥2,600 L/min 

6 Accuracy  ± 0.1 %  

7 Repeatability ±0.01 % 

8  Max. Working Pressure As per the design  

9  Operating temperature –10 °C to +50 °C 

10  Construction Carbon steel body and covers, aluminum rotor, non-

sparking vanes, stainless steel shaft and bearings, 

nitrile gaskets. 

11 Output & 

Instrumentation 

Pulse signal suitable for batch controller 

12 Certification & 

Compliance: 

• OIML R117.  

• ATEX Directive 2014/34/EU – Category II 2G 

• PED Directive 2014/68/EU 

• MID Directive 2014/32/EU (where applicable) 

13 Power supply  230V, 50Hz 

14 Protection  Ex-proof to Zone 1, T6 gas group IIA / IIB Weather 

proof to IP 66 or better. 
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iii.  Digital Control Valve (DCV) 

Item

no. 

Item Description Minimum Specifications / Features 

1 Type Digital Control Valve (DCV) for petroleum batch 

loading (top/bottom loading systems) 

2 Function Flow control based on BCU/preset signals, multi-stage 

(minimum 2/3 stage) flow control, high accuracy shut-

off, integral non-return function, and pressure 

regulating capability 

3 Nominal Size 3” for rail tanker and 4” for road tanker 

4 End Connections ANSI B16.5, Class 150 RF flanged 

5 Max. Flow Rate  3” ≥ 1,400 L/min, 4” ≥ 2,600 L/min 

6  Max.  Working Pressure As per the design 

7  Operating temperature –10 °C to +50 °C 

8  Construction • Carbon steel body (ASTM A216 WCB or 

equivalent) 

• Nitrile (NBR) diaphragm/ Piston Type  

• Viton (FKM) seals 

• Stainless steel (SS316) pilot tubing and internals 

9 Actuation  Solenoid operated, 230V AC, 50 Hz, suitable for 

hazardous area 

10 Protection  • Ex-proof suitable for Zone 1, minimum Ex d IIB 

T6 (or better) 

• Ingress protection: IP66 minimum 

11 Fail-safe Action  Fail-close (valve shall close on power/air failure) 

12 Control & Integration Compatible with Batch Control Unit (BCU) and preset 

systems, provision for open/close status feedback 

signals 

13 Accuracy Capable of high accuracy batch control (±0.1% or 

better, system dependent) 

14 Response Time Fast closing / anti-surge design to prevent hydraulic 

shock 

15 Certification ATEX 2014/34/EU (Category II 2G) 

PED 2014/68/EU 

16 Standards Designed/manufactured as per API / ISO / OIML R117 

(where applicable for custody transfer systems) 
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17 Make From reputed manufacturers commonly used in oil & 

gas terminals 

 

iv. Grounding Device   

Item 

no. 
Item Description Minimum Specifications / Features 

1 Function To detect proper grounding of the tank truck 

2 Signal Input Through Earth point at loading Area 

Probe from body of an earthed tank truck 

3 Enclosure Ex-proof to Zone 1, T6 gas group IIA / IIB 

Weather proof to IP 66. 

4 Control output 1 nos. of Potential Free contacts (SPDT) rated for 

230VAC,1A 

5 Accessories Each Grounding Device shall consist of 01 No. 

Flexible coiled cable of 16 feet with Crocodile Clamp. 

 

v. Temperature Sensors 

Item

no. 

Item Description Minimum Specifications / Features 

1 Function Measures product temperature and provides input for 

temperature compensation and accurate volume 

calculation during loading operations. 

2 Type RTD Pt100, 3-wire 

3 Output 4–20 mA via head-mounted transmitter (HART 

optional) 

4 Accuracy Class A (IEC 60751) 

5 Range –10°C to +100°C (typical for petroleum products) 

6 Wetted Parts SS316 / SS316L, flanged/threaded 

7  Response Time Suitable for real-time batch measurement 

8  Protection IP65 / IP66 

9  Hazardous Area Ex-proof (Ex d / Ex ia) suitable for Zone 1 / Zone 2 

10  Installation At flow line / meter outlet for temperature 

compensation 
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Item

no. 

Item Description Minimum Specifications / Features 

11 Standards  IEC 60751, IEC 60079 

 

vi. Pressure Transmitter 

Item

no. 

Item Description Minimum Specifications / Features 

1 Function Measures line and pump (suction/discharge) pressure 

and provides continuous signal for process monitoring, 

pump protection (dry run/cavitation), and 

control/interlocks. 

2 Type Smart pressure transmitter (gauge / absolute as 

applicable) 

3 Output 4–20 mA with HART / Modbus 

4 Accuracy ±0.1% of span or better 

5 Range As per service (typ. 0–10 / 0–16 bar for gantry lines as 

applicable) 

6 Wetted Parts SS316 / SS316L 

7  Process Connection As per the design 

8  Protection IP66 / IP67 

9  Hazardous Area Ex-proof (Ex d / Ex ia), suitable for Zone 1 / Zone 2 

10 Features  Zero/span adjustment, local display (optional), surge 

protection 

11 Standards  IEC 60079, IEC 61508 (where applicable) 

 

vii. Pressure Regulating Valve 

Item

no. 

Item Description Minimum Specifications / Features 

1 Function Maintain the required header pressure, protect 

downstream system from overpressure, and ensure 

stable flow during pump operation. 

2 Type Pilot operated pressure regulating / pressure sustaining 

valve suitable for petroleum product service. 

3 Size As per the design and header line size. 
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Item

no. 

Item Description Minimum Specifications / Features 

4 End Connection Flanged, ANSI B16.5 Class 150 RF minimum, or as 

per piping class. 

5 Body Material Carbon steel, ASTM A216 WCB or equivalent. 

6 Trim / Internals Stainless steel SS316 minimum. 

7  Seat / Seal Material NBR / Viton or equivalent, suitable for petroleum 

products. 

8  Pressure Rating As per system design pressure, but not less than the 

piping design pressure. 

9 Set Pressure Range Adjustable, as required by pump header operating 

conditions. 

10 Operation  Self-actuated / pilot operated with stable control under 

varying flow conditions. 

11 Standards Design and manufacture shall comply with relevant 

API / ASME / IEC / ISO standards and approved oil & 

gas industry practice. 

 

viii. Motor Operated Valve  

Item 

no. 
Item Description Minimum Specifications / Features 

1 Type  Electrical Actuator with butterfly valve 

2 Max. Working Pressure  As per the design  

3 Local Operation  Push Button for Open and Close 

4 Hand Wheel For Manual Operation 

5 Mechanical Limit 

Switch  

Position OPEN/CLOSE 

6 Tripping Torque  Opening and Closing  

7 Local Indicators Position Indicator 

Open, close, fault bulb indicators  

8 Remote Operation and 

Indication 

Open, Close, Local, Fault, Emergency Stop 

9 Protection  Ex-proof to Zone 1, T6 gas group IIA / IIB 
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Weather proof to IP 66. 

 

ix. Emergency Shutdown Button (ESB) 

Item 

no. 
Item Description Minimum Specifications / Features 

1 Type  Key-release type - the operator is pushed in and locks 

into position to stop; released only with a key. 

2   Color cording  Red 

3 Construction  Temper Proof  

4 Protection  Ex-proof to Zone 1, T6 gas group IIA / IIB  

Weather proof to IP66. 

 

x. Emergency Telephone   

Item 

no. 
Item Description Minimum Specifications / Features 

1 Functions  Basic telephone functions 

2 Type Analog Telephone 

3   Ringing Tone   Shrill warble tones 80 dBA @ 1 meter 

4 Dialing  LD (pulse) or MF (tone); User selectable 

5 Power Supply  Drawn from telephone line 

6 Mounting  Wall or Post  

7 Protection  Ex-proof to Zone 1, T6 gas group IIA / IIB 

Weather proof to IP66. 

 

xi. Control Cables   

Item 

no. 
Item Description Minimum Specifications / Features 

1 Reference Standard BS EN 50288-7 or latest 

2   Conductor type   Annealed copper conductors as per BS 6360 

3 Size As per the design 
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6.4.7.12. Specification for Generator   

Item 

no. 
Item Description Minimum Specifications / Features 

1 Type Diesel engine driven generator set 

2 Capacity  1000 kVA (800 kW), 50 Hz, 400/415 V, 3-phase, 4-

wire, 0.8 power factor, 1500 rpm, radiator cooled and 

tropicalized, suitable for industrial standby duty. 

(Capacity to be reviewed by the bidder/ the Contractor 

as per the total design) 

3 Diesel Engine 4-stroke, turbocharged and aftercooled heavy-duty 

diesel engine with electronic governor, 24 V DC 

electric start, heavy-duty air filter, industrial exhaust 

silencer. 

4 Alternator Brushless synchronous alternator, Class H insulation, 

Class F temperature rise, IP23 protection, voltage 

regulation ±1%, THD ≤5%, digital AVR. 

5 Control & Protection Microprocessor-based controller with full engine and 

generator metering, automatic shutdowns and alarms, 

Manual/Auto/Remote operation, Modbus RTU/TCP 

communication capability. 

6 Base Frame & Day Fuel 

Tank 

Heavy-duty steel base frame with anti-vibration 

mounts. Integral diesel day tank sized for minimum 8 

hours operation at 75% load, with level gauge, 

low/high level switches, drain and vent. 

7 Cooling System Radiator sized for minimum 50 °C ambient 

temperature with protective guards 

8 Acoustic Enclosure Factory-built outdoor acoustic enclosure, 

weatherproof and corrosion resistant, noise level ≤75 

dB(A) at 1 m, lockable doors, fire-retardant acoustic 

insulation, external emergency stop, minimum 

protection IP23. 

9 Bulk Fuel Storage Tank Type: Above-ground horizontal cylindrical diesel. fuel 

storage tank Nominal capacity: 6,600 litres. Material: 

Carbon steel, welded construction.  

Internal coating: Diesel compatible corrosion 

protection. 

External coating: Epoxy / polyurethane paint suitable 
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Item 

no. 
Item Description Minimum Specifications / Features 

for outdoor tropical environment. 

Minimum one bolted manhole for inspection and 

cleaning. 

Spill Containment shall be constructed. 

10 Standards & 

Compliance 

ISO 8528 – Generator sets 

ISO 3046 – Engine performance 

IEC 60034 – Alternators 

EMC Directive 2014/30/EU 

Low Voltage Directive 2014/35/EU 

 

6.4.7.13. Specification for Transformer  

Item 

no. 
Item Description Minimum Specifications / Features 

1 Type Distribution Transformer (purchases from CEB) 

2 Capacity  1000 kVA, Oil-immersed distribution transformer, 50 

Hz, 400/415 V, 3-phase, 4-wire, 50 Hz, 400/415 V, 

Vector group: Dyn11, (Capacity to be reviewed by the 

bidder/ the Contractor as per the total design) 

3 Voltage Ratings High Voltage (HV): 11 kV 

Low Voltage (LV): 400 / 231 V, 3-phase, 4-wire 

Voltage variation: ±10%  

Neutral: Fully brought out and suitable for earthing 

4 Impedance and Losses Percentage impedance: 6–8% No-load and load losses 

shall comply with CEB / Lanka utility loss limits. 

Guaranteed losses shall be declared by the 

manufacturer and shall form part of bid evaluation 

5 Insulation and 

Temperature Rise 

Insulation class: Class A 

Maximum temperature rise above ambient: 

Oil: ≤60 °C Windings: ≤65 ° 

6 Applicable standards IEC60076 
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6.4.7.14. Specification for Painting and Corrosion Protection 

This specification covers the requirements for surface preparation and the application of 

protective painting and corrosion protection coatings to all structural, mechanical, and 

ancillary components forming part of the Works. 

i. Surface Preparation 

All the surfaces which are to be painted to be blast cleaned to Swedish Standard SA 2 ½ by 

Grit/ Sand blasting and to a visual standard in accordance with ISO 8501-1  

ii. Painting of  Piping System, Steel structures and Water Tank 

The Coating system shall be fully resistant to refined petrochemicals including Gasoil, 

Gasoline, Kerosene, Fuel Oil, Jet Fuel and all the additives such as MTBE, Ethanol, GTBE 

and other derivatives and seawater. Method of Application shall be Air Less Spray. 

 

a) Exterior Coating System for Piping System, Steel structures and Water Tank 

All external surfaces of pipelines, steel structures, tanks (including roofs), stairways, 

handrails, stanchions, draw-off sumps, and associated attachments within the filling facility 

shall be protected by a coating system complying with ISO 12944:2018, Corrosivity 

Category C4, with a minimum durability of High (15–25 years). 

Coating System Generic Name Minimum DFT 

Primer Coating Epoxy primer 60 m. 

Intermediate Coating polyamide-cured epoxy  75 μm  

Finish Coating Aliphatic Polyurethane  75 μm 

Minimum Total Dry Film Thickness 210 μm 

 

1m band of bottom most shell course of Water Tank exterior shall be painted with additional 

100 microns intermediate coat before finish coat to accomplish. 

The intermediate coating system shall be applied on Primer coating and it shall be fully 

compatible with the Primer. Coating system shall be fully resistant to abrasion, UV and 

adverse weather conditions. There should be contrasting colour shades between each coat. 

Recoating interval of top coating shall be unlimited. 

 

b) Bottom Underside Coating System for Water Tank 

The undersides of the bottom plates are to be painted after grit blast cleaning. 

 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED             Employer’s Requirements 

EPCC of Development of Zone 07 at Kolonnawa Installation 202 

Coating System Generic Name Minimum DFT 

Primer Coating Epoxy primer 60 m. 

Intermediate/ Finish 

Coating (2 nos. coating) 

Thin Film Chemically Resistant 

Epoxy Polyamine Adduct-Cured, 

Anticorrosive, Water-Resistant Coal 

Tar Tank Coating 

300 μm  

(150 μm x2) 

Minimum Total Dry Film Thickness 360 μm 

 

The intermediate/ finish coating system shall be applied on Primer coating and it shall be 

fully compatible with the Primer. 

 

c) Water Tank Interior Coating System 

Interior Coating system shall comply with ISO 12944-2018, C5 category (or ISO 

16961:2015: Petroleum, Petrochemical and Natural Gas Industries - Internal Coating and 

Lining of Steel Storage Tanks) with minimum of High durability class (15-25 years of 

durability).  

Coating System Generic Name Minimum DFT 

Primer Coating Epoxy primer 60 m. 

Intermediate/ Finish 

Coating (2 nos. coating) 

Thin Film Chemically Resistant 

Epoxy Phenolic Tank Coating 

300 μm  

(150 μm x2) 

Minimum Total Dry Film Thickness 360 μm 

 

The intermediate/ finish coating system shall be applied on Primer coating and it shall be 

fully compatible with the Primer. Each coat shall be Light Grey or Light Green colour and 

there should be contrasting colour shades between each coat. 

 

d) Solvents 

Compatible and manufacture approved solvents in quantities as specified in the 

manufactures datasheets shall be supplied for mixing each product in the coating systems. 

 

e) Painting Colours 

The painting colours to be used will be as specified in the following table. Prior approval 

from the Employer shall be obtained for the top Coat. However, the Employer could advice 

his preferable colour.  
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Item Description Colour 

1 Product Pipes / Valve Body White 

2 Fire Water pipe lines Red 

3 Foam Pipelines Yellow 

4 Pumps Light Gray 

5 Motors Light Gray 

6 Valve Handle  Product Colour 

7 Steel Structures / Platforms Light Gray 

8 Hand Rails Yellow 

9 Water Tanks Interior: Light Green  

Exterior: White 

10 Water Tank Bottom Black 

 

f) Other Requirements 

• The paint shall not contain metallic zinc, Aluminium, lead, cadmium, copper or 

copper alloys for coating systems. 

• It is the manufacturer's responsibility to ensure that the paint shall not contain 

ingredients which may be harmful during application or subsequent removal when 

operations are carried out in accordance with the manufacturers' instructions. 

• Stripe coating 3 times on welding joins & sharp edges before each paint code and 

other required are to be stripped coated as required. 

• Application of paint depending on the preparation of paint and the weather. 

 

g) Documents 

• Comprehensive paint system detail report including all technical information, shall 

be submit along with the bid. 

• Conformation of the paint system from paint manufacture. 

• Product Data Sheets (PDS) and Safety Data Sheets (SDS) shall be supplied for each 

and every product in the coating systems. 

• Painting carried out under doubtful weather condition is the responsibility of 

contractor.  If any painting is found to be unacceptable the particular surfaces shall 

be made paint free and repainted at contractor’s expense. 

 

iii. Hot dip Galvanizing 

a) All hot-dip galvanizing works shall conform to ASTM A123 or BS EN ISO 1461:2009. 

The average minimum coating thickness shall be 85 microns for the foam feed and 

sprinkler systems, including all associated pipes, fittings, flanges, supports, pipe rack and 

trench supports, and all gratings. 
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b) Touch up painting with Zn rich paint shall be attended on the galvanized surfaces 

wherever required after installation. 

c) Certificate from the galvanizing company stating that all the specifications of the bidding 

document were met shall be submitted to the Employer after completion of galvanizing 

work. 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

PART III - CONDITIONS OF CONTRACT 

AND CONTRACT FORMS 
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Section 7 - General Conditions of Contract 

(GCC) 
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General Conditions of Contract (GCC) 

 

The Conditions of Contract applicable to this Contract shall be the FIDIC Conditions of 

Contract for EPC / Turnkey Projects, First Edition 2017 Published by the Federation 

Internationale Des Ingenieurs Conseils (FIDIC) comprising General Conditions of Contract 

(GCC) as published by FIDIC and Particular Conditions of Contract (PCC) as given in this 

document. 

 

Silver Book: 

© FIDIC 2017. All rights reserved. 

The Conditions of Contract are the “General Conditions” which form part of the “Conditions 

of Contract for EPC/Turnkey Projects (“Silver book”) Second edition 2017” published by the 

Federation Internationale Des Ingenieurs – Conseils (FIDIC), together with the Particular 

Conditions, which include the Employer’s Conditions of Particular Application (COPA) and 

all amendments, additions, and modifications to the General Conditions as specified in this 

Contract. 

An original copy of the above FIDIC publication i.e. “Conditions of Contract for EPC/Turnkey 

Projects” must be obtained from FIDIC.  

International Federation of Consulting Engineers (FIDIC) 

FIDIC Bookshop – Box- 311 – CH – 1215 Geneva 15 Switzerland 

Fax:  +41 22 799 49 054 

Telephone:  +41 22 799 49 01 

E-mail:  fidic@fidic.org 

www.fidic.org 

FIDIC Code: ISBN13: 978-2-88432-083-2 
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Section 8 - Special Conditions of Contract 

(SCC) 
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Special Conditions of Contract (SCC) 

The following Particular Conditions shall supplement the General Conditions. Whenever there 

is a conflict, the provisions herein shall prevail over those in the General Conditions. 

Part A - Contract Data 

Conditions Sub-Clause Data 

Where the Contract allows 

for Cost Plus Profit, 

percentage profit to be added 

to the Cost 

1.1.17 Not Applicable 

Defects Notification Period 

(DNP) 

1.1.24 365 Calendar days 

The Employer's 

Representative 

1.1.30 Deputy General Manager (Engineering  and Support 

Services) 

Site 1.1.67 Country - Sri Lanka  

Province - Western 

District - Colombo 

Zone 07 at CPSTL Oil Installation Kolonnawa  

Time for Completion 1.1.76 540 Calendar days 

Milestones 1.1.85 If Milestones are to be used in accordance with 

Sub-Clause 4.26, refer to Table: 

Summary of Milestones below 

…………..………….. 

…………..………….. 

…………..………….. 

…………..………….. 

Electronic transmission 

system 

1.3 (a)(ii) Not Applicable 

Address of Employer for 

communications 

1.3 (d) Name:  Chairman 

Address: Ceylon Petroleum Storage  

  Terminals Limited, 

  Oil Installation, 

  Kolonnawa, 

  Wellampitiya, 

  Sri Lanka. 
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Conditions Sub-Clause Data 

Address of Employer's 

Representative for 

communications 

1.3 (d) Name:  Deputy General Manager  

  (Engineering and Support Services) 

Address: Ceylon Petroleum Storage  

  Terminals Limited, 

  Oil Installation, 

  Kolonnawa, 

  Wellampitiya, 

  Sri Lanka. 

Address of Contractor for 

communications 

1.3 (d) …………..…………..………….. 

…………..…………..………….. 

…………..…………..………….. 

…………..…………..………….. 

Governing Law 1.4 The Law that applies to the Contract is the Law of 

The Democratic Socialist Republic of Sri Lanka 

Ruling language 1.4 English 

Language for 

communications 

1.4 English 

Time for the Parties to sign a 

Contract Agreement 

1.6 28 days after receipt of letter of acceptance 

Number of additional paper 

copies of Contractor's 

Documents 

1.8 Two 

Total liability of the 

Contractor to the Employer 

under or in connection with 

the Contract 

1.14 The total liability of the Contractor to the Employer 

under or in connection with the Contract shall not 

exceed 110% of the Accepted Contract Amount, 

except for the exclusions stated in Sub-Clause 1.14 

of the Conditions of Contract. 

Time for access to the Site 2.1 No later than the Commencement Date  

Performance Security  

 

4.2 The performance security will be in the form of a 

Performance Security in the amount(s) of 5% in the 

currencies and proportions in which the Accepted 

Contract Amount is payable.  

Performance Security acceptable to the Employer 

given in the Form for Performance Security given 
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Conditions Sub-Clause Data 

in the procurement document shall be a Guarantee 

obtained from; 

• a commercial bank operating in Sri Lanka with 

a valid licence issued by the monetary board of 

Sri Lanka, 

• a bank based in another country but the 

guarantee “backed and confirmed” by a bank in 

Sri Lanka with a valid licence issued by the 

monetary board of Sri Lanka. (Local bank and 

the bank based in another country shall jointly 

bear the responsibility in case of encashment of 

the security) 

The Performance Security shall be valid until 28 

days beyond the expected completion date of 

Defects Notification Period (DNP). 

Maximum allowable 

accumulated value of work 

subcontracted (as a 

percentage of the Contract 

Price) 

4.4(a) 30% 

Parts of the Works for which 

subcontracting is not 

permitted 

4.4(b) Except as stated below, subcontracting of parts of 

the Works shall be permitted in accordance with 

Sub-Clause 4.4 of the Conditions of Contract. 

Without limiting the Contractor’s obligations 

under Sub-Clause 4.4 [Subcontractors] of the 

Conditions of Contract, the Contractor shall not 

subcontract the following parts of the Works: 

a. Overall engineering and design responsibility 

for the product loading facilities development at 

Zone 07, including total system integration and 

interface management across all phases; 

b. Overall project management, construction 

management, and Health, Safety, Security and 

Environmental (HSSE) management of the 

Works; 

c. Construction, installation, testing, and 

commissioning of the road tanker and rail 

tanker loading gantries and all associated civil, 

structural, mechanical, piping, electrical, and 

fire protection works under Phase 1; and 

d. Overall pre-commissioning, commissioning, 

performance testing, certification, and final 
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handover of the gasoline handling facilities. 

Subcontracting shall be permitted only for the 

Terminal Automation System, subject to the prior 

consent of the Employer and full compliance with 

the Conditions of Contract. Notwithstanding any 

approval granted, the Contractor shall remain fully 

responsible for the acts, defaults, and omissions of 

any Subcontractor. 

Subcontractors for which 

the Contractor shall give 

Notice before: 

(i) intended appointment 

(ii) intended 

commencement of 

work and 

(iii) intended 

commencement of 

work on Site 

4.4 The Contractor shall give Notice to the Employer in 

advance for the following subcontractors and 

activities: 

(i) Intended appointment of any subcontractor 

for specialised or safety-critical parts of the 

Works, including but not limited to Terminal 

Automation System. 

(ii) Intended commencement of work by such 

subcontractor 

(iii) Intended commencement of work on Site by 

such subcontractor 

Minimum Notice Period: 

The Notice shall be given not less than twenty-one 

(21) days prior to each intended event. 

Supporting Information: 

Each Notice shall be accompanied by details of the 

proposed subcontractor’s: 

• scope of work, 

• relevant experience, 

• key personnel, 

• quality assurance and HSSE arrangements. 

Employer’s Approval: 

Commencement of subcontracted works shall be 

subject to prior written approval of the Employer. 

Responsibility: 

Approval or failure to object by the Employer shall 

not relieve the Contractor of any obligation, duty, 

or liability under the Contract, and the Contractor 
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shall remain fully responsible for the acts, 

omissions, and performance of all subcontractors. 

Period of payment for 

temporary utilities 

4.19 Not Applicable 

CPSTL shall not provide any temporary or 

permanent utilities including electricity, water, gas, 

compressed air, fuel, or telecommunications for 

execution of the Works. 

The Contractor shall be solely responsible for the 

provision, operation, maintenance, and cost of all 

utilities required for the performance of the 

Contract for the entire duration of the Works, 

including testing, pre-commissioning, 

commissioning, and Defects Notification Period, 

where applicable. 

Number of additional paper 

copies of progress reports 

4.20 Two (02) copies 

Electronic submission: 

In addition to the above paper copies, the 

Contractor shall submit one (01) electronic copy of 

each progress report in searchable PDF format, via 

email or other electronic means as directed by the 

Employer’s Representative. 

Normal working hours 6.5 Normal working hours shall be as follows: 

i. Normal working hours within the CPSTL 

premises shall be from 0730 hours to 1630 

hours on weekdays, unless otherwise stated in 

the Contract. 

ii. The existing road tanker and rail tanker loading 

gantries at Zone 07 shall remain in operation 

throughout the Contract Period. The Contractor 

shall plan, sequence, and execute the Works in 

full coordination with the operating schedules 

of the existing facilities, which are operated on 

weekdays from 0730 hours to 1630 hours and 

on weekends from 0730 hours to 1630 hours, 

and shall ensure that no disruption is caused to 

ongoing petroleum product loading operations. 

iii. Subject to the Contractor’s approved Work 

Programme, construction activities may be 

carried out outside the operating hours of the 

existing gantries, including extended hours on 

weekdays, weekends, and Statutory Holidays, 
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provided that prior written approval is obtained 

from the Employer’s Representative and that 

such works do not interfere with terminal 

operations. 

iv. Works proposed to be carried out outside 

normal working hours or on non-working days 

shall be limited to activities that do not affect 

ongoing operations and shall be executed in 

accordance with approved method statements, 

HSSE plans, and permit-to-work requirements. 

v. For works carried out outside CPSTL premises, 

including public roads or areas under the 

jurisdiction of external authorities, working 

hours shall be in accordance with permits and 

approvals issued by the relevant authorities, 

subject to compliance with approved HSSE and 

traffic management plans. 

vi. The Contractor shall obtain all necessary 

permits and approvals for extended or restricted 

working hours and shall ensure compliance 

with applicable labour laws, safety regulations, 

and CPSTL operational requirements. 

vii. Any restrictions on access, working hours, 

sequencing of activities, or suspension of 

specific works arising from ongoing terminal 

operations, safety requirements, or permit-to-

work conditions shall be deemed to have been 

allowed for in the Contract Price and the Time 

for Completion, and shall not entitle the 

Contractor to any extension of time or 

additional payment, unless otherwise expressly 

instructed in writing by the Employer. 

Programme 8.3 Additional Requirement 

The Contractor’s Programme shall clearly identify 

all tie-in works, interfaces with existing facilities, 

shutdown windows, permit-dependent activities, 

and works proposed to be carried out outside 

normal operating hours, and shall be subject to 

review and approval by the Employer’s 

Representative. 

Number of additional paper 

copies of programme 

8.3 Two (02) copies 

Electronic submission requirement: 
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In addition to the above, the Contractor shall submit 

one (01) electronic copy of the Programme in 

Primavera P6 native format (.xer or .xml) and one 

(01) electronic copy in PDF format. 

The Programme shall be a fully logic-linked, 

resource- and cost-loaded programme and shall 

include, as a minimum: 

a) detailed activity breakdown covering 

engineering, procurement, construction, testing, 

pre-commissioning, and commissioning; 

b) clearly identified Critical Path and associated 

critical activities; 

c) labour histograms by trade and discipline; 

d) cash flow forecasts and cost curves aligned with 

the Contract Price and payment milestones; 

e) interface milestones with statutory authorities, 

existing operating facilities, and third parties; 

f) key submissions, approvals, and procurement 

lead times; 

g) clearly identified tie-in works, shutdown 

windows, and permit-dependent activities, 

including activities restricted to non-operating 

hours in accordance with Clause 6.5; and 

h) consistency with approved method statements, 

HSSE plans, and operational constraints of the 

existing facilities. 

The Programme submitted and approved by the 

Employer’s Representative shall constitute the 

Baseline Programme. Any revisions shall be clearly 

identified, justified, and resubmitted in the same 

formats. 

The Programme shall be updated and resubmitted 

in the same formats at intervals specified in Sub-

Clause 4.20 (Progress Reports) or as otherwise 

directed by the Employer’s Representative. 

Early Notification of 

Potential Delay 

8.4A If the Contractor becomes aware of any matter 

which may adversely affect the Time for 

Completion, achievement of Milestones, or the 

Critical Path, the Contractor shall notify the 

Employer within seven (7) days of becoming aware 

of such matter, together with details of the potential 

impact and proposed mitigation measures. 
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Such notification shall be for information and 

mitigation purposes only and shall not of itself 

constitute a Notice of Claim, nor shall it relieve the 

Contractor of its obligations under Sub-Clause 20 

(Contractor’s Claims). 

Delay Damages payable for 

each day of delay 

8.8 0.01% of the Accepted Contract Amount per day, 

less provisional sum (if any). 

This amount shall also be applied for the purposes 

of Sub-Clause 8.8 and, where applicable, for 

determination by the Dispute Avoidance / 

Adjudication Board (DAAB). 

Maximum amount of Delay 

Damages 

8.8 10% of the Accepted Contract Amount, less 

provisional sum. 

This amount shall also be applied for the purposes 

of Sub-Clause 8.8 and, where applicable, for 

determination by the Dispute Avoidance / 

Adjudication Board (DAAB). 

Provisional Sums 13.4 Not allowed 

The Contractor shall include all costs necessary to 

complete the Works in the Lump Sum Contract 

Price. No Provisional Sums shall be included, and 

no additional payment will be made for any 

Provisional Sum. 

Percentage rate to be applied 

to Provisional Sums for 

overhead charges and profit 

13.4(b)(ii) Not applicable, as Provisional Sums are not 

included in this Contract. 

Total Advance Payment 14.2 20% Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which 

the Accepted Contract Amount is payable. 

The Advance Payment Guarantee shall be 

unconditional, irrevocable, payable on first 

demand, and issued in the form attached to the 

Procurement Documents. 

The advance payment securities issued by the 

following agencies are acceptable; 

• a commercial bank operating in Sri Lanka with 

a valid licence issued by the monetary board of 

Sri Lanka, 

• a bank based in another country but the 
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guarantee “backed and confirmed” by a bank in 

Sri Lanka with a valid licence issued by the 

monetary board of Sri Lanka. (Local bank and 

the bank based in another country shall jointly 

bear the responsibility in case of encashment of 

the security) 

Number and timing of instalment for Advance 

Payment: 

Stage I: 

The first ten percent (10%) of the Initial Contract 

Price shall be paid within fourteen (14) days from 

the date of receipt by the Employer of: 

a) the Performance Security in accordance with 

Sub-Clause 4.2; 

b) the Advance Payment Guarantee in accordance 

with Sub-Clause 14.2; and 

c) valid insurance policies effected in accordance 

with Clause 19 (Insurances), in form and 

substance acceptable to the Employer.  

Stage II- 

The balance ten percent (10%) of the Initial 

Contract Price shall be paid upon successful 

mobilization at Site, as verified by the Employer’s 

Representative, and upon receipt of the 

Mobilization Advance Payment Guarantee, 

confirmation of continuation of all required 

insurances under Clause 19, and compliance with 

the approved Programme. 

Period of payment of 

Advance Payment to the 

Contractor 

14.2.2  28 days 

Repayment of Advance 

Payment 

14.2.3 a) exceeds 10% of the portion of the Accepted 

Contract Amount payable in that currency less 

Provisional Sums  

b) deductions shall be made at the amortisation 

rate of 25% 

Period of payment 14.3 Milestone Payments  

▪ Payments shall be made within 35 days of receipt 

of a properly completed Application for Payment. 
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▪ Applications for Payment shall include: 

• Progress reports in the format required by the 

Employer 

• Relevant milestone completion certificates 

• Detailed cost breakdown of work performed 

(as per Bid submissions: unpriced for 

Technical Bid, priced for Price Bid) 

▪ Milestone Payment Schedule:  

• The Contractor shall submit, as part of its Bid, 

a detailed milestone payment schedule 

showing proposed stages of work completion 

for interim payment purposes. 

• Milestones shall reflect the Contractor’s 

planned work sequence and methodology. 

• The Employer reserves the right to review and 

approve the proposed Milestone Payment 

Schedule prior to contract award. 

• Milestone payments are interim payments 

only; the Lump Sum price remains fixed and 

is not adjusted according to milestone 

payments. 

• The value of any single milestone shall not 

exceed ten percent (10%) of the Accepted 

Contract Amount. 

• The Contractor shall be entitled to submit only 

one (01) Application for Payment in any 

calendar month. 

• Each milestone shall be indivisible and shall 

be claimed in full only upon achievement of 

the complete milestone. Partial, split, staged, 

or proportionate certification of a milestone 

shall not be permitted. 

• Any milestone having a value exceeding ten 

percent (10%) of the Accepted Contract 

Amount shall be deemed non-compliant and 

shall not be eligible for payment until the 

milestone structure is revised and approved by 

the Employer. 

• No aggregation, restructuring, or sequencing 

of milestones shall be used to circumvent the 

above limitations. 

▪ Typical examples of milestones (for reference 

only, bidder to propose actual schedule): 

• X% upon completion of overall engineering. 

• Y% upon completion of major civil works. 
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• Z% upon completion of Procurement of 

critical material  

• etc. 

• Remaining % upon Taking-Over of all Works, 

including testing, pre-commissioning, and 

commissioning. 

▪ Retention / Deductions: As per Clause 14.3 and 

other relevant Contract Data. 

▪ The Employer shall approve submitted milestone 

schedule before issuance of first interim payment. 

▪ Lump Sum price remains fixed; milestone 

payments are for progress payment purposes 

only. 

▪ Notwithstanding the above milestone payment 

provisions, the Employer’s share of fees and 

expenses of the Dispute Avoidance/Adjudication 

Board (DAAB), payable in accordance with 

Clause 21, shall be reimbursed separately, shall 

not be linked to milestone achievement, and shall 

be payable upon submission of DAAB invoices 

together with satisfactory evidence of payment 

by the Contractor, as part of an Application for 

Payment. 

Number of additional paper 

copies of Statements 

14.3(b) Two (02) copies 

Electronic submission requirement: 

In addition to the above, the Contractor shall submit 

one (01) electronic copy of each Monthly Statement 

/ Application for Payment in editable Excel format, 

containing all relevant breakdowns, calculations, 

and summaries required for verification by the 

Employer. 

Precedence: The hard copies shall prevail in case 

of any discrepancy between paper and electronic 

versions. 

Percentage of retention 14.3(iii) 10% 

Limit of Retention Money 

(as a percentage of Accepted 

Contract Amount) 

14.3(iii) 5% 
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Plant and Materials 

 

14.5(b)(i) Deleted: Sub-Clause 14.5(b) is not applicable to 

this contract. 

14.5(c)(i) Deleted: Sub-Clause 14.5(c) is not applicable to 

this contract. 

Minimum amount of interim 

payment 

14.6.2 Payments shall be made according to the approved 

Milestone Payment Schedule submitted by the 

Contractor and agreed by the Employer. 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.6 [Interim 

Payment] 

14.7(b)(i) 35 days 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.13 [Final 

Payment] 

14.7(b)(ii) 56 days 

Period for the Employer to 

make final payment to the 

Contractor 

14.7(c) 56 days  

Financing charges for 

delayed payment 

(percentage points above the 

average bank short-term 

lending rate as referred to 

under sub-paragraph (a)) 

14.8 
For payments in Sri Lankan Rupees (LKR): 

The financing charge for any delayed payment shall 

be 1% per annum over the lending rate (AWPLR) 

of the Central Bank of Sri Lanka to commercial 

banks, calculated on the amount overdue for the 

period from the due date until the date of actual 

payment. 

For payments in foreign currencies (USD): 

The financing charge for any delayed payment shall 

be 1% per annum over the Secured Overnight 

Financing Rate (SOFR) for deposits in the relevant 

currency for the period from the due date until the 

date of actual payment. 

Calculation and application: 
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The financing charge shall accrue daily on the 

overdue amount and shall be payable together with 

the delayed payment. 

Number of additional paper 

copies of draft Final 

Statement 

14.11.1(b) Two (02) copies 

Currencies of Payment 14.15 Payments for Foreign Contractors: 

Payments shall be made in proportions, with USD 

component paid in USD and LKR component paid 

in LKR. 

Payments for Domestic Contractors: 

In accordance with Chapter 422, Section 4(1) of the 

Monetary Law Act, local contractors are not 

allowed to receive payments in foreign currencies. 

Therefore: 

• The USD component shall be converted into 

LKR and paid in LKR. 

Hence, the payments will be made by converting 

the USD component into LKR using the 

“Indicative Exchange Rate” published by 

Central Bank of Sri Lanka at the date of invoice 

and LKR component in LKR. In case Indicative 

Exchange Rate is not published, same of 

immediate previously available date will be 

applicable. 

• The LKR component shall be paid in LKR. 

Proportions or amounts of 

Local and Foreign 

Currencies 

14.15(a)(i) The Accepted Contract Amount and all payments 

under the Contract shall be made in the following 

currencies and proportions: 

Currency 

Proportion of 

Accepted 

Contract Amount 

Sri Lankan Rupees (LKR) 40% 

United States Dollar (USD) 60% 
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Currencies and proportions 

for payment of Delay 

Damages 

 

14.15(c) Proportions stated in Sub-Clause 14.15(a)(i) 

Rates of exchange 14.15(g) Foreign Currency shall be converted into LKR 

using the Indicative Exchange Rate published by 

the Central Bank of Sri Lanka on the date of the 

invoice. 

If the Indicative Exchange Rate is not available, the 

rate from the immediately preceding date shall 

apply. 

Forces of nature, the risks of 

which are allocated to the 

Contractor 

17.2(d) 
i. The following Forces of Nature shall be 

deemed the Contractor’s risk for all portions of 

the Works at Zone 07: 

• Floods, landslides, earthquakes, cyclones, 

and other natural events directly affecting 

execution of the Works; 

• Adverse weather conditions exceeding 

historical local data for the past 50 years at 

the project site; 

• Ice, floating debris, or other hazards that 

may impact transport of materials, 

equipment, or modules by sea to the project 

site (if applicable). 

ii. The Contractor shall assume full 

responsibility, cost, and risk for these events, 

including any delays, damages, or additional 

measures necessary to safely execute the 

Works. The Contractor shall plan, design, and 

execute all Works with adequate 

contingencies for the above conditions. 

iii. The Contractor shall not be entitled to 

extensions of time or additional payment for 

consequences arising from the above Forces of 

Nature, except where such events qualify as 

Exceptional Events under Clause 18 of the 

Conditions of Contract. 

iv. The Contractor shall comply with all 

applicable design codes, HSE standards, and 

environmental regulations to mitigate risks 

associated with Forces of Nature. 

v. Harbour, Port, and Marine Transport 

Restrictions 
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All restrictions, limitations, working windows, 

navigational constraints, vessel movement 

controls, security requirements, and 

operational conditions imposed by port 

authorities or transport agencies for delivery of 

materials or equipment shall be deemed 

included in the Accepted Contract Amount. 

No additional payment or Extension of Time 

shall be granted due to such restrictions, 

except where expressly stated otherwise in the 

Contract. 

Permitted deductible limits 

 

19.1 The Contractor shall ensure that no insurance 

deductible shall be recoverable from the Employer 

under any circumstances. 

insurance required for the Works: 

Permitted deductible:  

Not exceeding 1% of the Accepted Contract 

Amount per occurrence. 

Coverage: 

All risks insurance for the full replacement value of 

the Works, from Commencement Date until 

issuance of the Taking-Over Certificate.  

insurance required for Goods: 

Permitted deductible: 

Not exceeding 1% of the insured value of the Goods 

per occurrence. 

Coverage: 

Loss or damage to Plant, Materials, and Goods 

during manufacture, transportation, storage, marine 

transit, and delivery to Site, including marine 

transportation. 

insurance required for liability for breach of 

professional duty: 

Permitted deductible: 

Not exceeding USD 100,000 (or equivalent) per 

claim. 

Coverage: 

Professional indemnity insurance covering design, 

engineering, and technical services carried out 
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under the Contract, maintained until expiry of the 

Defects Notification Period. 

insurance required against liability for fitness 

for purpose (if any is required): 

Permitted deductible: 

Not exceeding USD 100,000 (or equivalent) per 

claim. 

Coverage: 

Liability arising from failure of the Works to 

achieve the Contractual fitness-for-purpose 

requirements. 

insurance required for injury to persons and 

damage to property:   

Permitted deductible: 

Not exceeding LKR 1,000,000 per occurrence. 

Coverage: 

Third-party liability insurance for personal injury, 

death, and damage to property arising out of or in 

connection with the execution of the Works, 

including damage to CPSTL facilities, structures, 

utilities, and public property. 

insurance required for injury to employees: 

Permitted deductible: 

As permitted under applicable Sri Lankan labour 

laws. 

Coverage: 

Employer’s liability and workmen’s compensation 

insurance in accordance with the laws of Sri Lanka. 

other insurances required by Laws and by local 

practice:  

1. Environmental Liability Insurance covering 

pollution, oil spills, and environmental damage 

arising from project activities. 

2. Any additional insurance required under the 

laws and regulations of Sri Lanka, and other 
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applicable authorities. 

Additional amount to be 

insured (as a percentage of 

the replacement value, if less 

or more than 15%) 

19.2(1)(b) Twenty percent (20%) of the replacement value of 

the Works. 

List of Exceptional Risks 

which shall not be excluded 

from the insurance cover for 

the Works 

19.2(1)(iv) The following Exceptional Risks shall be included 

in all insurances for the Works and shall not be 

excluded: 

a) Storms, cyclones, floods, landslides, and other 

extreme weather events; 

b) Earthquakes, subsidence, and soil instability 

affecting foundations or structures; 

c) Fire, explosion, lightning, and accidental 

damage to the Works or Contractor’s equipment; 

d) Collision, impact, or damage involving vehicles, 

construction equipment, or transport vehicles 

delivering materials or modules to the site; 

e) Loss or damage arising from construction, 

erection, testing, and commissioning activities at 

the project site, including handling and 

installation of mechanical, electrical, and 

automation equipment. 

Extent of insurance required 

for Goods 

19.2.2 

 

Extent: Insurance shall cover the Goods from the 

place of manufacture, through transportation 

(including marine transit), unloading at port, 

storage, inland transportation, handling, and until 

incorporation into the Works. 

Amount: Not less than one hundred and ten percent 

(110%) of the CIF value of the Goods, per shipment 

and in aggregate, including all duties, taxes, freight, 

handling, and incidental costs. 

Amount of insurance 

required for Goods 

Amount of insurance 

required for liability for 

breach of professional duty 

19.2.3(a) Not less than twenty percent (20%) of the Accepted 

Contract Amount, per claim and in the aggregate, 

covering all design, engineering, and professional 

services performed under the Contract. 

Insurance required against 

liability for fitness for 

purpose  

19.2.3(b) Yes 
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Period of insurance required 

for liability for breach of 

professional duty 

19.2.3 From the Commencement Date until the expiry of 

the Defects Notification Period. 

Amount of insurance 

required for injury to persons 

and damage to property 

19.2.4 Not less than LKR 500 Million per occurrence, with 

an unlimited number of occurrences, for bodily 

injury (including death) to third parties and damage 

to property (excluding the Works). 

Other insurances required by 

Laws and by local practice 

(give details) 

19.2.6 Other insurances required by Laws and by local 

practice: 

a) Workmen’s Compensation Insurance / 

Employer’s Liability Insurance, in accordance 

with the Workmen’s Compensation Ordinance 

(Chapter 153 of the Legislative Enactments of 

Sri Lanka) / Workmen Compensation Act, 

covering all employees of the Contractor and 

Subcontractors engaged in the execution of the 

Works. 

b) Motor Vehicle Third Party Insurance, as 

required under the Motor Traffic Act (Chapter 

203), for all vehicles, plant, and equipment used 

in connection with the Works on public roads 

and public areas. 

c) Marine Insurance, including Hull and 

Machinery and Protection and Indemnity (P&I) 

insurance, where applicable. 

d) Environmental Liability / Pollution Insurance, 

covering accidental pollution, contamination, 

and clean-up costs arising from petroleum 

products, fuels, oils, or hazardous substances in 

connection with the Works, where such 

insurance is available in the insurance market. 

e) Any other insurance required by applicable 

Laws, regulations, or statutory authorities in Sri 

Lanka, relevant to the performance of the 

Works. 

All such insurances shall be maintained for the 

periods required under the applicable Laws and 

shall be in amounts sufficient to fully cover the 

Contractor’s liabilities arising thereunder. 
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Time for appointment of 

DAAB member(s) 

21.1 42 days after signature by both parties of the 

Contract Agreement 

The DAAB shall be 

comprised of 

21.1 The DAAB shall be comprised of three (03) 

members. 

The DAAB shall be a standing DAAB and shall be 

appointed within twenty-eight (28) days after the 

Commencement Date. 

DAAB meetings and hearings shall, to the 

maximum extent practicable, be conducted 

virtually, unless a physical meeting is jointly agreed 

by the Parties. 

List of proposed members 

of DAAB 

- proposed by Employer 

- proposed by Contractor 

21.1 CIDA-based approach (local authority) 

List of proposed members of DAAB 

• The DAAB shall be comprised of three (03) 

members: 

1. One (01) member proposed by the Employer. 

2. One (01) member proposed by the Contractor. 

3. One (01) member to be agreed by both Parties. 

• If either Party fails to nominate a member or the 

Parties fail to agree on the third member or on 

any replacement member, then upon the request 

of either Party, the Construction Industry 

Development Authority (CIDA) shall appoint 

the relevant member(s). 

• All appointed members shall be qualified, 

independent, and acceptable to both Parties. 

Appointment (if not agreed) 

to be made by 

21.2 If either Party fails to nominate a member to the 

DAAB, or the Parties fail to agree upon the third 

member, or the Parties fail to agree on the 

appointment of a replacement person to the DAAB, 

then, upon the request of either or both Parties, the 

Construction Industry Development Authority 

(CIDA) shall appoint the relevant member to the 

DAAB. 
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The appointed authority shall have the discretion to 

select a qualified and independent engineer 

acceptable to both Parties. 

Rules of arbitration: 21.6 (a) Sub-Clause 21.6(a) of PART B – Special 

Provisions shall apply. 

• Arbitration shall be conducted in accordance 

with the Arbitration Act No. 11 of 1995 of Sri 

Lanka. 

• All proceedings and hearings by the 

Arbitrator/Arbitrators shall be hen Colombo, Sri 

Lanka. 

• The language to be used in all arbitration 

proceedings shall be English. 

21.6 (b) Sub-Clause 21.6(b) of PART B – Special 

Provisions shall not apply. 

Place of arbitration  21.6 (a) The place of arbitration shall be Colombo, Sri 

Lanka. 

All proceedings shall be conducted in English. 

The venue shall remain the same even if hearings 

are held virtually or at other locations for 

convenience, unless mutually agreed by both 

parties. 

Arbitration meetings and hearings shall, to the 

maximum extent practicable, be conducted 

virtually, unless a physical meeting is jointly agreed 

by the Parties. 
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Special Conditions of Contract (SCC) 

Part B - Special Provisions 

Sub-Clause 1.1.42 

Key Personnel 

On the third line, “Specification” is replaced with “Employer’s 

Requirements”. 

Sub-Clause 1.1.43 

Laws 

“Laws” means all laws of Sri Lanka, including Acts of 

Parliament, statutes, ordinances, rules, regulations, by-laws, 

Gazette Notifications, directives, and requirements of any 

legally constituted public or statutory authority, including 

Provincial Councils and Local Authorities, which are 

applicable to the execution of the Works. 

Sub-Clause 1.1.67 

Site 

“Site” means the places where the Permanent Works are to be 

executed, including any storage and working areas, and to 

which Plant and Materials are to be delivered, and any other 

places specified in the Contract as forming part of the Site. 

Sub-Clause 1.1.69 

Statement 

On the second line after “Payment under”, the following is 

added: “Sub-Clause 14.2.1 [Advance Payment Guarantee] (if 

applicable),”. 

Sub-Clause 1.1.74 

Tests after Completion 

On the second line, “Specification” is replaced with 

“Employer’s Requirements”. 

Sub-Clause 1.1.78 

Variation 

On the first line, “any change to the Works” is replaced with 

“any change to the Employer’s Requirements or the Works”. 

Sub-Clauses 1.1.81 and 1.1.82 are added after Sub-Clause 1.1.80 

Sub-Clause 1.1.81 

Milestone 

“1.1.81 ‘Milestone’ means a clearly identifiable and 

measurable part of the Works, if any, stated in the Contract 

Data and described in detail in the Employer’s Requirements, 

which the Contractor is required to complete by the 

corresponding Milestone Completion Date specified in Sub-

Clause 14.3 – [Period of payment - Milestone Payments]” 

Sub-Clause 1.1.82 

Milestone Certificate 

“1.1.82 ‘Milestone Certificate’ means the certificate issued by 

the Employer’s Representative certifying completion of a 

Milestone for the purpose of payment under Sub-Clause 14.3 

[Period of Payment – Milestone Payments].” 

Sub-Clause 1.2 

Interpretation 

Sub-Clause 1.2(a) is replaced with the following: 

“(a) Words indicating one gender include all genders. 
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The expressions ‘he/she’, ‘him/her’, ‘his’, ‘his/her’, and 

‘himself/herself’ wherever appearing in the Contract shall be 

read and construed as ‘it’, ‘its’, and ‘itself’, as applicable. 

Further, the word ‘and’ is deleted from the end of sub-

paragraph (i) and added at the end of sub-paragraph (j).” 

The following sub-paragraph (k) is added: 

“(k) The word ‘tender’ is synonymous with ‘procurement’, 

‘bid’ or ‘proposal’; the word ‘tenderer’ is synonymous with 

‘bidder’ or ‘proposer’; and the words ‘tender documents’ are 

synonymous with ‘procurement document’, ‘bidding 

documents’, ‘request for bids documents’, or ‘request for 

proposal documents’, as applicable.” 

Sub-clause 1.6 

Contract Agreement 

The first sentence of the first paragraph of Sub-Clause 1.6 is 

replaced with the following: 

“The Parties shall sign a Contract Agreement within twenty-

eight (28) days after the Contractor receives the Letter of 

Acceptance. The Contract Agreement shall be based on the 

form annexed to the Particular Conditions.” 

The second paragraph of Sub-Clause 1.6 is replaced with the 

following: 

“If the Contractor comprises a Joint Venture, the authorized 

representative of the Joint Venture shall sign the Contract 

Agreement in accordance with Sub-Clause 1.13 [Joint and 

Several Liability].” 

Sub-Clause 1.11 

Confidentiality 

The following sentence is added at the end of the second 

paragraph of Sub-Clause 1.11: 

“The Contractor shall be permitted to disclose information 

required solely for the purpose of establishing its qualifications 

to compete for other projects, provided that such disclosure 

does not include confidential technical, commercial, security-

sensitive, or proprietary information relating to the Works or 

the Employer.” 

In sub-paragraph (b), the word “or” at the end of the sub-

paragraph is deleted. 

In sub-paragraph (c), the word “or” is added at the end of the 

sub-paragraph. 

Sub-Clause 3.1 

The Employer’s 

Representative 

In the last paragraph, “shall” is replaced with “should”. 
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Sub-Clause 4.1  

Contractor’s General 

Obligations 

The following paragraphs are added at the end of Sub-

Clause 4.1: 

 

“The Contractor shall not commence any Works, including 

mobilization or pre-construction activities, unless the 

Employer is satisfied that: 

• the Project Execution Plan (PEP), including method 

statements, schedules, resources, interfaces, and risk 

management measures, has been submitted and approved; 

and 

• appropriate environmental, social, health and safety (ESHS) 

measures are in place to address the risks and impacts 

associated with the Works, in accordance with applicable 

Laws of Sri Lanka and the Employer’s Requirements. 

The Contractor shall prepare, implement, and maintain a 

comprehensive Environmental and Social Management Plan 

(C-ESMP), commensurate with the nature and risks of the 

Works, covering, inter alia, environmental protection, 

occupational health and safety, labour conditions, public safety, 

traffic management, prevention of sexual exploitation, abuse 

and sexual harassment (SEA/SH), and protection of third 

parties and public infrastructure. 

The Contractor shall periodically review the C-ESMP and the 

Project Execution Plan (PEP) and update them as necessary to 

reflect changes in the Works, identified risks, or lessons 

learned. Any material updates shall be submitted to the 

Employer for review and approval. 

The C-ESMP, PEP, and their updates shall form part of the 

Contractor’s Documents and shall be subject to review in 

accordance with Sub-Clause 5.2.2 [Review by Employer]. 

The Contractor shall be fully responsible for coordination with 

all relevant authorities, utility agencies, and affected 

stakeholders in connection with the execution of the Works. 

The Contractor shall provide all contract-related information, 

submissions, drawings, method statements, schedules, and 

notices required for such coordination, and shall arrange, 

attend, and participate in all coordination meetings, 

inspections, and site visits as necessary to ensure uninterrupted 

progress of the Works. 

All costs, delays, and consequences arising from or in 

connection with such coordination, including compliance with 

requirements of authorities and third parties, shall be deemed 

to be included in the Accepted Contract Amount, and no 
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additional payment or extension of time shall be granted, 

except to the extent expressly provided for in the Contract.” 

 

“Additional Requirement: Tie-in Works and Integration 

with Existing Facilities” 

“All tie-in works and integration activities with existing 

facilities, including connections to the existing pump house, 

pipelines, electrical systems, fire protection systems, yard and 

drainage infrastructure, and implementation and interfacing of 

the new automation and control systems, shall be carried out 

while the existing terminal facilities remain operational. The 

Contractor shall plan, schedule, and execute such works in full 

coordination with CPSTL operations and in accordance with 

approved method statements, risk assessments, and permit-to-

work requirements. Any shutdowns, isolations, flow 

diversions, testing, or temporary modifications required for tie-

in works shall be subject to prior written approval of the 

Employer’s Representative and shall be limited to the 

minimum duration necessary. The Contractor shall allow for all 

temporary works, protection measures, safety precautions, 

testing, and reinstatement necessary to complete the tie-in 

works without disruption to ongoing operations and without 

compromising safety, system integrity, or regulatory 

compliance.” 

Sub-Clause 4.2 

Performance Security and ES 

Performance Security 

 

 

Replaces the first paragraph of Sub-Clause 4.2 of the 

General Conditions 

The Contractor shall obtain, at its own cost, a Performance 

Security for the proper performance of the Contract and, where 

stated in the Contract Data, an Environmental and Social (ES) 

Performance Security to secure compliance with the 

Contractor’s Environmental and Social obligations under the 

Contract. 

The Performance Security and, if applicable, the ES 

Performance Security shall be in the amounts stated in the 

Contract Data, denominated in the currency(ies) of the Contract 

or in a freely convertible currency acceptable to the Employer. 

If an Environmental and Social (ES) Performance Security is 

not stated in the Contract Data, no such ES Performance 

Security shall be required. 

Unless expressly stated otherwise, references in the Contract to 

the “Performance Security” shall be deemed to include the ES 
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Performance Security only to the extent relevant to the 

Contractor’s Environmental and Social obligations. 

In the following Sub-Clauses of the General Conditions, the 

term “Performance Security” is replaced with: “Performance 

Security and, if applicable, an Environmental and Social (ES) 

Performance Security”: 

2.1  - Right of Access to the Site 

14.2  - Advance Payment 

14.6  - Interim Payments 

14.12 - Discharge 

14.13 - Final Payment 

14.14 - Cessation of Employer’s Liability 

15.2  - Termination for Contractor’s Default 

15.5 - Termination for Employer’s Convenience 

Replaces the first paragraph of Sub-Clause 4.2.1 of the 

General Conditions - Contractor’s Obligations 

The Contractor shall deliver the Performance Security and, if 

applicable, the ES Performance Security to the Employer 

within twenty-eight (28) days after receiving the Letter of 

Acceptance. 

The Performance Security and, if applicable, the Environmental 

and Social (ES) Performance Security shall be acceptable to the 

Employer and shall be in the form of an unconditional and 

irrevocable bank guarantee, substantially in the form annexed 

to the Procurement Documents. 

The Security shall be issued by: 

(a) a commercial bank operating in Sri Lanka and holding a 

valid licence issued by the Monetary Board of the Central Bank 

of Sri Lanka; or 

(b) a bank incorporated outside Sri Lanka, provided that the 

guarantee is backed and confirmed by a commercial bank 

operating in Sri Lanka holding a valid licence issued by the 

Monetary Board of the Central Bank of Sri Lanka. 

In case of a guarantee issued under sub-paragraph (b), both the 

issuing foreign bank and the confirming local bank shall be 

jointly and severally liable to the Employer for all obligations 

arising from the Security, including encashment. 
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The confirming local bank shall be liable to honour the Security 

on first written demand, without proof or conditions, 

notwithstanding any dispute between the Employer and the 

Contractor. 

Replaces the first paragraph of Sub-Clause 4.2.2 of the 

General Conditions - Employer’s Claims 

The Employer shall not make a claim under the Performance 

Security or, if applicable, the ES Performance Security, except 

for amounts to which the Employer is entitled under the 

Contract. 

Replaces the first paragraph of Sub-Clause 4.2.3 of the 

General Conditions - Return of Securities 

(a) The Performance Security shall be returned to the 

Contractor within twenty-eight (28) days after the Employer 

has issued the Performance Certificate under Sub-Clause 11.9. 

(b) The Environmental and Social (ES) Performance Security, 

if applicable, shall be returned within twenty-eight (28) days 

after the Employer has confirmed that all Environmental and 

Social obligations under the Contract have been fully complied 

with, including those applicable during the Defects Notification 

Period, unless otherwise stated in the Contract. 

Sub-Clause 4.3 

Contractor’s Representative 

The following sentence is added at the end of Sub-Clause 4.3: 

“If any of the Contractor’s Representative’s delegates are not 

fluent in the language stated in the Contract Data, the 

Contractor shall, at its own cost, provide competent and 

experienced interpreters during all working hours and at all 

meetings, in a number deemed sufficient by the Employer or 

the Employer’s Representative. Interpreters shall be familiar 

with technical, safety, and environmental terminology relevant 

to the Works.” 

Sub-Clause 4.4 

Subcontractors 

Addition at the beginning of the second paragraph 

“The Contractor shall ensure that all Subcontractors execute the 

Works in full compliance with the Contract, including the 

Employer’s Requirements, applicable Laws, and all 

Environmental and Social (ES) requirements, and shall comply 

with the obligations set out in Sub-Clause 4.25 [Environmental 

and Social Requirements].” 

Addition at the end of the last paragraph of Sub-Clause 4.4 

“All subcontracts relating to the Works shall include provisions 

entitling the Employer, upon termination of the Contract under 

Sub-Clause 15.2 [Termination for Contractor’s Default], to 

require that any such subcontract be assigned to the Employer, 
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at the Employer’s discretion, on the same terms and conditions 

as existing at the time of termination.” 

“Where practicable and subject to meeting the qualification, 

technical, safety, environmental, and commercial requirements 

of the Contract, the Contractor shall provide fair and reasonable 

opportunity for contractors from Sri Lanka to be appointed as 

Subcontractors.” 

Sub-Clause 4.5.1 

Objection to nomination 

Amendment to sub-paragraph (a) 

In sub-paragraph (a), on the first line, the word “nominated” 

shall be inserted before the word “Subcontractor”. 

Amendment to sub-paragraph (c) 

In sub-paragraph (c): 

the word “and” at the end of sub-paragraph (i) is deleted; 

the full stop “.” at the end of sub-paragraph (ii) is replaced with 

“, and”; and 

the following new sub-paragraph (iii) is added: 

“(iii) be paid only if and when the Contractor has received from 

the Employer payment for the corresponding sums due under 

the Subcontract, in accordance with Sub-Clause 4.5.2 [Payment 

to Nominated Subcontractors].” 

Sub-Clause 4.5.2 

Payment to Nominated 

Subcontractors 

Replace Sub-Clause 4.5.2 in its entirety with the following: 

The Contractor shall be entitled to include in Applications for 

Payment, in accordance with Clause 14 [Contract Price and 

Payment], amounts certified as due to nominated 

Subcontractors for work executed and materials supplied under 

the Subcontract, provided that such work and materials have 

been executed in accordance with the Contract. 

The Employer shall not be obliged to make any payment, 

whether directly or indirectly, to any nominated Subcontractor 

except through the Contractor. 

The Employer shall have no liability whatsoever to any 

nominated Subcontractor in respect of payments due or alleged 

to be due under the Subcontract. 

Payment by the Employer to the Contractor for sums due in 

respect of work executed by a nominated Subcontractor shall 

discharge the Employer from any further liability in respect of 

such payment. 

The Contractor shall pay the nominated Subcontractor only 

after receiving payment from the Employer for the 
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corresponding work, and in accordance with the terms of the 

Subcontract. 

Any failure by the Contractor to make payment to a nominated 

Subcontractor shall not relieve the Contractor of its obligations 

under the Contract, nor shall it entitle the nominated 

Subcontractor to any claim against the Employer.” 

Sub-Clause 4.6 

Co-operation 

 

In the first paragraph, on the second-last line, before the words 

“Contractor’s”, insert the words “of the”. 

The following paragraph is added after the first paragraph: 

“The Contractor shall also, as stated in the Employer’s 

Requirements or as instructed by the Employer or the 

Employer’s Representative, cooperate with and allow 

appropriate opportunities for the Employer’s Personnel to 

conduct any environmental and social assessments related to 

the Works, including access to the Site, records, and relevant 

Contractor’s Documents, at all reasonable times.” 

Sub-Clause 4.8 

Health and Safety 

Obligations 

After deleting “and” at the end of sub-paragraph (f) and 

replacing the “.” at the end of sub-paragraph (g) with “; 

and”, the following sub-paragraphs (h) to (o) are added: 

“(h) where a health service provider for the Contract is stated 

in the Employer’s Requirements, provide all reasonable 

assistance (including room, accommodation, water and access) 

to enable the service provider to perform its functions; 

(i) provide appropriate health and safety training to the 

Contractor’s Personnel and maintain proper training records; 

(j) actively engage the Contractor’s Personnel in promoting 

understanding and implementation of health and safety 

requirements, including provision of information, occupational 

safety and health training, and personal protective equipment, 

all at no cost to the Contractor’s Personnel; 

(k) establish workplace processes enabling the Contractor’s 

Personnel to report work situations which they reasonably 

believe are unsafe or unhealthy, and to remove themselves from 

work situations which they have reasonable justification to 

believe present an imminent and serious danger to life or 

health; 

(l) ensure that Contractor’s Personnel who remove themselves 

from such work situations shall not be required to return until 

necessary remedial action has been taken, and shall not be 

retaliated against or subject to reprisal or adverse action for 

such reporting or removal; 
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(m) subject to Sub-Clause 4.6 [Co-operation], where the 

Employer’s Personnel, other contractors engaged by the 

Employer, and/or personnel of legally constituted public 

authorities or private utility companies carry out works on or 

near the Site not included in the Contract, collaborate in 

applying health and safety requirements, without prejudice to 

each entity’s responsibility for the health and safety of its own 

personnel; and 

(n) establish and implement a system for regular review of 

health and safety performance and working conditions at 

intervals not exceeding six (6) months.” 

“(o) All Contractor’s Personnel, including personnel of 

Subcontractors, sub-subcontractors, vendors, suppliers, service 

providers and any other persons engaged by or through the 

Contractor in connection with the Works, shall, prior to 

commencement of work at the Site or any CPSTL-controlled 

facility, successfully attend fire and safety training conducted 

or approved by the Employer (CPSTL) and shall obtain written 

safety clearance from the Employer or the Employer’s 

Representative. 

No person shall be permitted to enter the Site or carry out any 

work unless such training has been completed and clearance 

has been granted. The Contractor shall be responsible for 

coordinating such training, ensuring compliance by all such 

personnel, and for all associated costs. 

Attendance at such training and issuance of safety clearance 

shall not relieve the Contractor of any obligations, 

responsibilities or liabilities under the Contract.” 

The second and third paragraphs of Sub-Clause 4.8 are 

deleted and replaced with the following: 

“Subject to Sub-Clause 4.1 [Contractor’s General Obligations], 

the Contractor shall submit to the Employer for Review a health 

and safety manual specifically prepared for the Works, the Site, 

and any other places where the Contractor intends to execute 

the Works. The procedures for Review of the health and safety 

manual and any updates shall be in accordance with Sub-

Clause 5.2 [Contractor’s Documents]. 

The health and safety manual shall set out all health and safety 

requirements under the Contract and shall include, as a 

minimum: 

(i) procedures to establish and maintain a safe working 

environment without risk to health at all workplaces, 

machinery, equipment and processes under the Contractor’s 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED      Special Conditions of Contract 

EPCC of Development of Zone 07 at Kolonnawa Installation 238 

control, including control measures for chemical, physical and 

biological hazards; 

(ii) details of health and safety training to be provided and 

records to be maintained; 

(iii) procedures for prevention, preparedness and response to 

emergency events, including fires, explosions, leaks, spills, 

natural hazards, and other unanticipated incidents; 

(iv) measures to avoid or minimize community exposure to 

water-borne, water-based, water-related, and vector-borne 

diseases; 

(v) measures to avoid or minimize the spread of communicable 

diseases (including sexually transmitted diseases or infections 

such as HIV) and non-communicable diseases associated with 

the execution of the Works, with due consideration to 

vulnerable groups and labour influx; 

(vi) policies and procedures for management and quality of 

accommodation and welfare facilities, where such facilities are 

provided in accordance with Sub-Clause 6.6 [Facilities for 

Personnel]; and 

(vii) any additional health and safety requirements stated in the 

Employer’s Requirements.” 

 

The paragraph beginning with “In addition to the reporting 

requirement of …” is deleted. 

Health and safety reporting obligations shall instead apply 

under Sub-Clause 4.20 [Progress Reports], as amended in the 

Special Provisions. 

Sub-Clause 4.15  

Access Route 

The following is added at the end of Sub-Clause 4.15: 

“The Contractor shall take all necessary measures to prevent 

incidents, accidents, damage, or injuries to the Employer’s 

personnel, users of the facilities, third parties, and the public 

arising from the movement or operation of the Contractor’s 

personnel, equipment, materials, or vehicles on public roads, 

access roads, rail corridors, or within the CPSTL Kolonnawa 

Installation. 

The Contractor acknowledges that existing road tanker and rail 

tanker loading, unloading, and internal product transfer 

operations at the Kolonnawa Installation shall remain fully 

operational throughout the Contract period. Accordingly, the 

Contractor shall plan, programme, and execute the Works so as 

not to obstruct, disrupt, or compromise ongoing operational 
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movements, including road tanker traffic, rail tanker 

movements, shunting operations, and emergency access routes. 

The Contractor shall prepare and implement approved Traffic 

Management Plans, method statements, and work sequencing 

arrangements, coordinated with the Employer’s 

Representative, to ensure safe coexistence of construction 

activities and terminal operations. 

The Contractor shall continuously monitor safety performance, 

traffic incidents, and near-miss events related to its activities 

and shall promptly implement corrective and preventive 

measures. All such measures shall comply with applicable 

Laws, statutory requirements, and the Employer’s HSSE and 

operational requirements.” 

Sub-Clause 4.18 

Protection of the 

Environment 

The Sub-Clause is replaced with: 

“The Contractor shall take all necessary measures to: 

(a) protect the environment on and off the Site; and 

(b) limit damage and nuisance to people and property resulting 

from pollution, noise, or other effects of the Contractor’s 

operations. 

Emissions, discharges, effluent, and other pollutants from the 

Contractor’s activities shall not exceed the values indicated in 

the Employer’s Requirements or those prescribed by applicable 

Laws. 

In the event of environmental damage or nuisance, the 

Contractor shall agree with the Employer on appropriate 

remedial actions and implement them at its own cost.” 

Sub-Clause 4.20 

Progress Reports 

The following is added at the end of Sub-Clause 4.20: 

Health and Safety (H&S) reporting obligations:  

The Contractor shall immediately report to the Employer any 

incident or accident affecting the health and safety of 

Contractor’s personnel, Subcontractors, or any other personnel 

on or near the Site. Reports shall include sufficient detail 

regarding the nature, cause, and consequences of the incident, 

as well as any immediate corrective or preventive measures 

taken. 

The Contractor shall also ensure that its Subcontractors and 

suppliers immediately notify the Contractor of any H&S 

incidents or accidents related to the Works.” 

Sub-Clause 4.21 Sub-Clause 4.21 is replaced with: 
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Security of the Site 
“The CPSTL Kolonnawa Installation is a security-restricted 

operational facility. Site security, access control, and 

movement within the premises shall be governed by the 

Employer’s security regulations and applicable Laws. 

The Contractor shall be responsible for the protection, 

safeguarding, and care of the Works, materials, Plant, 

equipment, and temporary works during approved working 

hours and shall take all reasonable measures to prevent loss, 

theft, damage, or unauthorized interference arising from its 

activities. 

The Contractor shall: 

 

(a) keep unauthorized persons off the Site and ensure that 

access is limited to the Contractor’s Personnel, the Employer’s 

Personnel, and any other personnel expressly authorized by the 

Employer; 

 

(b) ensure that Contractor’s Personnel are present within the 

CPSTL Kolonnawa Installation only during approved working 

hours, unless otherwise permitted in writing by the Employer; 

 

(c) obtain all necessary gate passes, vehicle permits, and access 

approvals for its personnel and vehicles prior to entry into the 

CPSTL Kolonnawa Installation, and ensure that all required 

safety clearances are obtained before entering any gantry, 

pump house, tank farm, rail corridor, or other restricted area; 

 

(d) ensure that all Contractor’s Personnel are supported by 

valid police clearance certificates as a mandatory requirement 

for issuance and retention of gate passes, and that such 

clearances remain valid throughout their period of engagement 

on the Works; and 

 

(e) ensure full compliance by its personnel with all prevailing 

security regulations, access controls, and operational 

restrictions applicable at the CPSTL Kolonnawa Installation, 

including any amendments enforced due to changed 

circumstances. 

Subject to Sub-Clause 4.1, the Contractor shall submit for the 

Employer’s No-Objection a Security Management Plan, 

detailing personnel access arrangements, police clearance 

compliance, coordination with the Employer’s security 

systems, safeguarding of the Works, and emergency response 

procedures during approved working hours. 
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The Contractor shall not permit the use of force by any 

personnel in connection with the Works, except where 

preventive or defensive measures are strictly necessary and 

proportionate to the nature and extent of the threat, and only in 

accordance with applicable Laws and the Employer’s security 

requirements. 

Except as otherwise provided in the Contract, the Contractor 

shall indemnify the Employer against all losses, claims, 

damages, or liabilities arising out of or in connection with the 

execution of the Works, except to the extent that such loss or 

damage arises from: 

 

(a) the permanent use or occupation of land by the Works or 

any part thereof; 

 

(b) the Employer’s right to execute the Works on, over, under, 

in, or through any land; or 

 

(c) any act or omission of the Employer, its agents, servants, or 

other contractors not employed by the Contractor, except to the 

extent the Contractor has contributed to such loss or damage. 

In making security arrangements, the Contractor shall also 

comply with any additional requirements stated in the 

Employer’s Requirements.” 

Sub-Clause 4.22 

Contractor’s Operations on 

Site 

On the third line of the second paragraph, the word “Sub-

Clause” is added before “4.17”. 

Sub-Clause 4.23 

Archaeological and 

Geological Findings 

 

The first paragraph is replaced with: 

“All fossils, coins, articles of value or antiquity, structures, 

groups of structures, and other remains or items of geological, 

archaeological, paleontological, historical, architectural, or 

religious interest found on the Site shall be placed under the 

care and custody of the Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off or 

marking the area of the finding, to avoid further disturbance 

and prevent Contractor’s Personnel or other persons from 

removing or damaging any of these findings; 

(b) train relevant Contractor’s Personnel on appropriate actions 

to be taken in the event of such findings; and 

(c) implement any other action consistent with the Employer’s 

Requirements and applicable Laws.” 

Sub-Clause 4.24 Sub-Clause 4.24 – Suppliers (other than Subcontractors) 
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Suppliers (other than 

Subcontractors) 

4.24.1 Forced Labour 

The Contractor shall require its suppliers (other than 

Subcontractors) not to employ or engage forced labour, 

including trafficked persons, as described in Sub-Clause 6.21. 

If forced labour or trafficking cases are identified, the 

Contractor shall require the supplier to take appropriate 

remedial measures. Where the supplier does not remedy the 

situation, the Contractor shall substitute the supplier within a 

reasonable period with a supplier capable of managing such 

risks. 

 

4.24.2 Child Labour 

The Contractor shall require its suppliers (other than 

Subcontractors) not to employ or engage child labour, as 

described in Sub-Clause 6.22. If child labour cases are 

identified, the Contractor shall require the supplier to take 

appropriate remedial measures. Where the supplier does not 

remedy the situation, the Contractor shall substitute the supplier 

within a reasonable period with a supplier capable of managing 

such risks. 

 

4.24.3 Serious Safety Issues 

The Contractor, including its Subcontractors, shall comply with 

all applicable safety obligations, including those in Sub-Clauses 

4.4, 4.8, and 6.7. The Contractor shall require its suppliers 

(other than Subcontractors) to adopt procedures and mitigation 

measures adequate to address safety issues related to their 

personnel. If serious safety issues are identified, the Contractor 

shall require the supplier to take appropriate remedial steps. 

Where the supplier does not remedy the situation, the 

Contractor shall substitute the supplier within a reasonable 

period with a supplier capable of managing such risks. 

 

4.24.4 Obtaining Natural Resource Materials 

The Contractor shall obtain natural resource materials from 

suppliers that can demonstrate, through compliance with 

applicable verification and/or certification requirements, that 

obtaining such materials does not contribute to the significant 

conversion or degradation of natural or critical habitats (e.g., 

unsustainably harvested wood products, gravel or sand 

extraction from river beds). If a supplier cannot continue to 

demonstrate compliance, the Contractor shall substitute the 
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supplier within a reasonable period with a supplier able to 

demonstrate that they are not significantly adversely impacting 

such habitats. 

Sub-Clause 4.25  

Code of Conduct 

“The Contractor shall take all necessary measures to ensure that 

each Contractor’s Personnel is made aware of the Code of 

Conduct, including specific behaviours that are prohibited, and 

understands the consequences of engaging in such behaviours. 

These measures include providing instructions and 

documentation in languages understandable to Contractor’s 

Personnel, and obtaining acknowledgment of receipt through 

signature, as appropriate. 

The Contractor shall ensure that the Code of Conduct is visibly 

displayed in multiple locations on the Site, in any other areas 

where the Works will be carried out, and in areas accessible to 

the local community and project-affected persons. The posted 

Code of Conduct shall be provided in languages 

comprehensible to Contractor’s Personnel, Employer’s 

Personnel, and the local community. 

The Contractor’s Management Strategy and Implementation 

Plans shall include appropriate processes to verify compliance 

with these obligations.” 

Sub-Clause 4.26  

Milestones 

The following Sub-Clause is added: 

If no Milestones are specified in the Contract Data, this Sub-

Clause shall not apply. 

The Contractor shall complete the works of each Milestone 

(including the all work which is stated in the Employer’s 

Requirements as being required for the Milestone to be 

considered complete) within the time for completion of the 

milestone, as stated in the Contract Data, calculated from the 

Commencement Date. 

The Contractor shall include, in the initial programme and each 

revised programme, under sub-paragraph (a) of Sub-Clause 8.3 

[Programme], the time for completion of each Milestone. Sub-

paragraph (d) of Sub-Clause 8.4 [Advance Warning] and Sub-

Clause 8.5 [Extension of the Time for Completion] shall apply 

to each Milestone, such that “Time for Completion” under Sub-

Clause 8.5 shall be read as the time for completion of a 

Milestone under this Sub-Clause. 

The Contractor may apply, by Notice to the Employer’s 

Representative, for a Milestone certificate not earlier than 14 

days before the works of a Milestone will, in the Contractor’s 
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opinion, be complete. The Employer’s Representative shall, 

within 28 days after receiving the Contactor’s Notice: 

(a) issue the Milestone Certificate to the Contractor, stating 

the date on which the works of a Milestone were 

completed in accordance with the Contract, except for 

any minor outstanding work and defects (as shall be 

listed in the Milestone Certificate); or 

(b) reject the application, giving reasons and specifying the 

work required to be done and defects required to be 

remedied by the Contractor to enable the Milestone 

Certificate to be issued. 

The Contractor shall then complete the work referred to in 

subparagraph (b) of this Sub-Clause before issuing a further 

Notice of application under this Sub-Clause. 

If the Employer’s Representative fails either to issue the 

Milestone Certificate or to reject the Contractor’s application 

within the above period of 28 days, and if the works of a 

Milestone are completed in accordance with the Contract, the 

Milestone Certificate shall be deemed to have been issued on 

the date which is 14 days after the date stated in the 

Contractor’s Notice of application. 

If delay damages for a Milestone are stated in the Contract 

Data, and if the Contractor fails to complete the works of the 

Milestone within the time for completion of the Milestone 

(with any extension under this Sub-Clause): 

(i) the Contractor shall, subject to Sub-Clause 20.1 

[Claims], pay delay damages to the Employer for this 

default; 

(ii) such delay damages shall be the amount stated in the 

Contract Data, for every day which shall elapse 

between the time for completion for the Milestone 

(with any extension under this Sub-Clause) and the date 

stated in the Milestone Certificate; 

(iii) the total amount of delay damages for all Milestones 

shall not exceed the maximum amount stated in the 

Contract Data (this shall not limit the Contractor’s 

liability for delay damages in any case of fraud, gross 

negligence, deliberate default or reckless misconduct 

by the Contractor). 

Sub-Clause 5.4  

Technical Standards and 

Regulations 

“If so stated in the Employer’s Requirements, the Contractor 

shall, in relation to any new buildings or structural elements 

constructed as part of the Works: 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED      Special Conditions of Contract 

EPCC of Development of Zone 07 at Kolonnawa Installation 245 

(a) take into account climate change considerations in the 

design; and 

(b) apply the concept of universal access in the design and 

construction. The concept of universal access means 

unimpeded access for people of all ages and abilities in 

different situations and under various circumstances. 

This Sub-Clause applies only to buildings or structural 

elements and does not apply to filling gantries, buildings, or 

associated mechanical/electrical installations.” 

Sub-Clause 6.1 

Engagement of Staff and 

Labour 

On the first line, “Specification” is replaced with “Employer’s 

Requirements.” 

Addition at the end of the Sub-Clause: 

“The Contractor shall provide Contractor’s Personnel with 

clear and understandable information and documentation 

regarding their terms and conditions of employment. This shall 

include their rights under relevant labour Laws applicable to 

the Contractor’s Personnel (including any applicable collective 

agreements), covering hours of work, wages, overtime, 

compensation, benefits, and any requirements in the 

Employer’s Requirements. Contractor’s Personnel shall be 

informed when any material changes to their terms or 

conditions of employment occur. 

The Contractor is encouraged, to the extent practicable and 

reasonable, to employ staff and labour with appropriate 

qualifications and experience from sources within the 

Country.” 

Sub-Clause 6.2 

Rates of Wages and 

Conditions of Labour  

Addition at the end of the Sub-Clause: 

“The Contractor shall ensure that all Contractor’s Personnel are 

informed of: 

(a) any deductions from their payment and the conditions of 

such deductions, in accordance with applicable Laws or as 

stated in the Employer’s Requirements; and 

(b) their liability to pay personal income taxes in Sri Lanka in 

respect of salaries, wages, allowances, and any benefits subject 

to taxation under applicable Laws. 

The Contractor shall comply with all duties imposed by 

applicable Laws regarding such deductions. 

Where required by applicable Laws or the Employer’s 

Requirements, the Contractor shall provide Contractor’s 

Personnel with written notice of termination and details of 

severance payments in a timely manner. 
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The Contractor shall ensure that all due wages, entitlements, 

social security benefits, and pension contributions are paid to 

Contractor’s Personnel (directly or for their benefit) on or 

before the end of their engagement or employment. 

These obligations apply only to the Contractor’s Personnel 

engaged in the Works, and do not extend to Employer’s 

Personnel.” 

Sub-Clause 6.5  

Working Hours  

The following is inserted at the end of the Sub-Clause: 

“The Contractor shall provide Contractor’s Personnel with 

annual holiday, sick leave, maternity leave, and family leave, 

as required by applicable Laws or as stated in the Employer’s 

Requirements. 

Normal working hours shall be as specified in the Contract 

Data Sheet. 

The Contractor shall obtain all necessary permits and approvals 

for extended or restricted working hours and ensure compliance 

with applicable labour laws, safety regulations, and approved 

HSSE and traffic management plans.” 

Sub-Clause 6.6 

Facilities for Staff and 

Labour 

The following is added as the last paragraph: 

“If stated in the Employer’s Requirements, the Contractor shall 

give access to, or provide, facilities or services that 

accommodate the physical, social, and cultural needs of the 

Contractor’s Personnel. The Contractor shall also provide 

similar facilities for Employer’s Personnel where stated in the 

Employer’s Requirements.” 

Sub-Clause 6.7 

Health and Safety of 

Personnel 

In the second paragraph, replace “The Contractor” with: 

“Except as otherwise stated in the Employer’s Requirements, 

the Contractor…” 

Additions to Sub-Clause 6.7: 

“Except as otherwise stated in the Employer’s Requirements, 

the Contractor shall be responsible for the health, safety, 

security, and welfare of all Contractor’s Personnel, 

Subcontractors, and suppliers’ personnel engaged in the 

execution of the Works within the CPSTL Kolonnawa 

Installation and any other approved work areas. 

The Contractor shall establish, implement, and maintain a 

comprehensive Health, Safety, Security, and Environmental 

(HSSE) Management System, appropriate to a live petroleum 

terminal environment, which shall include, as a minimum: 
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(a) safe execution of construction, installation, testing, pre-

commissioning, commissioning, and integration works within 

operational road tanker and rail tanker loading facilities; 

(b) traffic management, interface control, and public and 

operational safety measures for road tanker movements, rail 

tanker operations, internal traffic circulation, and emergency 

access routes within CPSTL premises; 

(c) effective coordination and interface management with 

ongoing terminal operations, including pump house operations, 

pipeline tie-ins, automation systems, electrical systems, and 

yard improvements; 

(d) compliance of all Subcontractors and suppliers with the 

Contractor’s HSSE procedures and the Employer’s safety 

requirements; 

(e) control of environmental and occupational health risks, 

including exposure to petroleum products, vapours, fuels, 

chemicals, noise, vibration, and confined spaces; 

(f) mandatory safety induction, toolbox talks, and regular 

refresher training for all personnel prior to and during 

engagement in the Works; 

(g) immediate reporting, investigation, and implementation of 

corrective and preventive actions for fatalities, serious injuries, 

near-miss incidents, fires, spills, environmental incidents, or 

operational disruptions; and 

(h) compliance with CPSTL HSSE guidelines, applicable Sri 

Lankan labour and safety laws, statutory authority 

requirements, and relevant international standards applicable to 

petroleum storage and loading facilities. 

The Contractor shall provide all necessary resources, 

competent supervision, procedures, and protective measures to 

ensure full compliance with the above obligations. Any non-

compliance by Contractor’s Personnel, Subcontractors, or 

suppliers shall be immediately rectified, including suspension 

or removal of personnel where required, at the Contractor’s 

cost.” 

Sub-Clause 6.9 

Contractor’s Personnel 

 

The Sub-Clause is replaced with: 

“The Contractor’s Personnel (including Key Personnel, if any) 

shall be appropriately qualified, skilled, experienced, and 

competent in their respective trades or occupations. 
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The Employer may require the Contractor to remove (or cause 

to be removed) any person employed on the Site or other 

locations where the Works are being carried out, including the 

Contractor’s Representative and Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct prejudicial to safety, health, or 

environmental protection; 

(e) based on reasonable evidence, is determined to have 

engaged in Fraud or Corruption during execution of the Works; 

(f) has been recruited from the Employer’s Personnel in breach 

of Sub-Clause 6.3 [Recruitment of Persons]; or 

(g) engages in behaviour breaching the Code of Conduct for 

Contractor’s Personnel (ES). 

The Contractor shall promptly appoint (or cause to be 

appointed) a suitable replacement with equivalent skills and 

experience. Replacement of the Contractor’s Representative 

shall comply with Sub-Clause 4.3 [Contractor’s 

Representative], and replacement of Key Personnel shall 

comply with Sub-Clause 6.12 [Key Personnel]. 

Subject to Sub-Clauses 4.3 and 6.12, and notwithstanding any 

requirement from the Employer to remove any person, the 

Contractor shall take immediate action in response to any 

violation of (a) through (g) above, including removing (or 

causing to be removed) from the Site or other locations where 

the Works are being carried out, any Contractor’s Personnel 

engaged in such violations.” 

Sub-Clause 6.12 

Key Personnel 

The following is inserted at the end of the last paragraph:  

“If any of the Key Personnel are not fluent in the language of 

communication required by the Employer, the Contractor shall 

make competent interpreters available during all working 

hours, in a number deemed sufficient by the Employer.” 

The following Sub-Clauses 6.13 to 6.27 are added after Sub-clause 6.12  

Sub-Clause 6.13  

Foreign Personnel 

“The Contractor may bring into Sri Lanka any foreign 

personnel necessary for the execution of the Works, in 

accordance with applicable Laws. The Contractor shall ensure 

that such personnel are provided with all required residence 

visas, work permits, and approvals from relevant authorities. 

The Employer shall, if requested by the Contractor, use its best 
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endeavours in a timely and expeditious manner to assist the 

Contractor in obtaining any local, state, national, or 

governmental permissions required for bringing in foreign 

personnel. 

The Contractor shall be responsible for the return of foreign 

personnel to their place of recruitment or domicile at the 

conclusion of their engagement. In the event of the death of any 

foreign personnel or members of their families while in Sri 

Lanka, the Contractor shall make the necessary arrangements 

for their return or burial, as appropriate, in accordance with 

applicable Laws and regulations.” 

Sub-Clause 6.14 

Supply of Food stuffs 

 

The Contractor shall arrange for the provision of a sufficient 

supply of suitable food as may be stated in the Employer’s 

Requirements at reasonable prices for the Contractor’s 

Personnel for the purposes of or in connection with the 

Contract. 

Sub-Clause 6.15 

Supply of Water 

The Contractor shall, having regard to local conditions, provide 

on the Site an adequate supply of drinking and other water for 

the use of the Contractor’s Personnel. 

Sub-Clause 6.16 

Measures against Insect and 

Pest Nuisance 

 

The Contractor shall at all times take the necessary precautions 

to protect the Contractor’s Personnel employed on the Site 

from insect and pest nuisance, and to reduce the danger to their 

health. The Contractor shall comply with all the regulations of 

the local health authorities, including use of appropriate 

insecticide. 

Sub-Clause 6.17 

Alcoholic Liquor or Drugs 

“The CPSTL Kolonnawa Installation is a strictly controlled and 

non-smoking petroleum terminal. The Contractor shall not, 

otherwise than in accordance with the Laws of the Country, 

import, sell, give, barter, possess, consume, or otherwise 

dispose of any alcoholic liquor, narcotic drugs, psychotropic 

substances, or intoxicants, nor permit or allow the importation, 

possession, consumption, sale, gift, barter, or disposal thereof 

by the Contractor’s Personnel, Subcontractors, or suppliers’ 

personnel within the Site or any other CPSTL premises. 

Smoking, vaping, or the use of any tobacco products or 

electronic smoking devices is strictly prohibited within the 

CPSTL Kolonnawa Installation, including all gantries, tank 

farms, pump houses, control rooms, rail corridors, yards, 

buildings, and restricted areas. 

The Contractor shall ensure full compliance with this Sub-

Clause at all times and shall immediately remove from the Site 

any personnel found to be in violation of these requirements, 
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without prejudice to any other rights or remedies available to 

the Employer under the Contract or applicable Laws.” 

Sub-Clause 6.18 

Arms and Ammunition 

 

“The Contractor shall not import, bring onto the Site, possess, 

carry, use, give, sell, barter, or otherwise dispose of any arms, 

ammunition, explosives, or weapons of any kind, nor permit or 

allow any such acts by the Contractor’s Personnel, 

Subcontractors, or suppliers’ personnel within the CPSTL 

Kolonnawa Installation or any other CPSTL premises, except 

where expressly permitted by applicable Laws and with the 

prior written approval of the Employer. 

Any violation of this Sub-Clause shall constitute a serious 

breach of the Contract and shall entitle the Employer to require 

the immediate removal of the offending personnel from the 

Site, without prejudice to any other rights or remedies available 

to the Employer under the Contract or applicable Laws.” 

Sub-Clause 6.19 

Festivals and Religious 

Customs 

The Contractor shall respect the Country's recognized festivals, 

days of rest and religious or other customs. 

Sub-Clause 6.20 

Funeral Arrangements 

The Contractor shall be responsible, to the extent required by 

local regulations, for making any funeral arrangements for any 

of its local employees who may die while engaged upon the 

Works. 

Sub-Clause 6.21 

Forced Labour 

The Contractor, including its Subcontractors, shall not employ 

or engage forced labour. Forced labour consists of any work or 

service, not voluntarily performed, that is exacted from an 

individual under threat of force or penalty, and includes any 

kind of involuntary or compulsory labour, such as indentured 

labour, bonded labour or similar labour-contracting 

arrangements.  

No persons shall be employed or engaged who have been 

subject to trafficking. Trafficking in persons is defined as the 

recruitment, transportation, transfer, harbouring or receipt of 

persons by means of the threat or use of force or other forms of 

coercion, abduction, fraud, deception, abuse of power, or of a 

position of vulnerability, or of the giving or receiving of 

payments or benefits to achieve the consent of a person having 

control over another person, for the purposes of exploitation. 

Sub-Clause 6.22 

Child Labour  

The Contractor, including its Subcontractors, shall not employ 

or engage a child under the age of 14 unless the national law 

specifies a higher age (the minimum age).  
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The Contractor, including its Subcontractors, shall not employ 

or engage a child between the minimum age and the age of 18 

in a manner that is likely to be hazardous, or to interfere with, 

the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development.  

The Contractor, including its Subcontractors, shall only employ 

or engage children between the minimum age and the age of 18 

after an appropriate risk assessment has been conducted by the 

Contractor with the Employer’s consent. The Contractor shall 

be subject to regular monitoring by the Employer that includes 

monitoring of health, working conditions and hours of work. 

Work considered hazardous for children is work that, by its 

nature or the circumstances in which it is carried out, is likely 

to jeopardize the health, safety, or morals of children. Such 

work activities prohibited for children include work: 

(a) with exposure to physical, psychological or sexual 

abuse; 

(b) underground, underwater, working at heights or in 

confined spaces;  

(c) with dangerous machinery, equipment or tools, or 

involving handling or transport of heavy loads;  

(d) in unhealthy environments exposing children to 

hazardous substances, agents, or processes, or to 

temperatures, noise or vibration damaging to health; or 

(e) under difficult conditions such as work for long hours, 

during the night or in confinement on the premises of 

the employer. 

Sub-Clause 6.23 

Employment Records of 

Workers 

The Contractor shall keep complete and accurate records of the 

employment of labour at the Site. The records shall include the 

names, ages, genders, hours worked and wages paid to all 

workers. These records shall be summarized on a monthly basis 

and submitted to the Employer. These records shall be included 

in the details to be submitted by the Contractor under Sub-

Clause 6.10 [Contractor’s Records]. 

Sub-Clause 6.24 

Workers’ Organizations 

“In accordance with the labour laws of Sri Lanka, the 

Contractor shall respect the rights of Contractor’s Personnel to 

form or join legally recognized workers’ organizations, unions, 

or employee representative bodies and to engage in lawful 

collective bargaining. 

The Contractor shall not interfere with, control, or discriminate 

against Contractor’s Personnel for participating in such 
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organizations or for exercising their rights under applicable Sri 

Lankan labour law. 

Where legal restrictions exist on collective bargaining or union 

activities, the Contractor shall provide alternative means for 

Contractor’s Personnel to raise grievances, seek redress, and 

communicate concerns regarding working conditions, terms of 

employment, or occupational safety, without interference or 

retaliation. 

The Contractor shall ensure that all such mechanisms are 

transparent, accessible, and fairly administered, and shall 

provide necessary information to enable meaningful discussion 

or resolution of workplace matters in a timely manner. 

All actions taken by the Contractor shall comply with Sri 

Lankan labour laws, CPSTL policies, and the Employer’s 

Requirements, while maintaining operational safety and 

security within the CPSTL Kolonnawa Installation.” 

Sub-Clause 6.25 

Non-Discrimination and 

Equal Opportunity 

 

The Contractor shall not make decisions relating to the 

employment or treatment of Contractor’s Personnel on the 

basis of personal characteristics unrelated to inherent job 

requirements. The Contractor shall base the employment of 

Contractor’s Personnel on the principle of equal opportunity 

and fair treatment, and shall not discriminate with respect to 

any aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and 

benefits), working conditions and terms of employment, access 

to training, job assignment, promotion, termination of 

employment or retirement, and disciplinary practices. 

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the 

inherent requirements of the job shall not be deemed 

discrimination. The Contractor shall provide protection and 

assistance as necessary to ensure nondiscrimination and equal 

opportunity, including for specific groups such as women, 

people with disabilities, migrant workers and children (of 

working age in accordance with Sub-Clause 6.22).  

Sub-Clause 6.26 

Contractor’s Personnel 

Grievance Mechanism 

 

The Contractor shall have a grievance mechanism for 

Contractor’s Personnel, and where relevant the workers’ 

organizations stated in Sub-Clause 6.24, to raise workplace 

concerns. The grievance mechanism shall be proportionate to 

the nature, scale, risks and impacts of the Contract. The 

mechanism shall address concerns promptly, using an 

understandable and transparent process that provides timely 

feedback to those concerned in a language they understand, 
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without any retribution, and shall operate in an independent and 

objective manner.  

The Contractor’s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and the 

measures put in place to protect them against any reprisal for 

its use. Measures will be put in place to make the grievance 

mechanism easily accessible to all Contractor’s Personnel.  

The grievance mechanism shall not impede access to other 

judicial or administrative remedies that might be available, or 

substitute for grievance mechanisms provided through 

collective agreements. 

The grievance mechanism may utilize existing grievance 

mechanisms, providing that they are properly designed and 

implemented, address concerns promptly, and are readily 

accessible to Contractor’s Personnel. Existing grievance 

mechanisms may be supplemented as needed with Contract-

specific arrangements.” 

Sub-Clause 6.27 

Training of Contractor’s 

Personnel 

 

“The Contractor shall provide appropriate training to all 

relevant Contractor’s Personnel on Environmental, Social, 

Health, and Safety (ESHS) aspects of the Contract, including: 

(a) Health, safety, and operational procedures applicable to live 

petroleum terminal operations, road and rail tanker movements, 

gantry works, pipelines, pump house, and yard activities; 

(b) Environmental and social responsibilities, including waste 

management, spill prevention, pollution control, and 

community considerations; 

(c) Prevention of Sexual Exploitation and Abuse (SEA) and 

Sexual Harassment (SH) in accordance with applicable laws 

and Employer’s Requirements; and 

(d) Emergency response, evacuation, and reporting procedures 

within CPSTL Kolonnawa Installation. 

The Contractor shall allow opportunities for relevant personnel 

to receive additional training on ESHS aspects by the 

Employer’s personnel, as instructed by the Employer’s 

Representative. 

Training on SEA and SH, including its prevention, shall be 

provided to all personnel who have supervisory or managerial 

responsibilities over other Contractor’s Personnel. 

The Contractor shall ensure that training is documented, 

regularly refreshed, and enforced, and that all personnel 
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comply with the Employer’s ESHS requirements throughout 

the execution of the Works.” 

Sub-Clause 7.3 

Inspection 

In the first paragraph, after “Employer’s Personnel,” the 

following is added: 

“(including stakeholders and third parties, such as independent 

experts, local communities, or non-governmental 

organizations, where applicable).” 

The following is added as (b)(iv): 

“(iv) carry out environmental and social audits in accordance 

with the Employer’s Requirements and applicable Laws.” 

Sub-Clause 7.4 

Testing by the Contractor 

The second paragraph is modified to start as: 

“Except as otherwise specified in the Contract, the Contractor 

shall carry out all tests, inspections, and trials required to 

demonstrate that the Works comply with the Employer’s 

Requirements, applicable Laws, and good industry practice. 

The Contractor shall bear full responsibility and cost for all 

such tests and inspections, and the Employer shall not be liable 

for any failure, deficiency, or non-compliance revealed by such 

testing. The Contractor shall provide the Employer with full 

access to witness and verify all such tests and inspections.” 

Sub-Clause 7.7 

Ownership of Plant and 

Materials 

The first paragraph is modified to start as: 

“Except as otherwise specified in the Contract, each item of 

Plant, Materials, and equipment brought to the Site by the 

Contractor for the execution of the Works shall remain the 

property of the Contractor until incorporated into the Works or 

otherwise disposed of in accordance with the Contract. The 

Contractor shall be responsible for the care, custody, and 

protection of such Plant and Materials, until ownership is 

transferred in accordance with the Contract.” 

Sub-Clause 8.1 

Commencement of Works 

 

The sub-clause is replaced with the following: 

“The Employer’s Representative shall give a Notice to the 

Contractor stating the Commencement Date, not less than 14 

days before the Commencement Date. 

The Notice shall be issued promptly after the Employer’s 

Representative determines the fulfilment of the following 

conditions: 

• signature of the Contract Agreement by both Parties, and if 

required, approval of the Contract by relevant authorities; 

• submission and approval of the Project Execution Plan (PEP) 

in accordance with Sub-Clause 4.1 [Management Strategies 

and Implementation Plans]; 
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• except if otherwise specified in the Contract Data, effective 

access to and possession of the Site given to the Contractor 

together with such permission(s) under (a) of Sub-Clause 

1.12 [Compliance with Laws] as required for the 

commencement of the Works; 

• receipt by the Contractor of the Advance Payment under 

Sub-Clause 14.2 [Advance Payment], provided that the 

corresponding bank guarantee has been delivered by the 

Contractor; 

• constitution of the DAAB in accordance with Sub-Clause 

21.1 and Sub-Clause 21.2, as applicable. 

Subject to Sub-Clause 4.1 on the Management Strategies and 

Implementation Plans, the C-ESMP, and Sub-Clause 4.8 on the 

health and safety manual, the Contractor shall commence the 

execution of the Works as soon as reasonably practicable after 

the Commencement Date, and shall proceed with the Works 

with due expedition and without delay.” 

Sub-Clause 11.7  

Right of access after Taking 

Over 

Replace Paragraph 2: 

“Until 28 days after the issue of the Performance Certificate, 

whenever the Contractor intends to access any part of the 

Works or associated records, the Contractor shall: 

(a) Provide reasonable prior notice to the Employer’s 

Representative; 

(b) Comply with all CPSTL Kolonnawa Terminal safety, 

security, and operational requirements, including those relating 

to road and rail tanker movements, gantry operations, and 

ongoing terminal activities; 

(c) Coordinate all access with the Employer to ensure no 

disruption to live operations, including tank loading/unloading, 

pipeline transfers, yard circulation, and third-party activities; 

(d) Be fully responsible for any damages, incidents, or 

operational interruptions arising from such access; and 

(e) Acknowledge that no additional payment or extension of 

time shall be granted for any impacts on operations, except 

where expressly provided in the Contract.” 

Sub-Clause 13.3 

Variation procedure 

Sub-Clause 13.3.1 (a) is replaced with the following: 

“(a) a description of the varied work performed or to be 

performed, including details of the resources and methods 

adopted or to be adopted by the Contractor and sufficient 

environmental, social, health and safety (ESHS) information to 

enable an evaluation of ES risks and impacts;” 
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Sub-Clause 13.4 

Provisional Sums 

 

Sub-Clause 13.4 [Provisional Sums] is amended as follows: 

Provisional Sums shall not apply to this Contract. 

No Provisional Sums are included in the Contract, and the 

Contractor shall have no entitlement to claim payment under 

this Sub-Clause. 

Any references in the Contract to Provisional Sums, including 

for valuation, adjustment, instruction, or payment purposes, 

shall be deemed not applicable. 

For the avoidance of doubt, all costs, obligations, and risks 

necessary for the proper execution and completion of the 

Works, other than those expressly stated as separate payment 

items in the Contract Data and Price Schedule, are deemed to 

be included in the Accepted Contract Amount. 

Payment for the Employer’s share of the fees and expenses of 

the Dispute Avoidance/Adjudication Board (DAAB), if 

applicable, shall be governed exclusively by Sub-Clause 14.3 

[Application for Interim Payment] and Clause 21 [Disputes and 

Arbitration], and shall not be treated as a Provisional Sum.  

Sub-Clause 13.6 

Adjustments for Changes in 

Laws 

Sub-Clause 13.6 of the General Conditions is amended as 

follows: 

Fourth Paragraph – Clarification of Supporting Particulars 

In the fourth paragraph: 

At the end of sub-paragraph (ii), the words “(with detailed 

supporting particulars)” are deleted. 

At the end of the fourth paragraph, the words “(with detailed 

supporting particulars)” are added. 

 

Addition of New Sub-paragraphs 

The following sub-paragraphs are added at the end of Sub-

Clause 13.6: 

a) Any claim by the Contractor under this Sub-Clause shall be 

subject to the Contractor demonstrating that the Change in 

Laws has directly affected the performance of the Works 

and resulted in additional Cost and/or delay, supported by 

reasonable and verifiable evidence. 

b) Notwithstanding the foregoing, the Contractor shall not be 

entitled to an extension of time to the extent that the relevant 

delay has already been taken into account in the 

determination of a previous extension of time, and such 

Cost shall not be separately paid to the extent that it has 
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already been taken into account in the indexing of any 

inputs to the table of adjustment data in accordance with the 

provisions of Sub-Clause 13.7.1 [Adjustments for Changes 

in Cost]. 

Sub-Clause 13.7 

Adjustments for Changes in 

Cost 

Not Applicable 

 

Sub-Clause 14.2 

Advance Payment 

“The amount, number and timing of advance payment 

instalments, and the applicable currencies and proportions, 

shall be as stated in the Contract Data.” 

Sub-Clause 14.3 

Application for Interim 

Payment 

The following is inserted at the end of (vi) after: [Agreement 

or Determination]:  

“any reimbursement due to the Contractor under the Dispute 

Avoidance/Adjudication Agreement. (Appendix General 

Conditions of Dispute Avoidance/Adjudication Agreement).” 

 

Add the following as a separate paragraph at the end of 

Sub-Clause 14.3): 

“Notwithstanding any other provision of the Contract, the 

Contract Price includes a separate, pre-determined amount for 

the Employer’s share of the fees and expenses of the Dispute 

Avoidance/Adjudication Board (DAAB), as stated in the 

Contract Data and the Price Schedule. 

This amount is not subject to bidding, adjustment, variation, or 

mark-up and shall be used solely for reimbursement of the 

Employer’s share of DAAB fees and expenses in accordance 

with Clause 21 [Disputes and Arbitration]. 

Payment under this item shall be made only upon submission 

of original DAAB invoices together with satisfactory evidence 

that one hundred percent (100%) of such invoices have been 

paid by the Contractor. 

No payment in excess of the amount stated in the Contract Data 

shall be made unless expressly approved in writing by the 

Employer.” 

Sub-Clause 14.6.2 

Withholding (amounts in) an 

Interim Payment 

“and/or” from subparagraph (b) is deleted. 

 The following is added as subparagraph (c) and sub-

paragraph (c) of the Sub-Clause is renumbered as (d): 

 

(c) ES Non-Performance Withholding 
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If the Contractor was, or is, failing to perform any 

Environmental, Social, Health and Safety (ESHS) obligations 

or work under the Contract, the value of this work or obligation, 

as determined by the Employer, may be withheld until the work 

or obligation has been performed, and the cost of rectification 

or replacement, as determined by the Employer, may be 

withheld until rectification or replacement has been completed. 

Failure to perform includes, but is not limited to, the following: 

i. failure to comply with any ES obligations or work 

described in the Employer’s Requirements, which may 

include: working outside site boundaries, excessive dust, 

failure to keep CPSTL/ public roads in a safe usable 

condition, damage to offsite vegetation, pollution of 

water courses from oils or sedimentation, contamination 

of land (e.g., from oils, human waste), damage to 

archaeology or cultural heritage features, and air 

pollution due to unauthorized and/or inefficient 

combustion; 

ii. failure to regularly review the C-ESMP and/or update it 

in a timely manner to address emerging ES issues, or 

anticipated risks or impacts; 

iii. failure to implement the C-ESMP, e.g., failure to provide 

required training or sensitization; 

iv. failing to have appropriate consents/permits prior to 

undertaking Works or related activities; 

v. failure to implement remediation as instructed by the 

Employer within the specified timeframe (e.g., 

remediation addressing non-compliance). 

Sub-Clause 14.9 

Release of Retention Money 

The following is added at the end of Sub-Clause 14.9: 

Unless otherwise stated in the Contract, the first half of the 

Retention Money shall be released following issuance of the 

Taking-Over Certificate for the Works. The second half of the 

Retention Money shall only be released after the expiry of the 

Defects Notification Periods, in accordance with the 

Performance Security and, if applicable, the ES Performance 

Security under Sub-Clause 4.2. 

If the amount guaranteed under the Performance Security and, 

if applicable, the ES Performance Security, at the time of 

Taking-Over, exceeds half of the Retention Money, no 

additional Retention Money guarantee is required. If it is less 

than half, the difference shall remain secured by the 

Performance Security and ES Performance Security until the 

expiry of the Defects Notification Periods. 
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Sub-Clause 14.12 

Discharge 

On the seventh line of the first paragraph, replace “Sub-Clause 

21.6 [Arbitration]” with “Clause 21 [Disputes and 

Arbitration]”. 

Sub-Clause 15.1 

Notice to Correct 

 

“and” is deleted from (b) and  

“.” is replaced by: “; and” in (c). 

The following is then added as (d) 

“(d) specify the time within which the Contractor shall respond 

to the Notice to Correct.” 

In the third para, “shall immediately respond” is replaced with: 

“shall respond within the time specified in (d)”. Further, in the 

third para., “to comply with the time specified in the Notice to 

Correct.” is replaced with: “to comply with the time specified 

in (c).” 

Sub-Clause 15.2 

Termination for Contractor’s 

Default 

 

In Sub-Clause 15.2.1, sub-paragraph (h) is replaced with the 

following: 

“(h) is found, based on reasonable evidence, to have engaged 

in Fraud and Corruption as defined in paragraph 2.2 of 

Particular Conditions - Part C- Fraud and Corruption, in 

competing for or in executing the Contract.”  

Sub-Clause 15.8 

Fraud and Corruption 

 

The following new Sub-Clause 15.8 is added: 

15.8.1 The Contractor shall comply with all applicable laws of 

Sri Lanka and the Employer’s Requirements relating to fraud, 

bribery, corruption, and unethical practices. 

15.8.2 The Contractor shall disclose to the Employer any 

commissions, gratuities, fees, or other payments made or to be 

made to agents or any other party in connection with the 

bidding process or execution of the Contract. Such disclosure 

shall include, at a minimum, the name and address of the agent 

or party, the amount and currency, and the purpose of the 

payment. 

Sub-Clause 16.2 

Termination by Contractor 

Sub-paragraph (i) is deleted in its entirety.  

At the end of sub-paragraph (h): “; or” is replaced with: “.”  

  

Sub-paragraph (e) is replaced with:  

 “The Contractor does not receive a Notice of the 

Commencement Date under Sub-Clause 8.1 [Commencement 

of Works] within 180 days after receiving the Letter of 

Acceptance, for reasons not attributable to the Contractor.” 
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Sub-Clause 17.1 

Responsibility for Care of the 

Works 

Except as otherwise stated in the Contract, the Contractor shall 

be responsible for the care of the Works from the 

Commencement Date until the issue of the Taking-Over 

Certificate for the Works. During this period, the Contractor 

shall take all reasonable precautions to protect the Works from 

loss, damage, or deterioration, including loss or damage caused 

by weather, flooding, theft, or any other risk arising from the 

execution of the Works. 

The Contractor shall be responsible for any damage to the 

Works or loss of materials resulting from its activities, its 

personnel, or its Subcontractors, and shall make good any such 

loss or damage at its own cost. 

The Contractor shall ensure that the Works are maintained in a 

safe and secure condition, and access to the Site shall be 

controlled to prevent unauthorized entry. 

Sub-Clause 17.3 

Intellectual and Industrial 

Property Rights 

On the first line of the second paragraph, “notice” is replaced 

with “a Notice”. 

Sub-Clause 17.4 

Indemnities by Contractor 

On the third line of the last paragraph, “or Part” is deleted. 

Sub-Clause 17.7  

Use of Employer’s 

Accommodation/Facilities 

The following Sub-Clause is added as 17.7: 

“The Contractor shall take full responsibility for the care of the 

Employer-provided accommodation and facilities, if any, as 

detailed in the Employer’s Requirements, from the respective 

dates of hand-over to the Contractor until cessation of 

occupation (where hand-over or cessation of occupation may 

take place after the date stated in the Taking-Over Certificate 

for the Works) 

If any loss or damage happens to any of the above items while 

the Contractor is responsible for their care arising from any 

cause whatsoever other than those for which the Employer is 

liable, the Contractor shall, at his own cost, rectify the loss or 

damage to the satisfaction of the Employer.” 

Sub-Clause 18.1 

Exceptional Events 

Sub-paragraph (c) is substituted with:  

“(c) riot, commotion, disorder or sabotage by persons other 

than the Contractor’s Personnel and other employees of the 

Contractor and Subcontractors;”  

Sub-Clause 18.4 The following added at the end of Sub-Clause 18.4(b) after 

deleting the “.”: 
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Consequences of an 

Exceptional Event 

“, including the costs of rectifying or replacing the Works 

and/or Goods damaged or destroyed by Exceptional Events, to 

the extent they are not indemnified through the insurance 

policy referred to in Sub-Clause 19.2 [Insurance to be Provided 

by the Contractor].” 

Sub-Clause 18.5 

Optional Termination 

 

In sub-paragraph (c), “and necessarily” is inserted after 

“reasonably”.  

Sub-Clause 19.2 

Insurance to be provided by 

the Contractor 

1. Eligible Insurers 

The Contractor shall be entitled to place all insurances relating 

to the Contract, including but not limited to those referred to in 

Clause 19, with insurers from any eligible source country, 

provided that: 

(a) all policies comply with the applicable Laws of Sri Lanka; 

(b) foreign reinsurers may be used; and 

(c) claims can be handled locally in Sri Lanka to the satisfaction 

of the Employer. 

 

2. Deductibles and Coverage 

The Contractor shall ensure that no deductible is recoverable 

from the Employer under any circumstances. The scope, 

coverage, and permitted deductibles for each type of insurance 

shall be in accordance with the Contract Data. 

 

3. Local Claims Handling and Employer Indemnity 

All policies shall allow for claims to be submitted and settled 

locally in Sri Lanka. The Employer shall be indemnified under 

all policies against claims, damages, losses, and expenses 

arising from the Contractor’s execution of the Works, except 

where such claims result from the Employer’s own acts or 

omissions. 

 

4. Compliance and Documentation 

The Contractor shall submit all insurance policies, certificates, 

and related documentation to the Employer for review and 

approval prior to commencement of the Works. All policies 

shall remain valid and enforceable for the periods required 

under the Contract and applicable Laws of Sri Lanka. 
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Sub-Clause 20.1 

Claims 

In a): “any additional payment” is replaced with “payment”. 

 

Sub-Clause 20.2 

Claims for Payment and/or 

EOT 

The first paragraph is replaced with: “If either Party considers 

that it is entitled to claim under 20.1 (a) or (b), the following 

claim procedure shall apply:” 

Sub-Clause 21.1 

Constitution of the DAAB 

Second paragraph: At the end of the first sentence, after 

deleting the full stop (.), the following is added: 

“, each of whom shall meet the criteria set forth in Sub-Clause 

3.3 of Appendix – General Conditions of Dispute 

Avoidance/Adjudication Agreement.” 

Sub-Clause 21.2 

Failure to Appoint DAAB 

Member(s) 

For both (a) and (b): “by the date stated in the first paragraph 
of Sub-Clause 21.1 [Constitution of the DAAB]” is replaced 
with: “within 42 days from the date the Contract is signed by 
both Parties” 

Sub-Clause 21.6 

Arbitration 

In the first paragraph, delete from “international arbitration” up 

to the end of (c), and replace with: 

“arbitration. Arbitration shall be conducted in accordance with 

the Arbitration Act No. 11 of 1995 of Sri Lanka. All 

proceedings and hearings by the Arbitrator/Arbitrators shall be 

held in Colombo, Sri Lanka, and the language to be used in all 

arbitration proceedings shall be English. The venue shall 

remain the same even if hearings are held virtually or at other 

locations for convenience, unless mutually agreed by both 

Parties.” 
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List of Contract Forms 

 

 

Letter of Acceptance        

Contract Agreement        

Performance Security        

Advance Payment Security       
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Letter of Acceptance 

[letterhead paper of the Employer] 

[date] 

To: [name and address of the Successful Bidder] 

This is to notify you that your Bid dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Lumpsum EPCC 

Contract Amount [amount in numbers and words] [name of currency], as corrected and 

modified in accordance with the Instructions to Bidders, is hereby accepted. 

You are hereby instructed to proceed with the execution of the said Works in accordance with 

the Contract documents. 

The Start Date shall be : __________________________________.   

The amount of Performance Security is : __________________________________. 

The deadline for submission of Performance Security is 

________________________________. 

 

Authorized Signature:   

Name and Title of Signatory:   

Name of Agency:   

 

Attachment: Contract Agreement 
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Contract Agreement 
THIS AGREEMENT made the _______ day of ________________________, _____, between 

_____________________________________of __________________________ (hereinafter 

“the Employer”), of the one part, and ______________________ of ____________________ 

(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as ____________________________ 

should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works on EPCC basis and the remedying of any defects 

therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Technical Bid submitted by the Contractor 

(c) the Letter of Price Bid submitted by the Contractor 

(d) the addenda Nos ________ (if any) 

(e) the Particular Conditions  

(f) the General Conditions 

(g) the Employer’s Requirements 

(h) the completed Schedules 

(i) the Bid of the Bidder, and  

(j) any other documents forming part of the Contract  

3. In consideration of the payments to be made by the Employer to the Contractor as specified 

in this Agreement, the Contractor hereby covenants with the Employer to execute the 

Works and to remedy defects therein in conformity in all respects with the provisions of the 

Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such 

other sum as may become payable under the provisions of the Contract at the times and in 

the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of _____________________________ on the day, month and year 

specified above. 

Signed by __________________________________________________ (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 

 

Appendix 1: Schedule of Payments 
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Appendix 1 – Schedule of Payments 

The Milestone Payment Schedule is attached hereto as Appendix 1 to this Agreement. 

Payments under this Contract shall be made on a Milestone Payment basis. 

The Milestone Payment Schedule submitted by the Contractor with the Bid, and evaluated, 

accepted, and agreed by the Employer at the Bid Evaluation stage, shall form an integral part 

of this Contract. 

The milestone payments shall be certified and paid in accordance with Sub-Clause 14.4 

[Schedule of Payments] and other relevant provisions of the General Conditions and 

Particular Conditions of Contract. 

The amounts indicated against each milestone shall be treated as estimated contract values, 

subject to adjustment in accordance with the extent of actual progress achieved, as determined 

by the Employer’s Representative. 
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Performance Security  
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: Chairman 

Ceylon Petroleum Storage Terminals Limited, 

Oil Installation, 

Kolonnawa, 

Wellampitiya, 

Sri Lanka. 

Date: _________ [Insert date of issue] 

PERFORMANCE GUARANTEE No.: _________ [Insert guarantee reference number] 

Guarantor: _________ [Insert name and address of place of issue, unless indicated in the 

letterhead] 

 

We have been informed that ________________ [Insert name and address of the Contractor] 

(hereinafter called “the Applicant”) has entered into Contract No. _____________ dated 

____________ with ________________ [Insert name and address of the Employer] 

(hereinafter called “the Beneficiary”), for the execution of _____________________ [Insert 

Contract name] (hereinafter called “the Contract”).  

Furthermore, we  ___________________________ [Insert name and address of the 

Guarantor] understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of 

_________________________________ (______________________), such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, upon 

receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, 

whether in the demand itself or in a separate signed document accompanying or identifying the 

demand, stating that the Applicant is in breach of its obligation(s) under the Contract without 

the Beneficiary needing to prove or to show grounds for your demand or the sum specified 

therein.  

This guarantee shall expire, no later than the _____ Day of _______________, 2_____, and 

any demand for payment under it must be received by us at this office indicated above on or 

before that date. 

This guarantee shall be governed by the laws of Sri Lanka, and shall be subject to the Uniform 

Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758. 

_____________________  

[signature(s)] 
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Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: Chairman 

Ceylon Petroleum Storage Terminals Limited, 

Oil Installation, 

Kolonnawa, 

Wellampitiya, 

Sri Lanka. 

Date: _________ [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: _________ [Insert guarantee reference 

number] 

Guarantor: _________ [Insert name and address of place of issue, unless indicated in the 

letterhead] 

 

We have been informed that ________________ [Insert name and address of the Contractor] 

(hereinafter called “the Applicant”) has entered into Contract No. _____________ dated 

____________ with ________________ [Insert name and address of the Employer] 

(hereinafter called “the Beneficiary”), for the execution of _____________________ [Insert 

Contract name] (hereinafter called “the Contract”).  

Furthermore, we ___________________________ [Insert name and address of the Guarantor] 

understand that, according to the conditions of the Contract, an advance payment in the sum 

_________________________________ (______________________) is to be made against 

an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of 

_________________________________ (______________________) upon receipt by us of 

the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the 

demand itself or in a separate signed document accompanying or identifying the demand, 

stating either that the Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect 

of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

A demand under this guarantee may be presented as from the presentation to the Guarantor of 

a certificate from the Beneficiary’s bank stating that the advance payment referred to above 

has been credited to the Applicant on its account number ___________ at 

_________________. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or 

payment certificates which shall be presented to us. This guarantee shall expire, at the latest, 

upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent 
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of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on 

the _____ Day of _______________, 2_____,  whichever is earlier. Consequently, any demand 

for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee shall be governed by the laws of Sri Lanka, and shall be subject to the Uniform 

Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758. 

____________________  

[signature(s)] 

 

 



CEYLON PETROLEUM STORAGE TERMINALS LIMITED                 Drawings 

EPCC of Development of Zone 07 at Kolonnawa Installation 271 

 

 

 

 

 

 

 

 

 

 

 

Section 10 - Drawings 

 

  



CEYLON PETROLEUM STORAGE TERMINALS LIMITED                 Drawings 

EPCC of Development of Zone 07 at Kolonnawa Installation 272 

List of Drawings 

No. Drawing Title DWG. No. 

1 Filling Facility - General Layout 2060-1 

2 Operation Philosophy & Gantry Arrangement 2060-2 

3 Proposed Filling Facility Layout 2060-3 

4 
Proposed Loading Arm Arrangement for Gasoline & Gas Oil 

Loading Gantries 
2060-4 

5 
Typical Sectional Details of road Tanker & Rail Tanker Loading 

Gantries 
2060-5 

6 
Typical Pump House Details - Existing Gasoline Pump House & 

Proposed Gas Oil Pump House 
2060-6 

7 
Proposed Gasoline Pump Suction Pipe Line Typical Isometric 

Drawing 
2060-7 

8 
Proposed Gas Oil Pump Suction Pipe Line Typical Isometric 

Drawing 
2060-8 

9 
Gasoline & Gas Oil Product Delivery Pipe Line Typical Isometric 

Drawing 
2060-9 

10 Proposed Buildings 2060-10 

11 Existing Power Distribution Network 2060-11 

12 Existing MCC Room For Gasoline Pumps Power Distribution Board 2060-12 

13 Existing MCC Room For Gasoline Pumps Single Line Diagram 2060-13 

14 Proposed Independent Foam Feeding System 2060-14 

15 Proposed Fire Water Pipe System For Product Loading Area 2060-15 

16 
Proposed Conceptual Diagram For Automation System (Gasoline 

92) 
2060-16 

 


